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EXECUTIVE SUMMARY 
NOTE: This Restoration Plan presents restoration strategies and projects that can be 
implemented in the Valley Creek watershed to enhance the Valley Creek fishery and restore 
the natural resources in the watershed, with the ultimate goal of renewed uses, such as 
angling of the water resources that were once provided by Valley Creek. This plan is the 
direct result of the Valley Creek Restoration Plan / Environmental Assessment (RP/EA) 
March 2004 document and becomes the operative version of that document for describing 
and implementing this restoration work throughout the watershed. The RP/EA, along with 
the subsequent Finding of No Significant Impact (FONSI) document that was signed by the 
NPS Northeast Regional Director in August 2004, fulfill the requirements of the National 
Environmental Policy Act (NEPA), as implemented by the National Park Service (NPS) in 
accordance with NPS Director’s Order 12 and Handbook 12, for this Restoration Plan.  

BACKGROUND 

Between the years 1951 to 1988, polychlorinated biphenyls (more often referred to as PCBs) were 
released into the environment at the Paoli Rail Yard Site (hereafter referred to as “rail yard site” or 
“site”). PCBs can be harmful if released into the environment and are classified as “probable human 
carcinogens.” The PCBs that were released at the rail yard site resulted in concentrations in fish tissue 
further down in the Valley Creek Watershed to exceed U.S. Food and Drug Administration action levels 
for human consumption. This resulted in the issuance of a consumption advisory in 1985 and termination 
of fish stocking, both resulting in a dramatic decrease in use of the Valley Creek fishery by anglers. This 
“lost use” of the recreational services provided by the fishery was the primary basis of a 1999 Consent 
Decree that settled part of a natural resource damage claim made by state and federal trustees.  

RESPONSIBILITY FOR RESTORATION 

Preparation of this Restoration Plan is mandated by the terms of the 1999 Consent Decree and the 1999 
Memorandum of Agreement between the Commonwealth of Pennsylvania and the Department of the 
Interior. The Memorandum of Agreement defines “restoration” as  

. . . any actions undertaken by the Trustees pursuant to CERCLA Section 107 
 . . . which serve to restore, replace, acquire the equivalent of, or provide substitutes for natural 
resources or natural resource services injured, destroyed or lost as a result of the release of 
hazardous substances from the Site. 

The Pennsylvania Fish and Boat Commission, appointed by the Commonwealth of Pennsylvania, and the 
National Park Service, appointed by the U.S. Department of Interior, are co-trustees for the affected 
natural resources and make up the Natural Resources Trustee Council (the “Trustee Council”) for Valley 
Creek.  

THE RESTORATION PLAN 

This Restoration Plan presents those restoration projects that the Trustee Council believes would best 
restore the injured natural resources and compensate for the loss of past uses of the watershed due to PCB 
contamination. Specific projects and types of projects are proposed for implementation in a recommended 
order and schedule throughout the watershed.  

iii 



Executive Summary 

The Trustee Council believes that there are five broad categories of projects that are likely to compensate 
for past lost uses of Valley Creek Watershed by attracting anglers back to its streams by enhancing the 
fishery through improvements in habitat, water quality, and flow regime and also by improving public 
access to them. However, to be effective, many of them—particularly the fishery enhancement projects—
must be implemented in a certain order throughout the Valley Creek Watershed. The Trustee Council has 
identified a top-of-watershed down strategy in order to maximize cumulative project benefits and 
minimize any negative effects. Project categories are: 

Stormwater Management. Managing stormwater helps reduce stormwater runoff that erodes stream banks 
and causes the greatest amount of sediment buildup in Valley Creek Watershed. By permitting greater 
amounts of precipitation to enter the soil and supplement the base flow to Valley Creek, the volume and 
velocity of flow in Valley Creek would diminish and result in a corresponding reduction in both eroded 
streambanks and flooding. There are three project categories for managing stormwater; retrofits of 
detention basins, infiltrating on lands suitable for infiltration (LSI), and infiltration using low-impact 
technology projects on small parcels of developed land (LID). 

Stream Channel Stabilization. Poor fish cover, bank stabilization, riparian vegetation zone, and excessive 
sedimentation are four issues that would be addressed by stream channel stabilization projects. Two types 
of stream channel stabilization are generally possible: stream improvements and streambank stabilization. 
Stream improvements consist of creating pools to provide deeper cool spots for fish when waters warm up 
during summer, providing cover for fish to escape natural and human predation, narrowing stream 
channels to keep waters deeper and cooler and to provide sediment transport that removes excess 
sediment bars. Streambank stabilization reduces or prevents erosion and sediment generation by 
redirecting the energy of the stream away from the bank or minimizing its impact This could mean 
planting vegetation on the bank slope, placing boulders in the stream in specific patterns, hardening the 
bank surface with rocks, or protecting the toe of the bank and planting appropriate vegetation above the 
toe.  

Greenways Methods. Project categories to achieve greenways include: 

purchased land to preserve from development or activities that would cause increased runoff or 
pollution in the stream 

conservation easements on private lands – includes the placement of easements on lands in order to 
prevent the use of impervious surfaces on that land 

stream buffers in riparian corridors that have a variable range depending on type of growth  

Increased Public Access. This category would make it easier for anglers and other visitors to access or 
view the streams. Methods include 

reducing the amount of posted (no trespassing) land unavailable to anglers 

creating more fishing points and increase parking availability (without increasing runoff) for stream 
visitors and anglers 

creating trails that would enhance access to streams 

Fish Restoration on Crabby Creek. Crabby Creek (Unnamed tributary to Little Valley Creek in 
Pennsylvania Fish and Boat Commission records) had, as of 1995, held a wild brook trout population. On 
October 2, 2002, surveys of two 150 meter stretches of Valley Creek produced no brook trout. The 
Pennsylvania Fish and Boat Commission believes the brook trout population has been extirpated 
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Executive Summary 

primarily due to scour. Hurricane Floyd in September 1999 may have had a significant impact on the 
brook trout population. The Pennsylvania Fish and Boat Commission recommends reintroduction of wild 
brook trout upstream from S.R. 252 as an appropriate restoration goal.  

SUMMARY OF ENVIRONMENTAL  
CONSEQUENCES OF THIS RESTORATION PLAN 

As determined by the RP/EA and shown in table ES-1, the environmental consequences of implementing 
this Restoration Plan will result in negligible to moderate adverse effects and moderate to major 
beneficial effects, resulting in a net environmental benefit. There is one potential major impact of 
sinkhole development from infiltrating stormwater. However, the mitigation measures that are available 
from pre-construction soils, geologic and groundwater testing, along with design approaches would 
reduce the adverse impact from major to moderate. Table ES-1 summarizes the impacts of implementing 
this Restoration Plan. 
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Chapter 1 
Purpose of and 

Need for the Plan 





CHAPTER 1 – PURPOSE OF AND NEED FOR THE PLAN 

INTRODUCTION 
BACKGROUND 

Between the years 1951 and 1986, polychlorinated biphenyls (also known as PCBs) were released into the 
environment at the Paoli Rail Yard Site (hereafter referred to as “rail yard site” or “site”). The Paoli Rail 
Yard is a 28-acre maintenance, storage, and repair facility. The site is located north of the town of Paoli in 
Chester County, high in the Valley Creek Watershed in southeastern Pennsylvania (see “Figure 1: 
Regional Map”). This rail yard site lies centrally within the southern boundary of the 23.4 square mile 
Valley Creek Watershed (see figure 2). Valley Creek has the highest protected stream-use classification 
(Exceptional Value) of the Pennsylvania Department of Environmental Protection and the Pennsylvania 
Fish and Boat Commission’s highest trout population classification (“class A”). 

PCBs are a group of man-made chemicals that were once widely used as coolants and lubricants in 
transformers, capacitors, and other electrical equipment. PCBs can be harmful if released into the 
environment and are classified as “probable human carcinogens” (USDHH 1997). The PCBs that were 
released at the rail yard site resulted in concentrations in fish tissue that exceeded U.S. Food and Drug 
Administration action levels for human consumption. The Pennsylvania Department of Health, 
Pennsylvania Fish and Boat Commission, and Pennsylvania Department of Environmental Protection 
issued a joint consumption advisory in 1985 for fish caught in the watershed, and as a result, trout 
stocking was stopped, and a “no-harvest” rule (that is, catch-and-release only) was issued throughout the 
watershed for all fish species. This resulted in a dramatic decrease in use of the Valley Creek fishery by 
anglers (Hay et al. 1996; PFBC 1996). This “lost use” of the recreational services provided by the fishery 
was the basis of a 1999 Consent Decree that settled part of a natural resource damage claim brought by 
state and federal trustees. The Consent Decree (contained in the Administrative Record for this project) 
was entered into by three of the four responsible parties. 1

The rail yard site is drained by three tributaries that flow into Little Valley Creek, which flows 1.7 miles 
into Valley Creek. From this confluence, Valley Creek flows 3.2 miles before entering the Schuykill 
River. The first mile or so of Valley Creek after the confluence with Little Valley Creek is under the 
jurisdiction of the Commonwealth of Pennsylvania. The Pennsylvania Fish and Boat Commission is 
acting as the natural resource Trustee for the Commonwealth of Pennsylvania for the Paoli Rail Yard site. 
The next 2.5 miles of Valley Creek are under the jurisdiction of the National Park Service (NPS), Valley 
Forge National Historical Park (“the National Park”). The Commission has worked with the National 
Park in managing the area of the fishery within the park’s boundary (see figure 3 for a map of Valley 
Forge National Historical Park).  

                                                      

1. The three settling responsible parties are rail companies that operated the Paoli Rail Yard at various times since 1915. They are 
Southeastern Pennsylvania Transportation Authority (SEPTA), National Railroad Passenger Corporation (Amtrak), and 
Consolidated Rail Corporation (Conrail). The fourth responsible party, Penn Central, currently known as American Premier 
Underwriters, Inc., did not participate in settlement negotiations regarding the Environmental Protection Agency’s remediation of 
the site or the Trustees’ natural resource damage claim related to the site. 
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Background 

Pursuant to 40 CFR 300.600 and Executive Order 12580, the Secretary of the Interior designated the 
National Park Service, through the Superintendent of Valley Forge National Historical Park, to represent 
the natural resource trustee interests of the Department of the Interior. The Pennsylvania Fish and Boat 
Commission and the National Park Service are co-trustees for the affected natural resources and make up 
the “Trustee Council.”   

Since 1915, the Paoli Rail Yard was used for general maintenance and repair support for rail cars. 
Environmental samples collected in 1984 indicated severe PCB contamination at the rail yard. The 
contamination was attributed to releases of PCB-laden transformer oil over the years during maintenance 
and repair activities. The entire affected area was added to the Superfund National Priorities List in 
August 1990. The U.S. Environmental Protection Agency (EPA) issued its final Record of Decision (EPA 
1992) on the Paoli Rail Yard site in July 1992 that required the following remedial actions (with EPA 
oversight):  

excavating and on-site treatment of (a) soil with PCB concentrations of 25 milligrams per kilogram 
(mg/kg) (parts per million, or ppm) or greater (equals approximately 28,000 cubic yards of soil); 
(b) previously excavated residential soil with PCBs greater than 2 mg/kg (ppm) (approximately 
3,000 cubic yards of soil); and (c) stream sediment with PCB concentrations greater than 1 mg/kg 
(ppm) 

decontaminating surfaces on rail yard site buildings and structures 

implementing on-site erosion controls to manage sediment and storm water run-off 

pumping and on-site treatment of fuel oil contaminated groundwater 

backfilling and revegetating excavated areas 

monitoring soil, sediment, and groundwater  

Pursuant to the April 1999 Consent Decree, the three settling defendants agreed to pay $500,000 total to 
the U.S. Environmental Protection Agency and $100,000 total to the Pennsylvania Department of 
Environmental Protection for their prior removal activities at the site, and to also perform all remaining 
response actions at the site. The status of Paoli Rail Yard Superfund Site Cleanup, as of October 2003 
was summarized as follows: 

Rail Yard Property — The cleanup of the Rail Yard property, which began in May 2001, is being 
performed by the Rail Companies (SEPTA, Amtrak, and Conrail). To date, more than half of the 
contaminated Rail Yard soils have been excavated, treated, and placed in the on-site containment cell. 
The majority of old rail and ties have been removed from the Rail Yard and other than the old 
maintenance car shop all Rail Yard, buildings have been decontaminated, demolished and disposed of at 
an off-site disposal facility. In addition, erosion of soils and run-off of storm water has been controlled 
with the construction of a retaining wall on the northern boundary of the Rail Yard along with 
construction of three new storm water basins. However, cleanup of the Rail Yard has been delayed 
recently due to various problems associated with the Rail Companies’ contractors. The Rail Companies 
are currently in the process of awarding a new contract to complete the cleanup of the Rail Yard. 
Although a new construction schedule must be developed once a contractor is on board, it is anticipated 
that the majority of the Rail Yard cleanup will be completed by the end of 2004. 

Summary of recent activities — In January 2002, the Rail Companies, informed the Environmental 
Protection Agency that they had terminated their contract with IT Corporation (IT) because IT was failing 
to perform its obligations under the contract. IT was the contractor responsible for managing the ongoing 
construction activities at the Rail Yard on behalf of the Rail Companies. Shortly after receiving a notice 
of termination from the Rail Companies IT filed for bankruptcy. IT left the Site in February 2002 and 
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cleanup activities at the Rail Yard came to a stop while the issue of IT’s bankruptcy and termination were 
before the bankruptcy court. 

In April 2002, the bankruptcy court accepted the Rail Companies’ decision to terminate their contract 
with IT. The Rail Companies secured an interim contractor to provide emergency and maintenance 
services and to complete certain critical activities until a permanent cleanup contractor could be selected. 

On September 12, 2003, the Rail Companies issued a Notice to Proceed to Sevenson Environmental 
Services, Inc. to complete the cleanup of the Rail Yard Property. 

On September 16, 2003, the low bidder filed a bid protest and petition for a preliminary injunction to stop 
the contractor from conducting any work. 

The cleanup of the Rail Yard Property remains on hold. The matter is now before the courts. The 
Environmental Protection Agency will let the public know when the issues associated with selection of a 
contractor have been resolved and will provide an update regarding the new schedule for completion of 
the cleanup. 

Residential Properties and Tributaries/Stream Areas — American Premier Underwriters, Inc., 
successor to Penn Central Railroad, is performing the cleanup of soils and sediments outside the Rail 
Yard. In November 2001, the Environmental Protection Agency approved American Premier 
Underwriters, Inc.’s plan for cleanup of residential properties with PCB soil concentrations above EPA’s 
cleanup standard. The cleanup of residential properties is nearly completed. The design for the cleanup of 
the stream areas is expected to be completed shortly. Upon approval of the stream design, American 
Premier Underwriters, Inc. will proceed with the cleanup of the streams portion of the remedy. 

Summary of recent activities — In January 2002 the Rail Companies informed American Premier 
Underwriters, Inc. that no residential soils or steam sediments could be accepted at the Rail Yard until a 
new contractor could be obtained. The Environmental Protection Agency worked with the Rail 
Companies and American Premier Underwriters, Inc. to make the necessary arrangements to allow for the 
acceptance of soils at the Rail Yard so that the clean up of non-rail yard properties could proceed. 
Cleanup of residential properties resumed in September 2002. 

To date, American Premier Underwriters, Inc.’s contractor, Unicorn Management Consultants (UMC), 
has remediated approximately 20 residential properties and most of the right-of way along Central 
Avenue. Due to problems in obtaining access from owners, several properties have not yet been sampled 
and/or remediated. Assuming access is granted, the Environmental Protection Agency expects the 
residential cleanup to be completed in 2004. 

Beginning in June 2001, as part of the design for the cleanup of streams and tributaries associated with 
the Site, UMC, conducted extensive sampling of the soil and sediments located in and around the Hollow 
Road Tributary; Cedar Hollow Road Tributary; North Valley Road Tributary; Little Valley Creek and 
Valley Creek. Representatives from the Environmental Protection Agency, the U.S. Fish and Wildlife 
Service and UMC walked the tributaries and streams to identify depositional and floodplain areas that 
should be sampled. In accordance with a sampling plan, approved by the Environmental Protection 
Agency, soil/sediment samples were collected and evaluated for the presence of PCBs. 

The results associated with samples indicated many locations in the Hollow Road and Cedar Hollow 
Road tributaries and a few locations in Little Valley Creek where PCB concentrations exceeded EPA’s 
cleanup standards. All results from the North Valley Road Tributary and Valley Creek were below EPA’s 
cleanup standards. Significant concentrations were detected at the head of the Hollow Road Tributary. 
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This area had been previously fenced to prevent exposure to contaminated sediments detected during 
earlier sampling efforts. Although the design for the cleanup of the stream areas is not complete, the 
Environmental Protection Agency and American Premier Underwriters, Inc. agreed that in order to 
prevent the possible spread of PCBs to downstream locations, the contaminated sediments at the head of 
the tributary should be removed as soon as possible. 

As a result, in December 2001 approximately 500 cubic yards of contaminated PCB contaminated 
soil/sediment were removed from the fenced area at the head of the tributary. At that time the 
Environmental Protection Agency also approved a plan to remove soil/sediment from several other 
locations where PCB concentrations >25 ppm. These areas were small, which allowed the removal to be 
conducted by hand, thereby, minimizing the impact to the tributaries. In addition, UMC performed a pilot 
test that involved the use of a vacuum truck to remove wet sediments from a portion of the Hollow Road 
Tributary. 

VALLEY CREEK: INJURY AND SETTLEMENT 

PCB contamination was also detected in streams downgradient of the rail yard and outside the site’s 
boundary. When released into the environment, PCBs bind to soil particles. When PCB-contaminated soil 
particles get carried away by stormwater runoff, contamination can occur a distance away from the 
originally contaminated area. Bottom sediments of nearby streams are often a major environmental sink, 
or repository, for PCBs. This was the presumed mode of PCB contamination in the Valley Creek 
Watershed and is supported by early and mid 1980s data showing PCBs in stream sediments outside the 
site boundary, where concentrations were generally higher near the site and lower away from it. 

Fish are particularly vulnerable to PCBs because the compound “biomagnifies” in their tissue. This means 
that PCB concentrations in fish tissue can be much higher than concentrations in the water or sediment 
around them. Flesh samples of trout taken from creeks in the Valley Creek Watershed showed that PCBs 
exceeded the U.S. Food and Drug Administration’s action level of 2 ppm for human consumption of fish. 
As a result, in 1985, the Pennsylvania Fish and Boat Commission designated Valley Creek and its 
tributaries as a “Pollution Zone,” and the Pennsylvania Department of Health, Pennsylvania Fish and 
Boat Commission, and Pennsylvania Department of Environmental Protection issued a fish consumption 
advisory for fish taken from Valley Creek. Shortly thereafter, the Pennsylvania Fish and Boat 
Commission and the National Park Service posted warning signs to anglers and reclassified the fishery in 
the entire Valley Creek Watershed (including Little Valley Creek and all tributaries) as “no-harvest,” and 
imposed catch-and-release only restrictions for all fish species. Also at this time, the Pennsylvania Fish 
and Boat Commission stopped stocking Valley Creek with trout. The restrictions remain in place today. 

These fishing restrictions caused a dramatic decline in the number of fishing trips taken by the public to 
Valley Creek. The Trustee Council, with assistance from Industrial Economics Incorporated (an 
economics and policy consulting firm), prepared a claim based on the total number of angler trips lost 
between 1985 and 1991. The claim showed that, in 1996 dollars, the estimated value per lost trip would 
have been $35.45. The 1999 Consent Decree, in addition to its other stipulations, required the three 
settling defendants, as a group, to pay $1,450,000 in damages, which consisted of past assessment costs of 
$600,000 and $850,000 in future restoration costs to the Trustee Council to settle their liability pursuant 
to the lost-use claim. This Valley Creek Restoration Plan presents the restoration actions that could be 
implemented with these settlement monies. The document is a programmatic environmental assessment, 
and should a settlement be reached with the fourth rail company, American Premier Underwriters, Inc., 
this Restoration Plan could also be used as guidance on spending those settlement monies. 
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PURPOSE OF AND NEED FOR THE PLAN  

The purpose of, and need for, the plan is mandated by the terms of the 1999 Consent Decree and the 1999 
Memorandum of Agreement (see appendix A) between the Commonwealth of Pennsylvania (acting 
through the Pennsylvania Fish and Boat Commission) and the Department of the Interior, and also by the 
regulations associated with the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) of 1980 as amended, 42 U.S.C. 9601 et seq. The Consent Decree states that monies from the 
settlement  

. . . shall only be spent for restoration, to reimburse past trustee 
assessment costs, and to fund future assessment activities associated 
with the Site [emphasis added] 

and that these expenditures shall be made  

. . . pursuant to and in conformity with the provisions and procedures set 
forth in a Memorandum of Agreement to be entered into between DOI 
and the Commonwealth of Pennsylvania. 

The Memorandum of Agreement further defines “restoration” as  

. . . any actions undertaken by the Trustees pursuant to CERCLA 
Section 107 . . . which serve to restore, replace, acquire the equivalent 
of, or provide substitutes for natural resources or natural resource 
services injured, destroyed or lost as a result of the release of hazardous 
substances from the Site. 

The Trustee Council is obligated to comply with the Consent Decree and the Memorandum of Agreement 
and must do so in accordance with CERCLA.  

The National Environmental Policy Act (NEPA) requires that federal agencies consider all environmental 
impacts of a proposed action. The Act is implemented through regulations of the Council on 
Environmental Quality (CEQ) 40 CFR 1500.8. The National Park Service has, in turn, adopted 
procedures to comply with the NEPA and CEQ regulations, as found in NPS Director’s Order 12: 
Conservation Planning, Environmental Impact Analysis and Decision Making (NPS 2001) and its 
accompanying handbook. The Valley Creek Restoration Plan / Environmental Assessment was prepared 
in accordance with Director’s Order 12 and its handbook and was reviewed in April 2004 by the 
interested and affected public.  

SCOPE OF THE ANALYSES 

This restoration plan does not include an analysis of any off-site cleanup activities in the watershed, 
because this became the responsibility of American Premier Underwriters, Inc. when, in 1996, the 
Environmental Protection Agency issued a Unilateral Administrative Order requiring them to clean up 
contaminated residential areas (anything above 2 ppm of PCBs) and stream sediments (anything above 
1 ppm) outside the rail yard boundary.  
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OBJECTIVES IN TAKING ACTION 

The desired results for Valley Creek are an enhanced fishery and restored natural resources, which the 
Trustee Council believes would best serve to reverse the lost use of services that the Valley Creek fishery 
once provided. To achieve this, the Trustee Council proposes to implement several projects that would 

increase use directly by improving angler access to Valley Creek 

increase use indirectly by enhancing the services the Valley Creek fishery provides to anglers by 
increasing the population of catchable fish, thereby increasing the value of the fishery to anglers 
and drawing more anglers back. (Under CERCLA and the Department of the Interior’s Natural 
Resource Damage Assessment regulations, past lost uses can be compensated for by enhancing 
natural resources to increase the public’s use of those restored resources – 43 CFR Section 11.84.) 

The projects are intended to affect Valley Creek by improving conditions in the watershed. However, to 
be effective, many of them – particularly the fishery enhancement projects – must be implemented 
throughout the entire Valley Creek Watershed. The Valley Creek Watershed is a challenge for fishery 
enhancement projects because urbanization of the entire watershed over the years has increased 
stormwater runoff (water quantity) and decreased water quality (especially regarding sediments) of Valley 
Creek, and the Trustee Council believes that these conditions have had negative effects on the fishery. 

The goal of this Restoration Plan is to choose those projects for implementation that would best enhance 
the fishery and future use of the water resources of Valley Creek, in order to compensate for the past uses 
that were lost as a result of PCB contamination. As defined in this document, human uses include angling, 
streamside walking and jogging, views from bridges and other access points, recreation in the many parks 
that border the streams, and bird watching. Of equal importance is the general appreciation of good water 
quality that one would expect from a stream that has the highest classification in Pennsylvania 
(Exceptional Value) and that flows through a National Park. 

ISSUES BEYOND THE SCOPE OF THIS PLAN 

Valley Creek Watershed continues to be affected by issues and activities that are outside the control of 
this Restoration Plan. Many of these activities are likely to occur in the watershed in the absence of this  
plan. The cumulative effects of the Restoration Plan are expected to be impacted in positive and negative 
ways by such activities. Current and expected activities that will affect the future of the watershed include 

development of a stormwater management plan by the Water Resources Authority of Chester 
County  

development of a total maximum daily load program by the Pennsylvania Department of 
Environmental Protection  

widening of Route 202 from four lanes to six lanes – Pennsylvania Department of Transportation 
intending to mitigate the runoff 

local township ordinance changes for improved stormwater management 

remediation under existing federal and state laws of contaminated sites in Valley Creek 
Watershed, e.g., Foote Mineral, Chemclene, Bishop Tube  
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changing flow volumes into Valley Creek from the development of a former quarry into a lake for 
the Atwater office park  

implementation of the Valley Creek Coalition agreement with the Pennsylvania Department of 
Environmental Protection for improved stormwater management on new or redeveloped lands 

purchases of land for parks, open space or preservation by townships and land conservancies 

stream stabilization projects in Valley Forge National Historical Park, undertaken by the National 
Park Service and Pennsylvania Department of Transportation  

the uncertainty of pollutant discharges from a sanitary landfill upstream of Route 29, adjacent to 
the stream, that once received hazardous wastes 

Pennsylvania Department of Environmental Protection will regulate existing and proposed 
discharges within the watershed under the existing National Pollution Discharge Elimination 
System (NPDES) process  

RELATIONSHIP TO OTHER PLANS AND PLANNING STUDIES 

The ideal restoration approach would be as an addendum to other assessments that were already 
performed for the watershed. Those include the state of Pennsylvania’s total maximum daily load plan for 
addressing nonpoint source pollutants, a study of stream characteristics (fluvial geomorphology study), 
and a water resources management program for the watershed. In the absence of those studies, the Trustee 
Council must do the best it can to anticipate what those plans, when eventually completed, will 
recommend and how this restoration plan will be complementary to those recommendations. Under the 
total maximum daily load program, the Pennsylvania Department of Environmental Protection classifies 
Valley Creek as impaired, but the development of a total maximum daily load plan for Valley Creek has a 
medium priority, except for PCB control. PCB control is proceeding under EPA’s order (EPA 1996) 
requiring American Premier Underwriters, Inc. to remediate PCBs in Valley Creek. Thus, the total 
maximum daily load plan will not likely be ready for several years or more.  

Beginning January 2004, the Chester County Water Resources Authority will be conducting a two-year 
study of the hydrologic flow dynamics of Valley Creek and developing a stormwater management plan 
for the Valley Creek Watershed. This restoration plan would have been easier to design if the county’s 
work was already completed. In lieu of that, it is the desire of the Trustee Council that the restoration plan 
have the flexibility to implement restoration projects that are compatible with the results of that study and 
management plan. 
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CHAPTER 2 – RESTORATION PLAN 

INTRODUCTION 

For developing this Restoration Plan, the Trustee Council focused on meeting the objectives of the 1999 
Consent Decree and Memorandum of Agreement, while also addressing the purpose of and need for the 
plan (i.e., need for restoration of lost uses).  

This chapter first presents an overview of the restoration planning process, the approach to restoration, 
and the process for identifying restoration methods and projects. Following are descriptions of the 
restoration methods and actions necessary to enhance the Valley Creek fishery in accordance with the 
Consent Decree and Memorandum of Agreement. Next are descriptions of the selected alternative along 
with information on project implementation, monitoring, mitigation, and costs. Finally, this chapter 
presents a discussion of projects alternatives considered but dismissed. 

RESTORATION PLANNING PROCESS 

The Memorandum of Agreement of the Trustee Council defines the restoration plan as 

. . . the plan jointly developed by the Trustees to restore those natural resources adversely affected 
by the releases related to the Site and/or remediation of the Site. The restoration actions selected 
under the Plan shall have the objectives of facilitating, accelerating and/or enhancing recovery of 
the affected natural resources, including the biological, ecological, and human services provided 
by those resources. The Restoration plan shall accomplish those objectives by identifying, 
evaluating and selecting restoration actions that: (1) restore injured trust resources and their 
habitats, and (2) replace lost biological, ecological and human services. It is the intent of the 
trustees that the cumulative effect of restoration actions will improve the functioning and 
productivity of the ecosystem as a whole. 

This restoration plan does not allocate monies for remediating soil and sediment contaminated with PCBs. 
This task is the responsibility of American Premier Underwriters, Inc. (with oversight by the 
Environmental Protection Agency). This plan, therefore, concentrates on identifying projects that “replace 
lost biological, ecological, and human services” by improving “the functioning and productivity of the 
ecosystem as a whole.” 

The following narrative describes the approach for developing a restoration plan for the Valley Creek 
Watershed. , The Restoration Plan consists of projects that the Trustee Council believes will best restore 
the injured natural resources and compensate for the loss of past uses of the watershed due to PCB 
contamination. Specific projects and types of projects are presented for implementation in a particular 
order and on a particular schedule throughout the watershed. 

The majority of this restoration plan is estimated to require 14 years to implement assuming sufficient 
funds are available for all potential projects. The currently funded portion of this plan, $850,000 plus 
some interest, would only cover projects for four years or up to seven years if that money were matched 
with money from Pennsylvania and other matching-fund programs, i.e., assuming a match of 50%, the 
total accessible funds would be approximately $1,700,000. However, in order to provide maximum 
flexibility that would accommodate a fully funded scenario, this plan covers all projects identified for 
restoration over the next 14 years.  
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Restoration Management Approach 

RESTORATION MANAGEMENT APPROACH 

The following known problems for Valley Creek were used to develop the analytic approach for this 
restoration plan. Those issues are 

decline in trout biomass since 1990 

lack of cover for fish 

increases in developed land 

excess runoff from impervious surfaces on developed land 

stream channel changes due to the added energy impact of excess runoff  

excess sedimentation caused by the stream channel changes 

cumulative challenges to the trout population and indirect impacts on angling and other uses 

These problems are reflected in the Chester County, Pennsylvania Water Resources Compendium 
(CCWRA 2001) by the Chester County Water Resources Authority, which lists the reduction of 
stormwater runoff as its top goal for Valley Creek Watershed. The report also states that protecting first-
order streams is the top priority in the watershed. First-order streams are headwater streams that originate 
at the outer edges or “top” of a watershed. Headwaters are usually low flow of good quality, and flow into 
larger, second-order, streams in the watershed. 

This plan approaches restoration from a total watershed perspective by focusing on three broad strategies 
to watershed-wide restoration. One strategy relies on the natural powers of streams to not only restore 
themselves, but to create even more uses than those which existed prior to impairment. The second broad 
strategy focuses entirely on projects that improve the stability and biological productivity of the streams, 
resulting in more fish available for anglers. The third broad strategy increases access to the streams for 
fishing. Even with more fish, future public use would be enhanced to a greater extent by providing more 
access to the streams than at present.  

Further, within the broad approach of restoring the biological productivity of the streams (i.e., enhancing 
the fishery), there are two approaches to correcting the sedimentation and stormwater runoff problems 
described earlier. This restoration plan could invest all funds into retrofitting stormwater infiltration to try 
to make up for deficiencies in earlier building codes that did not require as much infiltration, if any, as 
current codes. Infiltration would reduce stormwater runoff while maintaining base flows and groundwater 
supplies in the watershed and improve trout habitat for users. Infiltration in built-out areas of the 
watershed might be limited by unavailability of suitable land, permission from owners, cost to infiltrate, 
and amount of infiltration needed to make a difference in runoff flow rates and reduction of peak flows. 
Alternatively, the increased runoff from impervious surfaces could be taken as a given and the funds 
could be used to stabilize stream channels to accommodate that increased runoff while reducing sediment 
from bank erosion. Stabilizing stream channels helps reduce sediment from eroding banks that receive the 
force of the increased runoff. However, streambank stabilization, without increasing infiltration, can mean 
shallower waters during dry weather. Wide streams and shallow water decreases the ability of streams to 
transport sediment and may increase temperatures, all of which are detrimental to trout habitat. The 
enhancement of future uses of Valley Creek as a trout fishery requires reduced stormwater runoffs, on 
average, during summer and early fall in order to enhance biological productivity of Valley Creek by 
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reducing sediment. To the extent that increased infiltration cannot be achieved to its fullest, it is desirable 
to perform streambank stabilization to reduce sediment loads in Valley Creek.  

METHODOLOGY AND PROCESS  
FOR IDENTIFYING THE RESTORATION PROJECTS 

The process used to identify the projects described in this restoration plan was guided foremost by the 
restoration objectives stated in the Memorandum of Agreement. 

The restoration actions selected under the Plan shall have the objectives of facilitating, 
accelerating and/or enhancing recovery of the affected natural resources, including the biological, 
ecological, and human services provided by those resources. The Restoration Plan shall 
accomplish those objectives by identifying, evaluating and selecting restoration actions that: 
(1) restore injured trust resources and their habitats, and (2) replace lost biological, ecological and 
human services. 

The Memorandum of Agreement further requires that the Trustees base their determination of appropriate 
restoration actions on the following factors 

nature and extent of injury being addressed 

proximity and benefit to the affected natural resources and services 

proven technology/prospects for success, cost-effectiveness 

recovery period 

human health and safety 

public comment 

consistency with applicable federal and state laws and policies 

The sources used for identifying restoration methods were 

suggestions from the environmental planning staff at the National Park Service 

suggestions by the U.S. Geological Survey (USGS) 

suggestions by state (Pennsylvania Department of Environmental Protection and Pennsylvania Fish 
and Boat Commission) and county agencies (Water Resources Authority, Conservation District and 
Planning Commission) involved with the Valley Creek Watershed 

suggestions from the public, including townships, land conservancies, and fishing and 
environmental organizations 

field surveys conducted by the restoration planner hired by the Trustee Council to develop this plan  

a stream assessment performed by the Pennsylvania Fish and Boat Commission, Department of 
Environmental Protection, and Trout Unlimited (see “Appendix B: 2002 Stream Assessment”) 

locations and descriptions of detention basins by Cahill & Associates and Drexel University 
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mitigation methods being studied by the Pennsylvania Department of Transportation for stormwater 
runoff of Section 300 of the Route 202 widening 

Additional methodologies included  

determining the desired approach for implementing streambank restoration projects after 
stormwater infiltration projects so that the former would be more effective 

determining the desired approach of working from the top of the watershed, down, so downstream 
projects would be more effective 

determining the likely number of projects that could be conducted by the Open Land Conservancy, 
and a feasible number of the low impact development and Public Access projects that could be 
implemented. The Open Land Conservancy is a non-profit conservation organization located in 
Valley Creek Watershed. For over 20 years Open Land Conservancy has obtained land along 
Valley Creek through purchases or bequests and has developed conservation easements with 
various landowners. This plan anticipates entering into an agreement with Open Land Conservancy 
to rely on their expertise in getting additional easements of land along the creeks and to help 
establish vegetated buffers on such properties.  

conducting a subbasin-by-subbasin assessment of needs and project possibilities (table B-1 and 
figure B-1 in appendix B) 

considering site-specific factors such as soil type, landowner cooperation, and accessibility 

Appendix C shows all the proposed detention basin retrofit projects, lands suitable for infiltration 
projects, and candidate stream channel stabilization projects that were listed by the Trustee Council for 
this restoration plan. The Trustee Council from these lists will select the projects that will finally be 
implemented. 

It should be noted that, in the future, other projects may be proposed to the Trustee Council that were not 
possible at the time this restoration plan was being developed. Any projects other than those listed in this 
restoration plan that are proposed to the Trustee Council in the future would be evaluated using the 
Project Application and Evaluation Criteria described in appendix D.  

DESCRIPTION OF PROJECT CATEGORIES 

The 1999 Memorandum of Agreement provides the following guidance 

Through the restoration planning process, the Trustees shall: (1) identify and 
evaluate a reasonable number of possible alternatives; (2) select one or more 
of the alternatives; and (3) provide its reasons for the selection(s), including 
an explanation of how its choice is consistent with the Trustees’ legal 
obligations.  

The Trustee Council believes that there are broad categories of projects that, if implemented, could 
compensate for past lost uses of Valley Creek Watershed by enhancing the fishery through improvements 
in habitat, water quality, and flow regime; by improving public access to attract more anglers and other 
users; and by restoring Brook Trout in one of the tributaries. These project categories are 
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Stormwater Management 

Stream channel stabilization 

Greenways 

Increased Public Access 

Fish Restoration on Crabby Creek 

STORMWATER MANAGEMENT 

Managing stormwater helps reduce runoff by permitting greater amounts of precipitation to enter the soil 
and maintain base flow to Valley Creek. Of course, the soils where the precipitation accumulates must 
allow for adequate infiltration. Storage and infiltration conditions can be created through the building of 
berms or basins into which the stormwater either naturally flows or can be directed via swales and 
ditches. By reducing stormwater runoff, the volume and velocity of flow in Valley Creek would diminish 
and result in a corresponding reduction in eroded streambanks and reduced flooding. 

Methods recommended in this plan to achieve stormwater management goals include  

retrofitting existing stormwater detention basins 

directing runoff to lands that are suitable for infiltration  

implementing low impact development  

Detention Basin Retrofits 

One of three stormwater infiltration strategies being considered is retrofitting (modifying) existing 
detention basins so that more stormwater infiltrates the soil and becomes part of the groundwater system.  

At least 162 detention basins exist in the Valley Creek Watershed and have been mapped by Cahill & 
Associates and Drexel University. Drexel started with aerial maps provided by Cahill & Associates that 
showed about 150 locations having ground depressions that resembled basins. Drexel visited a little more 
than 100 of those sites, located them using global positioning systems, and took field notes on the 
dimensions and conditions of the basins. 

Detention basins were usually built to control the peak discharge rate of the 100-year storm. The basins 
were supposed to be designed to hold back enough stormwater to limit peak discharge rates during storms 
to no more than the pre-development peak. Many of the basins have fallen into disrepair, have not been 
maintained regularly, or the outlet structures have been altered so that the majority of basins do not meet 
their original goal of limiting peak discharges. Although the basins help reduce the peak discharge rates 
of large storms, the net effect is to increase the volume of runoff to streams compared to pre-development 
of the land.  

Most of the proposed detention basin project sites (listed in appendixes C-1 and C-2) would require 
geophysical testing to determine characteristics such as type and compaction condition of soil (National 
Resource Conservation Services classifications for soils of A and B groupings are preferred for 
infiltration of 0.5 foot of water per hour or greater); depth of soil (minimum 3 feet required); and 
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characteristics of bedrock (Cahill et al. 2001). The limestone geology of Valley Creek Watershed has 
resulted in a number of sinkholes as the watershed has developed. Sinkhole repairs can be very costly. 
Owner cooperation will depend to a great deal on the professional surveys that are performed of the 
geology at a site plus the perception of sinkhole risk that the owner has. The Chester County Water 
Resources Authority has this to say about karst geology and infiltration projects. 

Infiltration of stormwater in areas underlain by karst geology (carbonate rock units 
susceptible to subsidence and/or formation of sinkholes) can provide a safe and effective 
approach to protect and maintain ground water resources, if properly designed for the 
existing site conditions. Several infiltration BMPs have been successfully installed in areas 
underlain by karst geology in Chester County and remain fully operational after many years. 
Infiltration in karst geology may be viable and practical in some locations, but not in others. 
Infiltration should not be rejected merely because of the existence of underlying karst 
geology. In such areas, a site-specific evaluation of surface and subsurface characteristics 
and conditions should be conducted to determine site suitability and design needs as well as 
to determine the volume of stormwater infiltration that can be achieved. Where such an 
assessment concludes that the use of infiltration BMPs anywhere on the site will pose a 
significant risk of formation of sinkholes or other karst features that could result in surface 
collapse or subsidence, infiltration should be avoided.  

The stormwater and geotechnical engineering communities have not yet developed generic 
design standards for infiltration BMPs in areas of karst geology, and strong emphasis is 
placed on site-specific evaluation and design. This Plan reflects that emphasis and 
recommends that a site evaluation be used as the basis for determining if infiltration is viable 
and practical, and if so, requires that the infiltration BMP design be based on the findings of 
the site evaluation. 

In areas underlain by karst geology, the viability and specific design standards of infiltration 
BMPs at a given site must be determined on a site-specific basis to avoid ground water 
contamination and formation and/or expansion of solution channels, sinkholes, and other 
potentially dangerous karst features. A site evaluation shall be conducted by a qualified 
professional geologist, geotechnical engineer, or other qualified professional, licensed by the 
Commonwealth of Pennsylvania, to ascertain the subsurface conditions of soil, rock and 
ground water relevant to formation of karst features. Such an evaluation shall include, but 
not be limited to: 

1. Soil thickness, gradation, anisotropy, and permeability (from existing soil data and soil 
borings) to determine the capacity and rate of infiltration of the soil, and relative depth of 
soil necessary to protect against sinkhole formation. 

2. Karst characteristics of geologic units underlying the site (from existing publications, 
maps and information of U.S. Geological Survey, PA Geological Survey, PA Department 
of Transportation, etc.). 

3. Inventory of existing karst landforms, visual indications and/or surface manifestations of 
subsurface features or other karst features (from interviews with municipal 
representatives familiar with known problem areas, review of aerial photography, and 
site reconnaissance). 

4. Geophysical survey of the site to identify locations and extent of existing subsurface karst 
features. 
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5. Effectiveness of soil mantle to remove pollutants from infiltrating water to determine 
whether or not the need exists for removal of pollutants from stormwater runoff prior to 
infiltration (for example, soil thickness and soil cation exchange capacity, etc.). 

6. Depth to ground water and vertical location of water table relative to carbonate geologic 
unit (from existing information and/or borings). 

7. Other appropriate site specific parameters affecting infiltration. 

Location of infiltration BMPs is critical and should be considered early on in the site 
planning process. Where karst conditions exist, infiltration BMPs should be located and 
designed based on the subsurface conditions identified in the site evaluation, to avoid 
formation of new karst features and to protect existing karst features from accelerated 
development. Infiltration BMPs should be located at least 100 feet away from existing karst 
features and sited away from buildings, roadways or other structures where subsidence could 
damage the structure and create an unsafe condition. Where underlying geologic units are 
prone to formation of karst features, but no karst features are identified on the site, 
infiltration BMPs should be designed to avoid formation of new karst features.  

Ground water quality of the carbonate aquifer should be protected from infiltration of 
pollutants. At a minimum, stormwater runoff from “hotspots” (i.e., sources of significant 
pollutant runoff) should first be discharged through a water quality BMP(s) to remove 
pollutants prior to infiltration. Where soil characteristics are insufficient to provide removal 
of pollutants from sources other than “hotspots,” stormwater runoff should first be 
discharged through a water quality BMP(s) to remove pollutants prior to infiltration (Chester 
County Water Resources Authority, Post-Construction Stormwater Management Ordinance, 
Draft October 2003). 

The Commonwealth of Pennsylvania does not have the legal right to implement stormwater infiltration 
projects on private land without a landowner’s consent. Historically, landowners have not been willing 
participants on infiltration projects. Under this restoration plan, the permission of all landowners would 
have to be obtained for detention basin retrofits or infiltrating stormwater on lands suitable for infiltration 
(see the discussion below). The Trustee Council cannot estimate the extent to which cooperation might 
occur, especially in karst-underlain areas. Thus, a reason for seeking flexibility in implementing 
stormwater projects is the greater likelihood that the newness of such projects, and the perceived risks, 
would reduce the amount of landowner cooperation under this category.  

Once it is determined which basins have geologic conditions and soils adequate for increased infiltration, 
the design options would include a combination of some of the techniques listed below. 

diverting some water away from the basin and into adjacent recharge areas 

placing stone infiltration trenches inside the basin in a position to intercept flow in the basin 

plugging outlets at the bottoms of basins to increase retained amount for infiltration  

reducing the size of riser holes to increase retained amounts for infiltration 

heightening the berms/banks of the basin to increase storage capacity for more retained amounts 

reconstructing the spillway for the basin to reduce erosion 
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scraping the basin floor of fine silts and clays 

relocating basins where soil conditions are conducive to infiltration 

adding a forebay at the inlet to a basin for pollution control 

When basins cannot be retrofit for infiltration, another beneficial option is to refurbish the basin for 
improved detention and for timing the release of the basin in coordination with releases from other basins 
on the same stream. 

Lands Suitable for Infiltration 

In addition to retrofitting existing basins, improved infiltration of stormwater can also be achieved on 
other lands. These projects include the costs to perform geophysical testing and to undertake infiltration 
measures on available tracts of land. The best lands for improved infiltration consist of group A or B 
soils, which are among the most permeable soils. When stormwater cannot be reduced at the source, it is 
necessary to slow stormwater runoff so that it can permeate the soil spaces in these soil groups. 
Landscape features used to slow the water or direct it to permeable soils include 

swales 

berms and terraces 

vegetation 

bio-cells (i.e., islands of vegetation, soil, gravel, and stones for infiltration) 

vegetated wetlands 

infiltration trenches 

Infiltration trenches can be used on developed land such as parking lots. A ditch of large rocks can be 
placed on the downslope edge of the parking lot to catch runoff and allow it to easily permeate through 
the large pore spaces in the rock. Parking lot islands can also be used to infiltrate runoff. The insides of 
the islands can be layered with permeable soil, rocks, and sand. Runoff can then be directed to naturally 
flow toward the islands. Islands must have a cut in the curb to allow the water to enter the inside of the 
island. Runoff then percolates through the highly permeable materials inside the island.  

Appendix E contains a watershed map, taken from the Pennsylvania Department of Transportation 
Stormwater Mitigation Report, showing lands suitable for infiltration by subbasin. Several of the 
subbasins at the headwaters and southern side of Little Valley Creek are highly developed or do not have 
highly permeable soils and therefore are limited with respect to infiltration. There are subbasins in the 
northern part of the watershed that have more lands suitable for infiltration.  

Table C-5 (in appendix C) contains a list, by subbasin, of sites that have been determined to be candidates 
for lands suitable for infiltration (excluding the eight “low-potential” and “$0” projects) using the lands 
suitable for infiltration potential shown in table B-3 in appendix B. Table C-5 lists the project location 
and an estimated cost based on $36,000 per site including geophysical testing. The implementation of 
these projects will be very similar to that of retrofitted basins. An owner or organization within the 
watershed, or member of the Trustee Council, will present the project application to the Trustee Council. 
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If approved, testing will be performed and paid for by the Trustee Council. The Council will also pay for 
the construction and maintenance requirements for up to 10% of the construction costs. Agreements will 
have to be established between the initiating party and the site owner to ensure the project’s effectiveness 
and continuation. 

The Chester Valley Golf Club has filed an application with the Trustee Council for a specific infiltration 
project on their grounds (see letter in appendix F). Currently, significant amounts of stormwater from 
Route 30 flood a tributary that runs through the golf club property from south of Route 30. The project 
would spread this stormwater over a dispersion field that the club would prepare for the infiltration. The 
engineer for the golf club calculated that infiltration would be 7 to 8 acre-feet of water on an average year 
for storms greater than 1 inch. This is the same amount of increased runoff from the widening of 
Section 300 of Route 202. The amount requested by the club is $49,754.  

Low Impact Development 

Low Impact Development projects are low-tech methods of controlling stormwater either on-site on small 
lots or preventing stormwater from being generated in significant quantities that go off-site. The Trustee 
Council will make it known through press releases and presentations that grants are available for willing 
property owners to install some of the following methods on a retrofit basis. 

rooftop gardens that have soil to hold rainfall 

cisterns or rain barrels that collect rainfall 

underground storage systems that collect water from roofs and pavements and then allow it to 
slowly infiltrate into the sub-surface 

bio-cells (vegetative filters) that collect water on-site and allow it to percolate through layers of 
soil, rocks, and sand 

dry wells 

filter strips 

spreaders that distribute stormwater over a wide area for infiltration 

STREAM CHANNEL STABILIZATION 

A stream channel is defined herein as the place where water flows, plus the banks of the stream up to the 
bank-full level, which on average is about a 1.5-year stream flow. Beyond that mark are the floodplains 
that could be delineated for anywhere up to a 500-year storm. Stabilization of stream channels is dealt 
with here, while floodplain areas are included under the “Greenways” section (discussed below).  

Two types of stream channel projects are applicable in the context of Valley Creek: streambed 
improvements and streambank stabilization. 

Streambed improvements for fish consist of creating pools to provide deeper cool spots for fish when 
waters warm up during summer, providing cover for fish to escape natural and human predation, 
narrowing stream channels to keep waters deeper and cooler, and removing sediment bars.  
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Streambank stabilization reduces or prevents erosion and sediment generation by redirecting or 
decreasing the energy impact of the stream away from the bank and back to the center of the stream. This 
could mean reducing the vertical angle of the bank, planting vegetation on the bank slope, placing 
boulders in the stream in specific patterns, hardening the bank surface with rocks, or hardening the toe of 
the slope and planting appropriate vegetation above the toe. The design of streambank stabilization 
measures must take into account the expected volume and velocity of water reaching the banks. 
Reduction of upstream stormwater runoff volume might allow for less costly stabilization measures. If 
increases in stormwater runoff upstream are not considered, stabilization measures might not last long.  

Several methods that can be used to achieve stream channel stabilization are shown as figures in 
appendix G. 

Bioengineered Banks 

Banks that have been vertically eroded are sloped back to about 45 degrees. The banks are then planted 
with natural or native vegetation (shrubs, grasses). Boulders may also be used at the base of the slope to 
prevent undercutting of the bank by the stream. 

Riprap on Streambanks 

This refers to the placement of 6- to 12-inch diameter rocks along banks to help dissipate or lessen the 
force of water against the banks and to minimize bank erosion. 

Vanes 

Boulders are placed in the stream in specific patters designed to direct the energy of the stream flow into 
the center of the channel and to help create pools in which fish can congregate. A “W” vane pattern is 
used in wider streams; a “J” vane, hook or cross vane pattern is used in smaller streams. 

Skyhooks 

A skyhook uses a combination of poles, logs, rocks, and posts to deflect water away from a bank and to 
create cover for fish. 

Cover (Boulders) 

The Trustee Council has selected a two-mile reach of Valley Creek from the lower end of East Whiteland 
Park to Overlook Road for the addition of boulders to improve epifaunal cover, which refers to substrate 
suitable for colonization and fish cover, consisting of a mix of snags, submerged logs, undercut banks, 
cobble or other stable habitat. The methods to be considered are root wad deflectors and random 
placement of boulders (see appendix G). If enough root wads are available locally they will serve as both 
cover and bank stabilization. This will reduce costs considerably. In areas where root wads are not 
available, the boulders can be placed in the stream while necessary bank stabilization work is being 
performed. The boulders must be large enough that increased flows from storms do not move them. On 
the other hand, boulders cannot be placed in a way that would cause stream energy to be directed at the 
banks of the stream, which could cause erosion.  
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Regarding the above categories of stream channel stabilization and cover, there is no absolute right of the 
Commonwealth of Pennsylvania or the Trustee Council to perform a stream channel stabilization project 
on someone’s land that borders a non-navigable stream such as Valley Creek. There is a long history in 
the Valley Creek Watershed, and in other watersheds throughout Pennsylvania, of landowners allowing 
the Commonwealth, local townships, or community fishing and environmental groups to do stream 
stabilization projects. In general, landowners enjoy the stability that restoration brings to banks; they 
support the habitat objectives and appreciate the aesthetic enhancement often provided. Thus, the Trustee 
Council expects a high degree of cooperation from landowners in the Valley Creek Watershed for 
allowing the stream channel stabilization projects to be implemented as planned. Every landowner will be 
asked for permission, and if permission were not forthcoming, that owner’s site would be by-passed. 
These omissions could affect the design and effectiveness of stream channel stabilization in those stream 
reaches. 

GREENWAYS 

This restoration plan defines greenways as areas above the bank-full point (akin to top of lowest bank) 
that border the streams or are physically connected to the borders. These areas will often lie within a 
floodplain but, in many cases, will extend beyond the floodplain as long as there is an open-space 
connection.  

Projects in this category might include the preservation of land that connects existing open spaces or 
preserves distinct habitats. Greenway projects might also consist of creating buffer strips along streams 
that filter out pollutants, stabilize banks, provide cover and shade for the streams, and infiltrate runoff. 
Buffer strips consist of high grasses, shrubs, and trees. Buffer creation occurs by allowing grass to grow 
higher along streams, allowing natural vegetation to take over, or by planting selected native bushes and 
trees.  

Methods to achieve greenways include 

purchased land to preserve from development 

attaining conservation easements on private lands 

creating stream buffers by allowing natural vegetation to grow or by planting trees and shrubs  

Purchased Land to Preserve from Development 

One method for protecting streams, especially in the long run, is to purchase undeveloped land and 
protect it from development or activities that would cause increased runoff or pollution in the stream. 
Much of the land in the watershed is already developed. Also, there is a considerable amount of land 
along reaches of Valley Creek and Little Valley Creek that is either owned by the Open Land 
Conservancy or have conservation easements. Appendix H is a Chester County Planning Commission 
map designating various forms of protected land. Appendix I is a similar map showing eased and owned 
lands of the Open Land Conservancy. The county’s map needs to be updated by the more current Open 
Land Conservancy map for the Valley Creek Watershed.  

Regarding purchased land, Tredyffrin Township wants to buy a 6-acre parcel that lies between the Route 
202 on-ramp at Chesterbrook and Swedesford Road. The reach of Little Valley Creek at this site is 
characterized by the Pennsylvania Fish and Boat Commission as good trout habitat, for early life stages. 
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Tredyffrin Township has applied to the Trustee Council (see appendix J) for assistance in buying this land 
and also for improvements on the property that would benefit the stream channel and increase access for 
anglers to Little Valley Creek Land available for purchase can be brought to the attention of the Trustee 
Council by the Open Land Conservancy, which has for many years either purchased land in the Valley 
Creek Watershed or helped owners obtain conservation easements (appendix I). The Open Land 
Conservancy manages purchased land as natural preserves, which preserve water quality and quantity in 
Valley Creek.  

Regarding planned future additions to the list of protected lands that already exist, the following activities 
or expectations are noted. There is no activity, and none is expected, in Valley Creek Watershed by 
national land trust organizations. There are no lands in the watershed that are so distinct in natural 
resources that an organization outside of the watershed is likely to purchase or otherwise protect land 
from development. All future plans for protection (apart from this restoration plan) would likely come 
from the local municipalities, Chester County, the Open Land Conservancy and other private land 
conservancies.  

Portions of Valley Forge National Historical Park are located in Montgomery County; the remainder of 
the watershed outside the park is in Chester County. Chester County’s plans recommend the continued 
development of the Chester Valley Trail that comes from the Strubble Trail near Downingtown and 
parallels Route 202 into King of Prussia. Chester County recommends, but is not able to fund, an 
extension of this trail to Valley Forge National Historical Park. There is discussion in Tredyffrin 
Township about placing a footbridge over Route 202, near Chesterbrook Boulevard, and connecting the 
Chester Valley Trail with the Chesterbrook Community and their trails that border Valley Creek. These 
trails would then be a part of an extensive trail system bordering the Schuylkill River.  

East Whiteland’s plans for future open space protection includes supporting the school district’s needs for 
lands associated with school activities (such as playing fields). Seven acres of land along Route 202 and 
bordering Valley Creek were recently given to East Whiteland Township. 

Conservation Easements on Private Lands 

Future plans of the Open Land Conservancy include the acquisition of, or placing of, easements on lands 
contiguous to Open Land Conservancy’s existing preserves or eased land. Most of the larger parcels of 
lands in Tredyffrin Township along Valley Creek, and parts of Little Valley Creek, are already in the 
Open Land Conservancy portfolio, protected by municipalities, or part of open space requirements for 
developments. The gaps in coverage along the main stems of the creeks (as shown in appendix I) consist 
of smaller lots where the cost for the landowner to obtain an easement is high relative to the economic 
benefit of the easement to the owner, or where landowners do not want their land reassessed for tax 
purposes. The Open Land Conservancy cites a total average cost of $3,900 per property to obtain an 
easement, a cost that could be partially funded by the Trustee Council. It must also be noted that an 
easement, as practiced by the Conservancy, might not include a buffer along the stream. The easement 
may mean no future development in the floodplain and areas beyond the floodplain. Most of the existing 
eased land does have adequate vegetative buffers; however, if the Trustee Council intends to help place 
easements on additional lots, the creation of vegetative buffers would be desired. For some landowners, 
that requirement would act as an impediment.  
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Creating Stream Buffers 

This restoration method consists of establishing buffers in riparian corridors from the bank-full point to a 
variable range depending on type of growth. The buffer options are 

35 feet of forest (i.e., trees with canopies that cover, or that will cover, 85% or more of the buffer) 

55 feet of shrubs (i.e., bushes and other shrubs that cover 80% of the buffer) if trees are not feasible 

75 feet of tall grass attained by not mowing lawns, if trees or shrubs are not feasible 

Regarding the width of buffers on each side of the stream: the U.S. Forest Service and Water Resources 
Authority of Chester County prefer 100-foot buffers. In Valley Creek, landowner cooperation could be 
more forthcoming if less than 100 feet is required. On an acre plot of land, a 100-foot buffer might 
consume one-half the property or more, depending on the lot’s configuration. Therefore, the Trustee 
Council has adopted the above three options. Two disadvantages of not mowing buffers are that the 
unmowed area is likely have invasive species, and grass and shrubs will not adequately hold banks in 
place  root balls of trees are required. 

Buffers of trees cost about $9,000 per acre (Scheuler 2000). One goal of this restoration plan is to 
establish buffers along 3,100 linear feet of stream with buffer widths averaging 75 feet. This is equivalent 
to about 8.6 acres. The costs for shrub and unmowed buffers would be considerably less. Protection of 
newly planted trees and shrubs from deer foraging can be included. Maintenance costs are about 25% of 
the initial cost. Applications to the Trustee Council for buffers can come from any organization or 
individual in the watershed.  

PUBLIC ACCESS 

This category would make it easier for anglers and other visitors to access or view the streams. Methods 
might include 

reducing the amount of posted (no trespassing) land unavailable to anglers 

creating more fishing points and increasing parking availability (without increasing runoff) for 
stream visitors and anglers 

creating trails that would enhance access to streams 

Some greenway projects may also inherently increase public access to streams. 

Some property owners on Valley Creek do not want anglers or other people using their property to access 
the creek. These feelings may go back years because of anglers discarding trash on their property, 
interfering with their privacy, or causing damage. In other cases, property owners are not willing, under 
any circumstance, to allow the angling or other public to go near the streams on their property. It may be 
possible that some landowners could change their thinking if they agreed that the stabilization and 
protection of their streambanks and restoration of Valley Creek is a public service to be shared by the 
community.  

A complete list of access projects has not yet been created. It should be noted that the project applied for 
by Tredyffrin Township proposes a trail and parking lot and easier access to Little Valley Creek.  
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FISH RESTORATION ON CRABBY CREEK 

Wild brook trout restoration in Crabby Creek would be preceded by stream channel stabilization proposed 
in year 1 of the restoration plan to enhance trout habitat in Crabby Creek. Wild brook trout would be 
introduced (suggested in year 2 of the plan) from a stream in the Schuylkill River basin selected by the 
Pennsylvania Fish and Boat Commission because of its similar water quality characteristics and abundant 
wild brook trout population. Pennsylvania Fish and Boat Commission personnel would collect different 
age classes of wild trout using a backpack electrofishing unit from the source stream to be identified later 
and transport wild fish to Crabby Creek in an oxygenated truck-mounted tank. Fish would be distributed 
by Pennsylvania Fish and Boat Commission personnel and volunteers along Crabby Creek in appropriate 
habitat above the 3 to 4 foot waterfall that serves as a barrier to upstream migration. Isolation of the brook 
trout population in upper Crabby Creek from brown trout in the lower portion of the stream is a desirable 
feature of the restoration project. Separation of these species will reduce competition and enhance 
viability of the introduced brook trout. The primary goal of this restoration activity would be to 
reestablish a historically significant species in a unique habitat in the Valley Creek Watershed. Angling 
benefit would be secondary since this population probably never received significant angling pressure.  
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DETAILS OF THE SELECTED ALTERNATIVE  

This section presents further details about those restoration projects that the Trustee Council believes will 
best restore the injured natural resources and compensate for the loss of past angler use of the watershed 
due to PCB contamination. Specific projects and types of projects are presented for implementation in a 
particular order and on a particular schedule throughout the watershed (see table 1). Under this plan 
stream sediments with elevated PCB levels will be remediated by a third party (American Premier 
Underwriters, Inc.). Remediation of PCB contamination is outside the scope of this Restoration Plan.  

RESTORATION PROJECTS BY CATEGORY 

STORMWATER MANAGEMENT PROJECTS  

The stormwater management projects will include detention basin retrofits, Lands That Are Suitable for 
Infiltration, and Low Impact Development. There are 59 stormwater management projects proposed under 
alternative A (see table 1); of these, 23 are detention basin retrofit projects, 21 are lands suitable for 
infiltration projects, and 15 are low impact development projects.  

The lists of detention basin projects, from which the projects proposed to be implemented would be 
chosen, are shown in tables C-1 and C-2 in appendix C. The subbasin numbers in tables C-1 and C-2 
correspond to the numbers on figure 4. The lands suitable for infiltration projects are listed in table C-5 in 
appendix C. There could be up to 15 low impact development projects over the course of the projected 
14-year restoration period (one per year), except for the first year when there could be two. The actual 
low impact development projects to be implemented have not yet been chosen. Projects will be selected 
based on the criteria presented earlier in this chapter, especially landowner interest and cooperation, 
feasibility and cost-effectiveness, and site-specific conditions such as soil type and accessibility. Projects 
proposed for implementation (after this plan is finalized) will be selected based on the criteria in 
“Appendix D: Project Application and Evaluation Criteria.” All the final projects will be selected and 
prioritized by the Trustee Council. 

STREAM CHANNEL STABILIZATION PROJECTS  

The candidate stream channel stabilization projects are listed in table C-6 in appendix C. Full 
implementation would include approximately 189 stabilization projects implemented over the course of 
the 14-year restoration period.  

GREENWAY PROJECTS  

The greenway projects for this restoration plan will include  

offers by the Trustee Council to pay fees (not to exceed $3,000) that landowners incur to ease land 
as long as the owner considers building a vegetative buffer of one of the types described in this 
chapter, for which the Council will pay . Fifteen lots could be involved, approximately one per 
year.  

offers by the Trustee Council to pay for the easement fees, as just described, plus cover the costs of 
any installation of lands suitable for infiltration or low impact development stormwater infiltration 
measures on the property 
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TABLE 1: PREFERRED PROJECTS AND TYPES OF PROJECTS IN ORDER OF IMPLEMENTATION 

Year Project 

Subbasin 
(refer to 
figure 4) 

Type of 
Project 

Initial Cost 
($,000) 

Funder and/or 
Implementing 

Group 
2004 Upper Crabby Creek bank stabilization 

and vanes 
B2 SCS1 35 Fund 

 Disperser on downstream side of 
railroad bridge at Malvern Road Run  

B11 SM2  25 Fund 

 Infiltration project applied for A3 SM  50 Fund 

 Property purchase plus channel 
stabilization 

B4a GW3 and SCS 65 Fund and Tredyffrin 
Township 

 250 feet of buffered streams  GW 25 Fund 

 2 LIDs4 and 2 easements   SM and GW 12 Fund 

2005 1 Basin retrofit and 2 LSI5 B10 SM 107 Fund 

 2 Basin retrofits and 1 LSI A1 SM 106 Fund and 
Approach HOA6

 Basin Retrofit B12 SM 35 Fund 

 Wild brook trout reintroduced into 
Crabby Creek 

 FR7   

 250 feet of buffered streams  GW 25 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 

 Public Access project  PA8 6 Fund 

2006 Rip rap on Wilson Road Run A1 SCS 75 Fund 

 Basin outlet below school district 
property 

A17 SCS 40 Fund and 
Approach HOA 

 2 Basin retrofits A2 SM 70 Fund 

 Basin retrofit B11 SM 35 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 

 250 feet of buffered streams  GW 25 Fund 

 Public Access project  PA 6 Fund 

2007 Disperser on downstream side of 
railroad bridge on tributary 

B9 SM 25 Fund  

 Howelville tributary to Little Valley 
Creek, vanes and rip rap 

B1 SCS 30 Fund and Tredyffrin 
Township 

 1 Basin retrofit and 1 LSI A4 SM 71 Fund 

 1 Basin retrofit and 1 LSI B6 SM 71 Fund 

 250 feet of buffered streams  GW 25 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 

 Public Access  PA 6 Fund 

2008 Little Valley Creek channel from Route 
29 to Vanguard entrance 

B10 SCS 123 Fund 

 1 Basin retrofit and 1 LSI A5 SM 71 Fund 

 LSI B8 SM 36 Fund 

 Bank stabilization A6 SCS 24 East Whiteland and 
Fund 

 1 Basin retrofit and 2 LSI A6 SM 107 Fund 

 250 feet of buffered streams  GW 25 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 

 Public Access  PA 6 Fund 

2009 Little Valley Creek channel from 
Vanguard entrance to Route 202  

B10 and B8 SCS 122 Fund 
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Year Project 

Subbasin 
(refer to 
figure 4) 

Type of 
Project 

Initial Cost 
($,000) 

Funder and/or 
Implementing 

Group 
 Basin retrofit B6 SM 35 Fund 

 3 Basin retrofits A8 SM 105 Fund 

 250 feet of buffered streams  GW 25 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 

 Public Access  PA 6 Fund 

2010 Bank stabilization from EW Park to 
Church Road on Valley Creek 

A8 SCS 161 Fund 

 1 Basin retrofit and 1 LSI B5 SM 71 Fund 

 250 feet of buffered streams  GW 25 Fund 

 1 LID and 1 easement   SM and GW 6 Fund 

 Public Access  PA 6 Fund 

2011 1 Basin retrofit and 2 LSI A9 SM 107 Fund 

 1 Basin retrofits and 1 LSI A10 SM 71 Fund 

 250 feet of buffered streams  GW 25 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 

 Public Access  PA 6 Fund 

2012 Boulders for cover from Church Road to 
railroad bridge 

A8 and A9 SCS 79 Fund 

 Bank stabilization from Church Road to 
dam 

A9 SCS 473 Fund 

 2 LSI B7 SM 72 Fund 

 250 feet of buffered streams  GW 25 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 

 Public Access  PA 6 Fund 

2013 1 Basin retrofit and 2 LSI B4 and B4a SM 107 Fund 

 Bank stabilization on Little Valley Creek 
from Route 202 to North Valley Road 

B5 SCS 61 Fund 

 250 feet of buffered streams  GW 25 Fund 

 1 LID and 1 easement   SM and GW 6 Fund 

2014 1 Basin retrofit and 2 LSI A11 and A14 SM 107 Fund 

 1 Basin retrofit and 1 LSI B1 SM 71 Fund 

 150 feet of buffered streams  GW 15 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 

 Public Access  PA 6 Fund 

2015 Bank stabilization on Little Valley Creek 
from North Valley Road to confluence 

B4, B4a and 
B1a 

SCS 134 Fund 

 Bank stabilization, Valley Creek from 
dam to Mill Road 

A12 and A13 SCS 35 Fund 

 150 feet of buffered streams  GW 15 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 

 Public Access  PA 6 Fund 

2016 1 LSI A15 and A17 SM 36 Fund 

 Bank stabilization Valley Creek from Mill 
Road to Bradford Road 

A16 SCS 45 Fund 

 2 Basin retrofits B2 SM 70 Fund 

 150 feet of buffered streams  GW 15 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 
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18 

Year Project 

Subbasin 
(refer to 
figure 4) 

Type of 
Project 

Initial Cost 
($,000) 

Funder and/or 
Implementing 

Group 
 Public Access  PA 6 Fund 

2017 Bank stabilization Valley Creek from 
Bradford Road to Valley Forge National 
Historical Park 

A17 SCS 63 Fund 

 150 feet of buffered streams  GW 15 Fund 

 1 LID and 1 easement  SM and GW 6 Fund 

 Public Access  PA 3 Fund 

   Total $3,695  

1. SCS = Stream Channel Stabilization 
2. SM = Stormwater Management  
3. GW = Greenway 
4. LID = Low Impact Development  
5. LSI = Lands Suitable for Infiltration 
6. HOA = Homeowners Association 
7. FR = Fish Restoration 
8. PA = Public Access 
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CHAPTER 2 – ALTERNATIVES 

proposals by the Open Land Conservancy to participate in the purchase of land parcels, especially 
for land improvements to restore stream channels or infiltrate stormwater 

Assistance in buying the parcel of land in Tredyffrin Township at Route 202 and Swedesford Road, 
improving the access to the stream for anglers, and improving the stream channel to improve cover 
and other conditions for fish 

There are approximately 30 greenway projects in alternative A (see table 1) proposed to be implemented 
over the course of the projected 14-year restoration period: one is a land purchase, 15 are easements with 
buffers, and 14 are added buffers. Projects would be selected based on the criteria presented in 
“Appendix D: Project Application and Evaluation Criteria.” The Trustee Council will determine final 
project selection and prioritization. 

PUBLIC ACCESS PROJECTS  

A complete list of public access projects has not been identified as yet, although Tredyffrin Township did 
apply for a project that would include a trail and parking lot and easier access to Little Valley Creek. A 
percentage of the total amount of funding committed to these projects could be spent on at least one 
project per year (except two for the first year) during the projected 14-year restoration period. The Trustee 
Council will determine final project selection and prioritization.  

FISH RESTORATION ON CRABBY CREEK 

Fish stocks that have vanished will be considered for restoration. Specifically, the Pennsylvania Fish and 
Boat Commission proposes capture of wild brook trout from a similar nearby stream and release of those 
fish into Crabby Creek following stabilization of stream habitat.  This may enhance angling, will improve 
the quality of outdoor experience and will restore the habitat quality possessed in earlier days.  

PROJECT IMPLEMENTATION, MITIGATION  
AND RESOURCE PROTECTION, AND MONITORING  

PROJECT IMPLEMENTATION  

The Trustee Council has four application mechanisms for the projects. 

Initiation by the Pennsylvania Fish and Boat Commission and Valley Forge National Historical 
Park (any type of project) 

Application by a community organization for a project or set of projects within the watershed (any 
type of project) 

Application by an individual for a project on his or her own property (any type of project relevant 
to the applicant’s property) 

Acceptance of requests from the Open Land Conservancy to make payment for the cost of 
easements on small properties and the creation of stream buffers on any size property 

Implementation of any of the projects may require a more site-specific assessment, including further 
compliance with local, state, and federal environmental requirements. 
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The Trustee Council will remain flexible when implementing the restoration plan, particularly with regard 
to the candidate project’s location and restoration method chosen. When actual sites come up on the 
schedule for implementation, it will be necessary for an engineer or scientist to recommend and design 
the project. There could be numerous reasons why a restoration method identified in the plan may 
eventually not be the most appropriate or suitable for a particular site. Some landowners might not want 
their slopes graded back to enable a bioengineering method to be used. In those cases the project designer 
may need to switch to a method more suitable for a vertical bank, such as rip rap, a J vane, or a skyhook. 
It is possible that the soil type at a particular site may not be appropriate for a proposed infiltration 
project. If it is determined that a change in a restoration method is required, one of the other restoration 
methods discussed in this plan would be chosen, rather than implementing a method for which the 
environmental consequences were not analyzed in the RP/EA. The Trustee Council will not choose a 
restoration method that involves building concrete channels, walls, or other similar “hard engineering” 
methods. The experience gained by the Trustee Council in implementing and monitoring the first projects 
will also influence the selection of future restoration projects and their timing. The timing, selection of 
method, and design will also be influenced by the Chester County Water Resources Authority’s 
stormwater study of Valley Creek. 

The method of restoration chosen for a stream channel must match location needs. Table C-5 in 
appendix C lists the locations of highly eroded banks in the Valley Creek Watershed. These are defined as 
banks that have no vegetation, show signs of recent erosion, and have a high potential for future erosion. 
The list organizes the locations by the subbasins in Valley Creek that were shown on figure 4.  

Regarding preferred projects, the Trustee Council prefers to give high priority to clustering of projects in 
subbasins; in other words, to work subbasin by subbasin, from the headwaters (1st-order streams) of the 
watershed to the bottom. Clustering may include implementing several stormwater infiltration projects, 
several stream channel projects, and greenways projects at the same time in a subbasin. For example, the 
practicalities of using front-end loaders and track hoes and getting landowner approval for using their 
land to perform projects, suggests that it is best to do all restoration projects over an entire stretch of a 
stream, such as between two roads or between a road and a railroad bridge.  

The Trustee Council also prefers to match a stream channel stabilization project to the amount of force 
the banks receive from the volume of stream flow. For example, skyhooks and J vanes would be used on 
sharp bends of streams where the outer edges of banks receive the greatest energy from high flow. 
Vegetated banks with cutback slopes would be used to restore eroded banks in low-energy impact stream 
areas.  

In general, the Trustee Council must maintain flexibility when determining which projects are done, when 
they are done, and in what sequence. Most of the retrofit stormwater infiltration projects identified will 
require field tests to determine the technical and economic feasibility of obtaining meaningful infiltration. 
Some identified detention basin retrofit projects, for example, may not pass the percolation tests, or the 
depth to bedrock does not meet the 3-foot requirement. In these instances, the focus may have to shift to 
another project.  

The Open Land Conservancy has extensive knowledge and experience dealing with land purchases and 
easements within the watershed. Rather than the Trustee Council purchasing land or offering easements, 
the Council feels that restoration will be better served by relying on the experience of the Conservancy. 
The role of the Trustee Council would be to contribute toward the purchase price for a particularly 
important parcel that would further the Council’s goal of improving the biological productivity of Valley 
Creek. The method will be for the Open Land Conservancy to apply to the Trustee Council for each 
project for which it seeks funds. The Conservancy will be requested to provide the terms of the easements 
at the time of the request to assure the Trustee Council that the project will be compatible with restoration 
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plan goals. The Trustee Council is more interested in funding land improvements on a site that will 
improve the stream channel or infiltrate stormwater than they are in actually buying property.  

The voluntary cooperation and involvement by the landowners of properties in the watershed will be 
needed to implement greenway projects. Although restoration funds might be used to create greenway 
projects, the property owners will continue to own the properties and, in the long run, maintain the 
greenway (for example, a buffer zone along a stream). 

Another need for flexibility arises from the impact of a two-year study that “Chester County, with the 
Chester County Water Resources Authority as the lead agency, will be conducting to develop an 
Integrated Stormwater Management Plan for East Valley Creek Watershed. The Integrated Stormwater 
Management Plan will include both the Phase I and Phase II components of a Pennsylvania Stormwater 
Management Study (referred to as an Act 167 Plan) and a fluvial geomorphology assessment of Valley 
Creek Watershed. The County will then present the combined results, conclusions, and recommendations 
for watershed restoration and stormwater management in a single plan. It is anticipated that the County 
will initiate the study in January 2004 and that the geomorphology assessment, which will evaluate the 
stream characteristics of the watershed, will be published in July 2004” (pers. comm. CCWRA, 2003). 
This restoration plan would have been easier to develop with a fluvial geomorphology assessment of the 
watershed completed. However, since the fluvial geomorphology assessment is not complete at this time, 
it is the desire of the Trustee Council that the restoration plan have the flexibility to implement restoration 
projects that are compatible with the results of Chester County’s Integrated Stormwater Management Plan 
for the East Valley Creek Watershed. The Trustee Council would prepare an amended restoration plan 
and solicit public comment if the Council proposes to use monies from the restoration fund to implement 
a project that falls outside the objectives or environmental impacts of the project categories described in 
this restoration plan. 

Table 1 above shows the Trustee Council’s preferred projects and types of projects to be undertaken over 
the next 14 years, along with the year of implementation and subbasin location. The table also shows the 
initial cost for each project and how the funds would be spent on a yearly basis if the preferred sequence 
of projects are undertaken. Outlays for projects total approximately $3.7 million in initial capital 
expenses.  

MITIGATION AND RESOURCE PROTECTION  

The method for analyzing potential effects on archeological resources and historic structures or objects 
will be presented in a project-specific study plan prepared by the Trustee Council and presented to the 
Pennsylvania Bureau for Historic Preservation. This plan describes how the Trustee Council will conduct 
the resource surveys prior to implementation of each project. The Pennsylvania Bureau for Historic 
Preservation requirements are presented in appendix K. The Trustee Council will be responsible for 
paying for any required historical and archeological site surveys, unless a cost-sharing program could be 
established with the landowners where objects are found. 

Prior to implementing any project, the Trustees will consult with the U.S. Fish and Wildlife Service, 
Pennsylvania Game Commission, Pennsylvania Fish and Boat Commission, and Department of 
Environmental Protection to avoid or mitigate adverse effects to federally listed endangered and 
threatened species. Field surveys will be performed as necessary. If consultation identifies potential 
threats to threatened or endangered species, the project will be re-designed to eliminate those threats or 
abandoned entirely. Site-specific impacts and an alternatives analysis associated with a phased state 
Waterways Obstruction and Encroachment Permit (PA Code, Title 25, Chapter 105) will be evaluated for 
each site in the initial phase, as well as each site in subsequent phases that require a major or minor permit 
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amendment. Where applicable, areas of soil disturbance greater than 5,000 square feet will have an 
Erosion and Sedimentation Control Plan developed under Chapter 102 of the PA Code, and if greater than 
1-acre of disturbance, an NPDES permit will be required. 

Should stream channel stabilization projects be implemented under this plan, it will be necessary to 
ensure that the remaining high concentrations of PCB contamination (in the sediments of the three 
tributaries and main stems) are remediated before any project is undertaken in that vicinity. The 
Environmental Protection Agency has provided the Trustee Council with the list of high PCB-
contamination spots, which are all in the lower portion of the watershed and away from upper-watershed 
areas and first-order streams that would be restored first under this plan. Extraction of the contaminated 
spots started in 2004. Under each alternative, remediation of PCB-contaminated stream sediments is the 
responsibility of American Premier Underwriters, Inc. (the responsible party ordered under the CERCLA 
Record of Decision to conduct off-site remediation).  

This restoration plan does not propose projects that would impact wetlands in this “Exceptional Value” 
watershed. A project-by-project analysis of wetlands will be conducted prior to implementation. All 
measures would be taken to ensure no diminishment in the quantity or quality of existing wetlands. All 
U.S. Army Corps of Engineers procedures for section 404 permits under the Clean Water Act, and 
notification would be followed. All Pennsylvania Department of Environmental Protection Chapter 105 
regulations pertaining to wetlands under the Clean Streams Law on non-federal lands will be followed. 

In addition, this restoration plan does not recommend any project that would create or support the creation 
of wetlands, except perhaps as a treatment method for retrofitted detention basins or lands suitable for 
infiltration. 

The Trustee Council will also take other steps to prevent or minimize impacts in the manner shown in 
table 2.  

PROJECT MONITORING  

There are three important reasons why the Trustee Council will monitor the performance of every project; 
those reasons are to  

determine if the project is performing as designed and implemented to accomplish its objectives. 
The project application will have to include a description of the objectives for the project. 

determine the effectiveness or success of each project and an indication of the cumulative effects of 
upstream projects to Valley Creek. The project application will have to include an explanation of 
the baseline condition against which future results and the objectives can be evaluated for success. 

assess the need for maintenance or re-design to keep the project working effectively. Maintenance 
costs would be paid for by the restoration fund in most instances. 

The preferred monitoring steps, frequency, and responsible party are presented in table 3.  
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TABLE 2: MITIGATION MEASURES FOR RESTORATION CATEGORIES 
Method Potential Impacts* Mitigation 

Stormwater Management 
Retrofit Basins Sinkholes Will avoid projects on residential properties 

unless fenced. Soil, groundwater and bedrock 
tests will be done on a site-by-site basis as 
part of feasibility evaluation to assess the risk 
of sinkholes. Frequent construction, e.g., twice 
per year, and post-construction monitoring will 
occur to determine if sinkholes are developing 
and to take immediate remedial action, 
including stoppage of the project.  

Lands Suitable for Infiltration Sinkholes, mosquitoes, and risk of 
drowning in standing water.  

Will avoid projects on residential properties 
unless fenced. Soil, groundwater and bedrock 
tests will be done on a site-by-site basis as 
part of feasibility evaluation to assess the risk 
of sinkholes. Frequent construction (e.g., 
twice yearly) and post-construction monitoring 
will occur to determine if sinkholes are 
developing and to take immediate remedial 
action, including stoppage of the project. 
Biological controls will be introduced if 
mosquitoes emerge. The amount of time for 
standing water will be limited to 24-hours.  

Low Impact Development  No specific mitigation required. 

Stream Channel Stabilization 
Bioengineered banks Erosion and sedimentation during 

implementation and possibly during trout 
spawning season. Stream encroachments.  

Will comply with Pennsylvania Department of 
Environmental Protection Chapter 102 
regulations on erosion and sedimentation by 
trapping sediment. To comply with Chapter 
105, natural stream design principles of 
design of project will mitigate encroachment 
effects. Will not undertake such projects 
during trout spawning season. Will ensure that 
vegetation is quickly established on the bank 
to minimize amount of exposed surfaces 
before next storms.  

J and W Vanes Erosion and sedimentation during 
implementation, including trout spawning 
season. Stream encroachment and less 
vegetation on banks. 

Vanes will be used when the preferred 
bioengineered methods are unsuitable for the 
soils and the force received by the banks that 
are to be stabilized. Will comply with 
Pennsylvania Department of Environmental 
Protection Chapter 102 regulations on erosion 
and sedimentation by trapping sediment. To 
comply with Chapter 105, natural stream 
design principles of design of project will 
mitigate encroachment effects. Will not 
undertake such projects during trout spawning 
season. Some vegetation will re-grow. 

Rip Rap Erosion and sedimentation during 
implementation, including trout spawning 
season. Stream encroachment and less 
vegetation on banks. Increase in 
temperature of water. 

Will comply with Pennsylvania Department of 
Environmental Protection Chapter 102 
regulations on erosion and sedimentation by 
trapping sediment. To comply with Chapter 
105, natural stream design principles of 
design of project will mitigate encroachment 
effects. Will not undertake such projects 
during trout spawning season. Some 
vegetation will re-grow over time. Only to be 
used on tributaries which do not flow during 
dry weather or as part of a bioengineering 
project. 
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Method Potential Impacts* Mitigation 
Skyhooks Erosion and sedimentation during 

implementation and trout spawning season. 
Stream encroachment and less vegetation 
on banks. 

Will comply with Pennsylvania Department of 
Environmental Protection Chapter 102 
regulations on erosion and sedimentation by 
trapping sediment. To comply with 
Chapter 105, natural stream design principles 
of design of project will mitigate encroachment 
effects. Will not undertake such projects 
during trout spawning season. Some 
vegetation will re-grow over time.  

Boulders for Fish Cover Erosion and sedimentation during 
placement of boulders and trout spawning 
season. Increased erosion on unstable 
adjacent banks. 

Will comply with Pennsylvania Department of 
Environmental Protection Chapter 102 
regulations on erosion and sedimentation by 
trapping sediment. Would only place boulders 
where stream flow will not be directed at 
banks. Will not undertake boulder placement 
during trout spawning season. 

Greenways 
Property Purchases Invasive plants. Maintenance needs for each property to be 

identified and agreement established for 
maintenance cost and invasives management. 

Easements  No mitigation measures required. 

Buffers Stream channel stabilization likely to occur 
simultaneously with creation of buffer. 
Potential erosion and sediment generation 
during construction (see above mitigation). 
Invasive plants likely to emerge. 

Would comply with Pennsylvania Department 
of Environmental Protection Chapter 102 
regulations on erosion and sedimentation for 
adjacent stream channel stabilization. 
Agreements need to be established for each 
property for maintenance, invasive plant 
management, and cost responsibility. 

Public Access 
Removing Postings Loss of vegetation and compaction of soil 

for highly used areas. Minor amounts of 
litter left behind by anglers and other users. 
Erosion on banks used to access streams. 

If unacceptable land usage or litter, can allow 
landowner to return to posting. Will establish 
agreement with local service group to pickup 
litter periodically. Will monitor banks and take 
actions to prevent use or remediate problem. 

Access with Parking Land conversion from natural to 
recreational areas and parking. Minor 
amounts of litter left behind by anglers and 
other users. Erosion on adjacent banks. 

Sites will be designed with pervious parking 
and infiltration of up to and including 2-year 
storm. Will establish agreement with local 
service group to pickup litter periodically. Will 
monitor banks and take actions to prevent use 
or remediate problem. 

Trails Soil compaction and vegetation loss. Minor 
amounts of litter left behind by anglers and 
other users. Erosion on adjacent banks. 

Will establish agreement with local service 
group to pickup litter periodically. Will monitor 
banks and take actions to prevent use or 
remediate problem. 

Crabby Creek Brook Trout Restoration 

Restoration of Brook Trout in 
Crabby Creek 

Possible strain differences with previous 
species of brook trout. Pressure on fish 
population from stream where taken. 

Potential strain differences will be avoided by 
selecting brook trout from nearby stream. 
PFBC has already identified stream in 
contiguous county that contains a sufficient 
brook trout population. 

* All projects will be subject to archeological and historical surveys to determine if objects of historical significance are present. All 
projects will be subject to threatened and endangered species surveys and wetlands avoidance. 
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TABLE 3: MONITORING PROCESS FOR SELECTED PROJECTS 
 Design and Implementation Effectiveness Maintenance Needs 

Basin Retrofits Consultant in years one, three 
and five after project completion 

Consultant in years one, 
three and five after project 
completion  

Consultant in years one, three 
and five after project completion  

Lands Suitable for 
Infiltration 

Consultant in years one, three 
and five after project completion  

Consultant in years one, 
three and five after project 
completion  

Consultant in years one, three 
and five after project completion  

Low-impact 
Development 

Contractor, one time, first or 
second year 

Contractor, one time, first or 
second year 

Owner’s responsibility 

Stream Channel 
Stabilizations 

PFBC1 in years one, three and 
five after project completion 

PFBC in years one, three and 
five after project completion  

PFBC, in consultation with the 
cooperating organization, in 
years one, three and five after 
project completion  

Property Purchases VFNHP2 in years two, four and 
six after project completion  

VFNHP in years two, four and 
six after project completion  

VFNHP in years two, four and 
six after project completion  

Easements w/buffers OLC3 in years one, three, and 
five after project completion 

OLC in years one, three, and 
five after project completion 

OLC in years one, three, and 
five after project completion 

Buffers VFNHP in years one, three and 
five after project completion 

VFNHP in years one, three 
and five after project 
completion  

VFNHP in years one, three and 
five after project completion  

Postings Removals PFBC in second and fourth 
years after removal 

PFBC in second and fourth 
years after removal  

PFBC in second and fourth 
years after removal 

Access w/parking PFBC in first, second and fourth 
years after project completion  

PFBC in first, second and 
fourth years after project 
completion  

PFBC in first, second and fourth 
years after project completion 

Trails PFBC in second and fourth 
years after trail established 

PFBC in second and fourth 
years after trail established 

PFBC in second and fourth 
years after trail established 

Fish Restoring on 
Crabby Creek 

PFBC in years one, three and 
five after restoration 

PFBC in years one, three and 
five after restoration  

PFBC in years one, three and 
five after restoration  

1. PFBC = Pennsylvania Fish and Boat Commission. 
2. VFNHP = Valley Forge National Historical Park. 
3. OLC = Open Land Conservancy. 

Funding for an outside consultant to evaluate the stormwater infiltration projects submitted by applicants 
will be provided from portions of the administrative cap that will exist when the restoration plan is 
implemented. The desired approach will be to enter into a contract with an organization on a multiple-task 
type contract that could span several years. The consultant would serve two purposes: review design plans 
and be present at the site at critical times during project construction. If deficiencies were noted in design 
and construction, the consultant or inspecting party would contact the responsible project manager and 
make recommendations for corrective action and note where the original design is not being followed. 
The project manager and the consultant would resolve unexpected or adverse construction conditions. 

The Trustee Council will be responsible for paying the costs of project evaluation and monitoring work to 
accomplish the tasks specified in table 3. The applicant will file reports of effectiveness with the Trustee 
Council to be used in making decisions on future project alternatives. When maintenance needs are 
identified, the implementing party will perform the maintenance or they will ensure that another entity 
(such as the Fish and Boat Commission, the park, the community applicant, or the Open Land 
Conservancy) performs the required maintenance. 

The project manager or applicant for the project will also be responsible for complying with all the laws 
and regulations described under the “Applicable Laws and Regulations” chapter of this plan. 
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PROJECT COSTS  

STORMWATER MANAGEMENT PROJECTS  

Detention Basin Retrofits 

Initial retrofit costs are estimated at $35,000 per basin, assuming a 3-acre collection area, the use of 
infiltration trenches, and including a $3,000 geophysical test. These projects must be maintained on an 
annual basis, at the expense of the owner, regardless of whether or not they have been retrofitted. This 
restoration method will include an annual maintenance check and necessary repairs for a specified 
number of years or the remaining number of years the restoration fund has monies. The group that 
conducts the retrofit will be responsible for the annual check, and the fund will pay for any expenditures. 
Under this plan, 10% of the initial budget for the basin will be set aside for expenditures, such as, 
improving operations or altering the design to be more effective. 

The cost of testing and implementation will be paid by the restoration fund. The initiative to retrofit a 
basin can be undertaken by the site owner, an environmental organization, a municipality, or the Trustee 
Council. The evaluation process for projects assessed and future potential projects was described earlier 
in this chapter and in appendix D.  

Lands Suitable for Infiltration Projects 

For lands suitable for infiltration projects, the costs for applying these methods vary widely, as do 
estimates of the increased amount of infiltration. Ideally, the information that would be required for 
preparing cost estimates is a list of all infiltration projects, along with their annualized cost and amount of 
incremental infiltration expected. With this information, the Trustee Council would be able to choose the 
most cost-effective projects or the projects with the most infiltration as priorities under this restoration 
plan. Unfortunately, at this time data does not exist systematically. Projects that can be listed are those in 
areas of the watershed where infiltration is most needed, which is a systematic way to determine the 
technical and economic feasibility of infiltration. For the purposes of this restoration plan, an assumption 
was made that the cost of infiltration would be $36,000 per site, including the geophysical tests.  

The average $36,000 cost per lands suitable for infiltration project was derived by assuming a maximum 
of 3 acres per project at an average cost of $11,000 per acre (see table 4) plus $3,000 for geophysical 
testing of each site. In 2003, Cahill & Associates performed soils and geological surveys on several 
basins owned by East Whiteland and installed a rock trench in one of those basins. The total cost was 
$39,000. 

TABLE 4: TYPICAL COST OF INFILTRATION PER ACRE OF DRAINAGE AREA 

Drainage Area 
Cost of Infiltration* 

(per acre) 
Ponds and Wetlands $1,500 to $2,500 

Infiltration Trenches $8,000 to $9,000 

Surface Sand Filters $7,000 to $8,000 

Bio-retention $10,000 to $12,000 

Underground Sand Filters $15,000 to $25,000 

Proprietary Devices $10,000 to $12,000 

* The range of costs was developed by the Center for Watershed 
Protection. 
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The implementation of these projects will be very similar to that of retrofitted basins. An owner or 
organization within the watershed, or member of the Trustee Council, will present the project application 
to the Trustee Council. If approved, testing will be performed and paid for by the Trustee Council. The 
Council willx also pay for the construction and maintenance requirements for up to 10% of the 
construction costs. Agreements will have to be established between the initiating party and the site owner 
to ensure the project’s effectiveness, continuation, and value and to ensure that the design and engineering 
of the project will not be altered without Trustee Council review and mutual agreement.  

Low Impact Development Projects 

The Trustee Council does not have specific cost estimates for low impact development project 
technologies. Therefore, the Trustee Council will accept applications for up to two low impact 
development demonstration projects on individual residential properties. Based on the results of these 
demonstrations, and the costs incurred, the Trustee Council would establish a funding limit for individual 
low impact development grants (see appendix D for the Project Application and Evaluation Criteria.  

For purposes of this restoration plan, an assumption was made that the Trustee Council will provide up to 
$3,000 per property for up to 15 parcels. This limit was suggested in order to budget the proposed 
projects with a greater degree of certainty. The projects contained in this plan will require approval of the 
applications from property owners to retrofit their existing site (of 5 acres or less) with these technologies. 
The property owner will be responsible for regular maintenance without payment by the Trustee Council. 

The Trustee Council does not have information about the extent to which the low impact development 
program might be used. No one from the watershed has requested such a program. The Trustee Council is 
aware of this type of individual property owner project in other communities. Many times low impact 
developments are designed into new developments and not as retrofits to existing residences.  

STREAM CHANNEL STABILIZATION PROJECTS  

Field observations and photographs determined the lengths of eroded streambanks for each candidate 
project. The project cost per eroded bank section was estimated on the basis of assigning one of the four 
stream channel stabilization methods listed in table C-6 (appendix C) and the cost per foot. Cost figures 
are intended to include design, permits, construction, and monitoring. Cost figures for this geographical 
area were set by the Trustee Council at higher levels than what others have experienced for installing such 
systems in more rural areas of Pennsylvania. Higher labor costs in southeastern Pennsylvania for all 
phases of work are the reason for the higher cost factors. 

The costs for bioengineered banks, rip rap, and vanes were obtained from the Center for Watershed 
Protection and the Chesapeake Bay Journal (Blankenship 2002). Those costs also agreed with a case 
study (Worobee and Wayne 2002) on Big Bear Creek that was presented at the Third Annual Natural 
Stream Channel Design Summit held April 25-27, 2002, at Penn State University. The cost for skyhooks 
was obtained from the Valley Forge Chapter of Trout Unlimited, which installed a skyhook in 2000 on 
Valley Creek. The chapter kept records of all purchases and labor hours. For placing boulders, the total 
initial cost assumes 1 mile of stream at $15 per foot or $79,200, and annual maintenance cost is assumed 
to be zero. Biohabitats of Baltimore, MD cites costs of $75 to $150 per linear foot based on their 
experience in the Philadelphia area. 

These costs include all initial installation costs such as construction, design, and permitting. These costs 
do not include the maintenance and upkeep required to keep the projects operating as designed. These 
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types of projects are known to need periodic “tweaking,” and a figure of 10% of initial construction costs 
is allocated for such maintenance.  

GREENWAY PROJECTS  

Conservation Easements on Private Lands 

A conservation easement, in the context of stormwater management, will preclude development from 
taking place in the floodplain as a minimum. The preclusion is a choice by the landowner. The landowner 
could also stipulate that a vegetated buffer be maintained for a certain length and width along the stream. 
The owner of an easement is entitled to tax benefits. For conservation easement projects under this 
restoration plan, up to $3,000 will be provided to a property owner who is willing to record an easement 
on their deed and consider having a buffer constructed in a manner specified in this chapter. The Open 
Land Conservancy will administer the program, obtain funds from the Trustee Council, and be paid a one-
time fee to inspect these lands for conformity to the agreement. Appendix L contains a draft agreement 
between the Trustee Council and the Open Land Conservancy. The Trustee Council plans to complete a 
final agreement with the Conservancy.  

Stream Buffers 

Constructed or natural stream buffers are estimated to cost $9,000 per acre (Scheuler 2000). The intent of 
this restoration plan is to pay for buffers along 3,100 feet of streambank (considering each bank 
separately) for buffer widths averaging 75 feet, which is equivalent to about 8.6 acres. Maintenance costs 
are estimated at 25% of the initial cost. Applications to the Trustee Council for buffers can come from 
any organization or individual in the watershed.  

PUBLIC ACCESS PROJECTS 

At this point, a complete list of public access projects has not been identified. For purposes of this 
restoration plan, a budget of $75,000 has been targeted for access projects, plus a 10% maintenance 
budget. The budget for this category is based on a limited number of opportunities expected in the 
watershed and a relatively good amount of existing access by anglers. 

FISH RESTORATION ON CRABBY CREEK 

Two sets of cost will comprise this category. In year one, approximately $35,000 is estimated for stream 
stabilization projects prior to stocking. In year two the brook trout would be placed in Crabby Creek at a 
negligible cost borne by Pennsylvania Fish and Boat Commission and local conservation organizations 
like Trout Unlimited. Habitat assessment teams made restoration recommendations for the watershed and 
commented on the reaches with the poorest scores. The team felt that the upper reach of Crabby Creek 
(the highest scoring reach), where brook trout have been found in the past, is a good reach for vanes and 
bank stabilization of two major areas in order to create pools for improved habitat, especially adult fish. 
This recommendation agrees with a recommendation made in the past by Mike Kaufmann, a fisheries 
biologist with the Pennsylvania Fish and Boat Commission, southeast Pennsylvania region. 
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LIMITATION OF ADMINISTRATIVE EXPENSES ON PROJECT IMPLEMENTATION 

The Memorandum of Agreement (appendix A) between the U.S. Department of the Interior and 
Pennsylvania Fish and Boat Commission contains a clause that limits the amount of administrative 
expenses to no more than 10% of the $850,000 in the restoration fund (or $85,000). The Trustee Council 
strongly favors spending as much of the fund as possible on actual physical projects. One-half of the 
administrative expenses were spent in development of this restoration plan. This leaves approximately 5% 
to spend on administrative expenses for implementing projects. This limitation on administrative 
expenses will act as a constraint on the kind of projects selected and the method by which projects are 
administered. There are three broad options for administering projects. 

Use of existing staff to review periodic applications from community organizations. This system 
places the least burden on Valley Forge National Historical Park and Pennsylvania Fish and Boat 
Commission staff time to implement projects by relying on the initiative and interest of watershed 
organizations to apply for and receive grants for installing projects. Staff from the Commission 
and the National Park would prepare bid packages, solicit proposals from the community, review 
applications, award grants, and oversee installation. Applying organizations would be encouraged 
to use restoration fund monies as a match against funds available from programs, such as, 
Pennsylvania’s Growing Greener program, the Delaware Estuary Program, and various 
foundations that fund projects in Pennsylvania. 

Part-time hired staff to prepare bid packages for designated projects, review proposals, and 
oversee implementation. This system could be implemented with part-time staff but would entail 
more administrative costs against the cap than the above system. The part-time staff could also 
make applications to the Growing Greener program. 

Full-time hired staff to do the above work, plus devote outreach efforts to urge community 
organizations to implement projects. In addition to the work under the second option above, this 
option recognizes that community outreach, by a hired staff person, may be required to inform 
some organizations of the benefits of implementing projects discussed in this restoration plan on 
their own property. Outreach would be conducted with such entities as townships, corporations, 
property managers, land conservancies, and homeowners associations. This option is limited in 
application because of the administrative expense cap. 

The Trustee Council prefers to rely on the efforts of local governments, homeowners associations, 
environmental organizations, conservancies, corporate landowners, and others to undertake projects that 
will be funded by this restoration plan. The scenario preferred by the Trustee Council is that each 
organization use monies from the restoration fund as match monies for Pennsylvania’s Growing Greener 
program grants and other funding programs for as long as they are available. Similarly, Chester County 
has an open space grant program where restoration plan monies could be used to match such grants. 
Applicants for restoration fund monies will be asked to explore all possible funding matches. 

CUMULATIVE COSTS OF  
RESTORATION CATEGORIES AND PROPOSED PROJECTS UNDER ALTERNATIVE A  

Table 5 below shows how the monies would be spent on a yearly basis if the preferred sequence of 
projects were undertaken. This table includes both the initial costs that were presented in table 1 above, as 
well as the associated annual maintenance costs. The $850,000 that came to the Valley Creek Restoration 
fund from the three rail companies (that entered a settlement agreement) is clearly not sufficient to meet 
the restoration needs of the watershed or to compensate for lost past uses. It is the goal of the Trustee 
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Council to use the funds, whenever possible, as a match against other funds available in Pennsylvania. 
For example, over the past five years, there has been a “Growing Greener” program in the 
Commonwealth of Pennsylvania that has partially funded projects similar to the types included in this 
restoration plan. If each project could be funded in equal parts by the restoration fund and the Growing 
Greener program, the leveraging can effectively increase the coverage of restoration projects to 
approximately $1.7 million out of the estimated $3.7 million in initial capital costs. Although the 
calculations are not shown in table 1, the $850,000 would last approximately four years and the 
$1.7 million amount, if available (assumes the ability to get matching funds for the $850,000) would be 
spent at the end of 2009.  

Table 6 lists the project categories and subcategories and table 7 reports the total initial and cumulative 
maintenance costs for the projects proposed under alternative A.  

The cumulative capital expenditures through the year 2017 are estimated at $3,670,000. 

TABLE 5: CUMULATIVE INITIAL  
AND ANNUAL COSTS FOR PROJECTS 

Year 

Initial Capital 
Costs 
($,000) 

Sum Including 
10% maintenance 
costs on average 

2004 212 232 

2005 285 314 

2006 257 283 

20071 234 257 

2008 398 438 

20092 299 329 

2010 269 296 

2011 215 227 

2012 661 727 

2013 199 219 

2014 205 226 

2015 196 216 

2016 178 196 

2017 87 96 

Total $3,670 $4,066 

1. Year in which present fund of $850,000 would be spent. 

2. Year in which a 100% leveraged fund of $1.7 million 
would be spent. 
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TABLE 6: RESTORATION PLAN PROJECT CATEGORIES AND TOTAL COST ESTIMATES 
 Initial Maintenance Total 

Stormwater Management    
 Retrofitted Detention Basin1 23 x $35K each $805,000 $80,500 $885,500 
 Lands Suitable for Infiltration1 21 sites x $36K each 756,000 75,600 831,600 
 Low Impact Development 15 lots x $3K each 45,000 0 45,000 

Stream Channel Stabilization 1,505,000 150,500 1,655,500 
 Vegetated Banks    
 Rip rapped Banks    
 Vanes    
 Skyhooks    
 Cover Enhancement (Boulders) 79,200 0 79,200 

Greenways    
 Purchased Land Angler Park 50,000 0 50,000 
 Conservation Easements2 15 lots x $3K 45,000 4,500 49,500 
 Stream Buffers3 3,100 feet x $100/feet 310,000 77,500 387,500 

Public Access 75,000 7,500 82,500 

Fish Restoration on Crabby Creek 0 0 0 

 3,670,200 396,100 4,066,300 

 Estimated Initial Plus Total Annual Costs = 4,093,800 

1. Maintenance cost budget of 10%. 
2. Maintenance cost budget of 25%. 
3. Payments to OLC of $250 per easement plus $1,600. 
 

TABLE 7: TOTAL INITIAL AND CUMULATIVE MAINTENANCE COSTS 

Category 
Cost 

($,000) 
Distribution 

(%) 
Stormwater Management 1,762,100 43.3 

Stream Channel Stabilization 1,734,700 42.7 

Greenways 487,000 12.0 

Public Access 82,500 2.0 

Fish Restoration on Crabby Creek   

 Total 4,066,300 100.0 
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CATEGORIES OF PROJECTSCONSIDERED BUT ELIMINATED FROM FURTHER 
EVALUATION 

Four potential categories of projects were considered in addition to those described in Methodology and 
Processes for Identifying the Restoration Process. They were limited fish stocking, dredging upstream of 
dams, establishing of a trust fund, and dredging of PCBs.  

FISH STOCKING IN VALLEY CREEK 

Fish stocking would, at first, appear to compensate for past lost usage of the fishery because increasing 
the fish population might attract more anglers. It is the policy of the Pennsylvania Fish and Boat 
Commission to not stock trout as long as the stream meets the class A standard for biomass. The 
Pennsylvania Fish and Boat Commission policy does allow for replacement of decimated species, such as 
brook trout in Crabby Creek. No other areas of Valley Creek are being considered for stocking. Stocking 
hatchery-reared trout in waters other than Class A can occur if publicly accessible stream segments at 
least two miles long are found to have acceptable water quality. No sections meeting these criteria were 
found.  

DAM DREDGING/BREACHING 

Two dams exist on the main stem of Valley Creek outside Valley Forge National Historical Park. Both 
dams are silted-in and probably increase the temperature of the impounded waters during summer 
months. The dams also preclude fish migration. One of these dams is historic since it provides water to a 
historic non-functioning gristmill. The Trustee Council feels that dredging those dams is the 
responsibility of the private owners of those dams. Without breaching, the dams would silt-in within a 
few years and require re-dredging.  

ESTABLISHING A TRUST FUND 

The idea of saving the principal and only using interest generated by the trust fund for restoration 
activities was also considered. Based on legal advice from the Department of the Interior, the Trustee 
Council decided that this concept does not fit within the intent of a restoration fund because the idea 
would postpone compensation for lost past uses of the watershed. Because this is a multi-year restoration 
effort, monies would be programmed and projects sequenced to gain the maximum benefits to the 
watershed. 

DREDGING PCB-CONTAMINATED SEDIMENTS 

The Trustee Council also considered the benefit that would come from dredging PCBs either prior to 
action by the responsible party, or in addition to the activities conducted by American Premier 
Underwriters, Inc. The Trustee Council has, however, noted progress by the Environmental Protection 
Agency and American Premier Underwriters to remediate PCB concentrations in sediment, and it believes 
that the actions ultimately approved for implementation, as set forth in the Record of Decision associated 
with the cleanup of the Paoli Rail Yard site, are protective of human health and the environment, and that 
further attempts to remove PCBs would not add additional cost-effective benefits. 
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CHAPTER 3 – AFFECTED ENVIRONMENT 

INTRODUCTION 
This chapter provides a general description of the environment and resources of the Valley Creek 
Watershed.  

PHYSICAL ENVIRONMENT 

WATERSHED  

Figure 5 below shows the 23.4 square-mile Valley Creek Watershed. East Whiteland and Tredyffrin 
Townships occupy about 90% of the watershed. The watershed also includes small parts of Upper Merion 
Township in Montgomery County; Schuylkill, Charlestown, and Willistown Townships in Chester 
County; and the Borough of Malvern. The Valley Forge National Historical Park occupies the 
downstream, or northeastern, portion of the watershed, comprising about 10% of the watershed.  

Valley Creek flows from southwest to northeast, joining its main tributary, Little Valley Creek, 3.1 miles 
above where Valley Creek enters the Schuylkill River. The figure also shows the more than 30 mostly 
unnamed tributaries that flow into Valley and Little Valley Creeks. The subbasins of Little Valley Creek 
and their tributaries represent about one-third of the acreage of the watershed. About one-half of the 
tributaries of Valley and Little Valley Creeks flow perennially; the remainder flow intermittently. 

The Paoli Rail Yard (the source of PCB contamination) covers 28 acres and is shown in red at the 
southern watershed border on the map. PCB concentrations were found in three tributaries that flow 
northward from the Paoli Rail Yard and in Little Valley Creek and Valley Creek.  

Valley Creek has the designation of “Exceptional Value,” which is the Pennsylvania Department of 
Environmental Protection’s highest category for stream quality. Valley Creek also has the Pennsylvania 
Fish and Boat Commission’s highest designation of class A wild trout fishery. In addition to the Paoli 
Rail Yard there are several other contaminated sites that present water quality and water quantity 
challenges for the natural resources of Valley Creek. As noted in chapter 1, there are many other activities 
occurring in the watershed that will affect water quality and quantity including  

a stormwater management study by the Water Resources Authority of Chester County 

development of a total maximum daily load program by Pennsylvania Department of 
Environmental Protection  

ongoing studies by Drexel University, funded by a National Science Foundation grant, of stream 
biology, pollutants, groundwater, temperatures, and social factors 

widening of Route 202 from four lanes to six lanes – Pennsylvania Department of Transportation 
intending to mitigate the runoff 

local township ordinance changes for improved stormwater management 

continuing work to remedy several hazardous waste sites in the watershed 

changing flow into Valley Creek from the development of a former quarry into a lake for the 
Atwater office park 
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implementation of the Valley Creek Coalition agreement with Pennsylvania Department of 
Environmental Protection for improved stormwater management on new or redeveloped lands 

purchases of land for parks, open space or preservation by townships and land conservancies 

stream stabilization projects in Valley Forge National Historical Park, undertaken by the National 
Park Service and Pennsylvania Department of Transportation  

LAND USE 

The stream corridor for the lower 2.2 square miles of Valley Creek is within Valley Forge National 
Historical Park. Upstream, on Valley Creek, the land uses abutting the stream consist of township parks, 
private homes, a landfill, quarries, major corporate centers, and Route 202. There are three dams on the 
main stream of Valley Creek, one of which is on the National Register of Historic Places because it 
supplied water to a historic mill, which is still standing. A third dam is in Valley Forge National 
Historical Park. Both impoundments outside Valley Forge National Historical Park are heavily laden with 
silt upstream of the dam. Water held by the dams warms in the summer and prevents the migration of 
fish, and does not allow the natural sediment-carrying properties of the stream to work properly. Little 
Valley Creek land uses above the confluence are dominated by a major residential development, private 
homes, a major corporate development, the Paoli Rail Yard, and Routes 202 and 30. As a result of the 
amount of impervious surface and runoff volumes, the stream channels of both Valley Creek and Little 
Valley Creek are highly eroded and fewer trout are found upstream of Route 202. 

The population for the watershed is approximately 22,257 for 1998 and is projected at 24,653 for 2020. It 
is estimated that an increase of approximately 10% in population growth by 2020 will contribute to 
reductions in land uses associated with permeable surfaces, such as agricultural and wooded lands, and an 
increase in land uses associated with impervious (non-permeable) surfaces, such as residences (CCWRA 
2002). Table 9 contains estimated land use distribution data for Valley Creek Watershed for 1998 and 
2020. 

The last column in table 9 shows that wooded land is estimated to have the largest drop of 524 acres from 
a total in the watershed of 14,981. Agriculture (-135 acres) and vacant land (-75 acres) also show losses. 
The largest land use increases are for residential single/family (+434 acres), commercial services 
(+105 acres), and transportation/utility (+75 acres).  

The amount of impervious cover and stormwater runoff in the watershed has increased in direct 
proportion to the growth in the watershed. Figure 5 shows impervious surfaces in the watershed. The 
Great Valley, through which Valley Creek flows, has been the location of extensive growth of residential, 
commercial, and transportation/utility development. Impervious surface coverage has grown from 9% in 
1987 to approximately 18% in 1995, according to the Geographic Information System work performed by 
Cahill & Associates. The Chester County Water Resources Authority’s Watersheds Compendium report 
(CCWRA 2002) states that impervious surfaces comprise 24.3% of the watershed. The county’s estimates 
for 2020 show that impervious surfaces are projected to increase to 26.1%. (The calculations of Cahill & 
Associates that showed 18% cover excluded counting sidewalks and driveways and was based on 1995 
aerial photos.)  

It cannot be said that all rainfall falling on impervious surfaces goes to the streams in the watershed. A 
large, but uncalculated amount of the impervious cover is not curbed and therefore some runoff goes into 
greenways and infiltrates. Also, much of the water that goes into storm sewers and streams would have 
been lost to evapotranspiration prior to the building of impervious surfaces.  
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TABLE 9: LAND USE PERCENTAGES FOR VALLEY CREEK WATERSHED 

Land Use 
Estimated  

Percentages for 1998 
Estimated 

Percentages for 2020 
Number of 

Acres Change* 
Permeable Surfaces 
Agriculture 7.3 6.4  -135 
Mining 3.1 3.1 0 
Recreation 3.9 3.9 0 
Vacant 5.2 4.7 -75 
Water 0.4 0.4 0 
Wooded 32.4 28.9 -524 

Percent Permeable 52.3 47.4  
Non-permeable Surfaces 
Commercial Services 6.6 7.3 +105 
Community Service 1.9 2.1 +30 
Industrial 2.0 2.0 0 
Parking 3.9 4.3 +60 
Residential-High Density 0.7 0.8 +15 
Residential-Multi-family 1.9 2.2 +45 
Residential-Single Family 26.1 29.0 +434 
Transportation/Utility 4.6 5.1 +75 

Percent Non-permeable 47.7 52.8  
Total 100.0 % 100.0 %  

Source: Compendium, Chester County Water Resources Authority, p. 9-35.  
* Plus and minus figures in column four do not sum to zero because of the rounding process. 
 

The amount of impervious cover changes significantly from subbasin to subbasin in the Valley Creek 
Watershed. In 1999 GTS Technologies (Delaware Valley Regional Planning Commission 1999) 
calculated impervious covers and runoff numbers by subbasin for those subbasins that are near section 
300 of Route 202. Table 10 shows a range of 9% to 41.9% impervious cover for the subbasins studied by 
GTS. The subbasins with higher than the total watershed impervious figure of 24.3% (CCWRA 2002) are 
all in the headwaters of Little Valley Creek, adjacent to Routes 202 and 30 and Paoli and Malvern. The 
term “curve number” represents a relative stormwater runoff value. A higher curve number means more 
runoff. Curve numbers are influenced most by soil type, land cover, and slope of the land. 

Only recently have the stormwater management ordinances of East Whiteland and Tredyffrin Townships 
required, where technically feasible, infiltration of up to 2-year rain events. Also, the September 2001 
agreement between the Pennsylvania Department of Environmental Protection and the Valley Creek 
Coalition (VCC 2001) recognizes that stormwater runoff from continued development has cumulative 
consequences for Valley Creek. Under that agreement all new development must accommodate 
infiltration that is equal to or greater than pre-construction infiltration of precipitation, assuming that 
baseline land conditions are meadows. This is required for up to and including a two-year, 24-hour rain 
event. While these ordinances and agreement will play strong roles in preventing excess runoff in the 
future, the stormwater flow situation in Valley Creek, and its tributaries, is likely to get worse before it 
gets better. This is because there is much approved development yet to be built as a result of permits 
issued under the former system that will not be subject to the Valley Creek Coalition agreement. 
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TABLE 10: IMPERVIOUS COVER AND  
RUNOFF NUMBERS FOR SELECTED VALLEY CREEK BASINS 

Subbasin Code1 

(refer to figure 4) 
Impervious 
(percent) Curve Number2

A4 22.2 73 
A5 9.0 69 
A2 18.9 71 
A6 14.7 76 
A3 16.5 71 
B11 and B12 33.1 76 
B9 26.3 71 
B10 41.9 76 
B7 and B8 27.5 72 
B6 20.4 74 
B3 20.4 73 
B2 20.8 73 

1. These are the same subbasin code numbers that appear in figure 4 in chapter 2. 
2. For curve number, the higher the number the greater the amount of stormwater. 

Appendix H contains a map showing protected open space in the Valley Creek Watershed and appendix I 
depicts the Open Land Conservancy nature preserves and conservation easements in the watershed. 

HYDROLOGY 

Valley Creek and its tributaries extend from the western edge of the watershed to Valley Forge National 
Historical Park and its confluence with the Schuylkill River (figure 5). Little Valley Creek begins in the 
southcentral portion of the watershed and joins Valley Creek about 1 mile west of the park. Figure 4 (in 
chapter 2) shows all the subbasins for Valley Creek and Little Valley Creek and indicates whether they 
are 1st, 2nd, or 3rd order streams. First-order streams contain the originating stream, second-order streams 
are fed by first-order streams, etc. Fifty-six percent of stream miles in Valley Creek are 1st order streams. 
The legend shows that the brown-colored subbasins are 1st order; the yellow-colored subbasins are 2nd 
order; and the green-colored subbasins are 3rd order streams. Figure 4 also applies a code to the subbasins 
to facilitate basin-by-basin presentations of tabular data shown in table 10. The “A” sequence of codes is 
for basins that flow into Valley Creek, while the “B” codes are for basins that flow into Little Valley 
Creek. 

There are numerous water quality and water quantity challenges for the natural resources of Valley Creek, 
including an increasing amount of impervious surfaces and increased stormwater runoff, which is the 
most significant water quantity problem in Valley Creek. However, one typical watershed problem that 
does not plague Valley Creek Watershed is excessive stream withdrawals (CCWRA 2002).  

A U.S. Geological Survey gauge on Valley Creek is located just outside Valley Forge National Historical 
Park boundary at Route 76, and it is 2.2 miles from the confluence with the Schuylkill River. The gauge, 
installed in 1981, reflects a 20.8 square-mile drainage area of the watershed’s total 23.4 square miles. The 
available quantitative flow data for Valley Creek Watershed comes from this gauge.  

The width of Valley Creek, from its confluence with the Little Valley Creek to its confluence with the 
Schuylkill River, ranges from about 20 feet to 50 feet at bank full levels. The width of Little Valley Creek 
ranges from about 7 feet to 16 feet. Valley Creek, above the confluence with Little Valley Creek, ranges 
in width from 13 feet to 26 feet. The tributaries of both streams are 3 feet to 10 feet wide. 
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Table 11 below shows the average median flows in cubic feet per second (cfs) for Valley Creek for each 
month since the USGS gauge was installed in 1981.  

Table 12 illustrates the frequency of certain flows in Valley Creek for approximately the last 20 years. 
The data seem to show that low to median flows were higher in the first 10 years (1982 to 1992) than the 
following nine-year period. It is unclear if an actual decline in flow has occurred because there were more 
years of drought in the latter period. Other factors also influence flows, for example the amount of 
discharge from the former Warner Quarry (see below). 

Baseflow is the amount of stream flow coming from groundwater. Significant groundwater recharge 
supports a cold water aquatic community for brown trout. A 1990 USGS study of Valley Creek (Sloto 
1990) showed that baseflow from 1983 to 1987 averaged 17 inches, which represented a discharge of 
26.15 cfs.  

The official lowest 7-day flow during the past 10-year period was an average of 10.7 cfs, or less than half 
of the 1983-87 average baseflow. As shown in table 12, the lowest average flow for one-day was 7.4 cfs. 
There were also 10 days in 1999 when mean daily flow flows were below 9.6 cfs (pers. comm. Kirk 
White, USGS 2003). The highest instantaneous flow in the past 20 years was 6,280 cfs in September 
1999 during Hurricane Floyd. The figure of 2,020 in table 12 represents a mean daily average. 

There are two schools of thought regarding the effect of increased runoff on groundwater and stream base 
flows. One school holds that there has not been a decrease in Valley Creek Watershed’s groundwater 
(Schraffler, WRIR 97-4113, 1997) (except during droughts) and that the volume of increased runoff is 
water that would have been part of evapotransporation, which is typically about 22 inches out of the 
45 inches of total annual rainfall in Valley Creek Watershed (15 inches per year infiltrate and the 
remaining 8 inches per year is runoff). Thus, the lost evapotranspiration is what causes the increases in 
peak stream flows and the accelerated erosion of downstream streambanks. The second school holds that 
groundwater has been affected by increased runoff as evidenced by the fact that several once perennially 
flowing tributaries are, according to long-time residents, now only intermittent tributaries. Recent 
droughts have also made it difficult to determine if low or nonexistent flow is due to those droughts or 
reduced infiltration.  

TABLE 11: MONTHLY AVERAGE MEDIAN FLOWS IN  
CUBIC FEET PER SECOND FOR VALLEY CREEK FOR THE YEARS 1981 TO 2002 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
34.7 33.2 44.7 44.8 37.5 28.4 27.6 23.6 29.6 23.5 28.1 32.1 

 
 

TABLE 12: FREQUENCY OF VARIOUS FLOWS* IN VALLEY CREEK FOR TWO DIFFERENT PERIODS OF RECORD 

Time Flow Equaled or 
Exceeded 
(percent) 

Flow 
Oct 1, 1982 – Sept 30, 1992 

(cubic feet per second) 

Flow 
Oct 1, 1992 – Sept 30, 2001 

(cubic feet per second)  
100 9.8 7.4 Lowest flow 

90 16 14  

50 24 23  

20 36 39  

10 51.8 52  

0 684 2,020 Highest flow 
* From USGS gauge – Valley Creek at Turnpike. 
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Regardless of its effect on groundwater, it is undisputed that increased runoff does occur from more 
impervious surfaces, whether it is rain that would have infiltrated or rain that runs off instead of 
evaporating. The increased runoff volume, as well as peak volume from storms may cause substantial 
erosion of streambanks (pers. comm. T. Cahill, T. Graupensperger, K. White 2001) and may deposit or 
remove sediment in or from the channels.  

An important hydrologic factor for Valley Creek is the flow of pumped water from the Warner Quarry, a 
defunct limestone quarry being redeveloped into a corporate center. Since the early 1980s, pumping from 
the quarry kept the quarry floor dry for excavation. The quarry discharge point is about 5 miles above the 
USGS gauge. Average daily flows from the quarry were approximately 6.7 cfs, or about 4.5 million 
gallons per day (mgd) until 2001. When redevelopment began, pumping was reduced, and the rate is 
currently at 4 cfs, or 2.7 mgd. Meanwhile, the quarry has been allowed to fill according to the 
redevelopment design. When the quarry has filled some of the raised groundwater table will flow into 
Valley Creek; how much is undetermined. In the past, when low flows at the USGS gauge approached 
historical lows of 10 cfs, the Warner Quarry discharge of between 4 cfs and 6.7 cfs contributed a large 
percentage of the flow of Valley Creek. 

WATER QUALITY  

The water quality of Valley Creek Watershed is generally good. Valley Creek Watershed has the highest 
stream classification categories of both the Pennsylvania Department of Environmental Protection and the 
Pennsylvania Fish and Boat Commission. The Pennsylvania Department of Environmental Protection 
classification is “Exceptional Value,” while the good water quality has contributed to a Pennsylvania Fish 
and Boat Commission Class A trout population which contains more than 40 kilograms of brown trout 
biomass per hectare of stream surface, or about 36 pounds per acre of surface water. Additionally, 
“Exceptional Value” means that any new point source discharges must meet existing stream water 
quality; in other words, dilution is not allowed in order to improve water quality. 

The Valley Creek Watershed is not affected to a significant degree by several problems that can typically 
occur in a watershed, such as, industrial point source discharges. Sewage discharge plants are also not a 
problem in this watershed since they were removed in the 1970s, however, increases in fecal coliform, an 
indicator of sewage, were found in stretches of Valley Creek near the location of where the most septic 
systems are still in use. Chemical contamination, such as ammonia in Valley Creek near Route 29, is a 
localized problem. Chemical contaminants are usually from waste sites, all of which are being, or are 
about to be, controlled under Superfund or Pennsylvania Department of Environmental Protection 
programs.  

The water quality and water quantity challenges that do exist for the natural resources of Valley Creek 
include PCB contamination, suspended sediments, lithium, boron, bromates, high turbidity from unknown 
sources, and a “barrier” to fish passage upstream of Route 29 from groundwater springs that are low in 
oxygen and high in ammonia and nitrites. 

Contaminated waste sites (including discharges of organic compounds and metals), PCBs, sewage from 
septic systems, and sediments threaten the water quality of Valley Creek. In addition to the Paoli Rail 
Yard Superfund site, other Superfund and hazardous waste sites covered by federal and state laws include 
Foote Mineral (lithium, boron, and bromate discharges), Chemclene Corp. (organic compounds), Bishop 
Tube (organic compounds), Unisys (chlorinated compounds and chromium), and Worthington Steel 
(cyanide and organic compounds). Knickerbocker Landfill is a closed landfill that accepted hazardous 
wastes at a sanitary facility. Fecal coliform levels from septic systems were found by Drexel University’s 
study team at levels that do not violate water quality standards, but are significantly higher than 
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background concentrations. For the most part, those pollution situations that exist or threaten Valley 
Creek are either being managed by the Environmental Protection Agency or Pennsylvania Department of 
Environmental Protection through recent or planned actions.  

The Trustee Council concludes that sediment is the most significant pollutant in Valley Creek that needs 
to be managed in order to increase future uses of the watershed. Excess sedimentation is occurring in the 
watershed and there is no effective management program in place to correct this problem for past 
development. The Valley Creek Coalition Agreement described above should help to control some of the 
future development. Sedimentation is an impairment to the habitat and biological productivity of Valley 
Creek, and must be reduced for improved use of Valley Creek and enhanced ecological resources. 
Sediment problems in Valley Creek are driven by high stream volumes during storm events. The sources 
of sediments are the eroding streambanks of the streams (pers. comm. T. Cahill, T. Graupensperger, K. 
White 2001) and, to a lesser extent, traditional out-of-stream nonpoint sources in the watershed, such as 
construction of various kinds or agriculture.  

Under the Commonwealth of Pennsylvania’s total maximum daily load program, Valley Creek and Little 
Valley Creek are listed as being impaired for the pollutants or activities listed in table 13. Although 
nutrients are listed in this table, the Trustee Council does not consider them to be a significant problem 
that should be addressed in this restoration plan, since most grazing and crop growing in the watershed no 
longer occur, and agricultural land has been replaced by residential and business land uses. Water- quality 
data at the USGS sampling stations do not show high nutrient levels. 

TABLE 13: SECTION 303(D)1
 LIST FOR LITTLE VALLEY CREEK AND VALLEY CREEK  

Source of Pollutant or Activity 
Pollutant or Activity 
Causing Impairment Priority2

Little Valley Creek 
Bank Modifications Flow Alterations Low 
Bank Modifications Turbidity Medium 
Removal of Vegetation Flow Alterations Low 
Removal of Vegetation Turbidity Medium 
Road Runoff Turbidity Medium 
Urban Runoff / Storm Sewers Nutrients Medium 
Urban Runoff / Storm Sewers Siltation Medium 
Urban Runoff / Storm Sewers Turbidity Medium 
Industrial Point Source PCBs High 
Valley Creek 
Channelization Siltation Medium 
Channelization Turbidity Medium 
Grazing Related Agriculture Nutrients Medium 
Removal of Vegetation Siltation Medium 
Road Runoff Turbidity Medium 

1. Commonwealth of Pennsylvania, Section 303(d) (under the Clean Water Act) list, Pennsylvania Department 
of Environmental Protection, January 24, 2000). 
2. The priority determines the ranking for that watershed in the development of actual total maximum daily 
load loading allocations and implementation plans for Pennsylvania. 
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Several factors have contributed to diminished levels of PCBs in stream sediments and in fish; those 
include the occurrence of floods in Valley Creek, the normal movement of sediments into the Schuylkill 
River, and preventative measures to prohibit PCBs from entering the Valley Creek Watershed. After 
Hurricane Floyd in 1999, EPA spot tests of sediments in the creek bed and floodplains of Valley Creek in 
the National Park area showed PCB levels of less than 1 ppm (part per million). This is below the 1 ppm 
level that the Environmental Protection Agency specifies as the standard for removal of PCB-
contaminated sediments. Thus, the risk to humans from PCBs in the National Park appears to have been 
lowered. American Premier Underwriters, Inc. has recently tested the sediments in stream channels and in 
floodplains of the three tributaries to Little Valley Creek, Little Valley Creek itself, and the lower portion 
of Valley Creek; these tests indicate there is a need for further excavation of PCB-contaminated 
sediments (Kelley Chase, EPA, 2002). The status of PCB remediation was described in chapter 1.  

GEOLOGY AND CHANNEL MORPHOLOGY  

The Valley Creek Watershed is bounded on the north and south by hills of resistant crystalline rock. The 
floor of the watershed is a carbonate (or karst) valley that presents challenges for some of the restoration 
techniques that are evaluated in this plan. Sixty-eight percent of the basin is underlain by Cambrian and 
Ordovician limestone and dolomite (Sloto 1990). The stream channel has changed considerably over the 
decades.  

Certain types of limestone (karst) geology can be susceptible to sinkholes. “Dissolution is the primary 
weathering process of carbonate rock. Dissolution generally is the most active above and within the zone 
of water-table where water movement is relatively rapid and recharge water is acidic. Below the zone of 
water-table fluctuation, water movement is comparatively slower, and acidic recharge water becomes 
neutralized. Near the land surface, dissolution of carbonate rock results in the filling of voids by clay, the 
collapse of solution openings, and the progressive lowering of the land surface.” (Sloto 1990) The 
concentration of stormwater, which in eastern Pennsylvania is highly acidic, in un-lined or non-clay 
basins over those susceptible situations can lead to sinkholes. 

Valley Creek Watershed is characterized by rapidly growing areas of impervious surfaces. Impervious 
surfaces, such as asphalt parking lots and roads, cement surfaces, and rooftops, do not allow water to 
infiltrate or evapotranspirate. The concern is that the increasing amount of impervious surfaces will result 
in increasing stormwater runoff into streams. As more stormwater flows down stream at a faster rate, 
energy from the flow erodes banks in Valley Creek and its tributaries at almost every bend and turn. 
Sediment from eroded banks deposits in piles, or bars, is carried downstream, and eventually flows into 
the Schuylkill River. Piles of woody debris are also present in the streams of Valley Creek Watershed in 
numerous places. The presence of woody debris is not necessarily bad. Debris establishes cover for trout 
and other macroinvertebrates. However, water flowing around some of these blockages has also eroded 
the adjacent banks.  

A May 2002 stream assessment (appendix B) performed by the Pennsylvania Fish and Boat Commission 
and Department of Environmental Protection examined twenty-six 328-foot reaches on Valley Creek, 
Little Valley Creek, Crabby Creek, and two unnamed tributaries. Two of the top four worst-ranking 
factors were bank stability and sedimentation. The principal cause of erosion was high volumes of 
upstream stormwater runoff impacting streambanks. Stream corridors were in poor to fair condition in 
many areas due, in large part, to failing banks. 

The streambanks of Valley Creek Watershed, including the tributaries, show a wide variety of erosion 
from stream flow that cuts into beds and lowers channels and from widening of stream channels. Stream 
meandering and re-channeling is a natural process, however, the pace of natural changes in the meanders 
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of Valley Creek has been accelerated by the increased runoff in the watershed. Although no systematic 
studies have been performed, the general conclusion is that the increased runoff over decades has widened 
or deepened many channels and has carried damaging sediments down the streams. It appears that eroded 
clays are carried out of the watershed and that sands, silts, and gravels are deposited onto stream beds 
where they cause harm to spawning and macroinvertebrates. This impact is still likely to continue in 
Valley Creek even if development were to stop at this point. In the steeper tributaries, the banks are cut 
deep until bedrock is hit and then the cuts widen. Failing banks indicate that the stream needs to create 
wider channels to carry increased flow or that cutting of stream beds has occurred that also causes eroded 
banks. In the flatter tributaries and main stems, there are extensive amounts of nearly perpendicular 4- to 
9-foot slopes that have no vegetation. In flatter tributaries, where upstream development is not significant, 
there are still gradual banks.  

The headwaters of Little Valley Creek had lower stream assessment scores (see appendix B) than the 
lower half of the creek. Although, the upper half of Little Valley Creek has good riparian vegetation, there 
is high channel sedimentation, bank instability, and low epifaunal cover. This suggests that high runoff 
occurs upstream of this area and causes the banks to erode even though the riparian area is well vegetated. 
The curve runoff numbers for these tributaries, presented earlier, are among the highest in the watershed. 

The valley floor slope ranges from 2% to 4%, and the stream meanders with many riffles and pools. The 
stream also carries a large sediment load from the erosion of streambanks, as well as from activities such 
as construction. The stream has numerous sand and gravel bars along the bottoms. Table 14 shows the 
average composition of Valley and Little Valley Creek substrates based on these 26 reaches. 

The presence of gravel, cobble, and boulders is considered good for aquatic insect life and trout 
development. These substrates comprised 58 % of the stream beds. As shown in table 14 and taken from 
Appendix B, sand (25 %) is present in large quantities in the watershed and is a substandard material for 
aquatic life. Silt and clay comprise 14 % of the substrate in the watershed. Large amounts of gravel, sand, 
silt, and clay are transported in the Valley Creek Watershed during storms. Silt and clay, which can 
smother aquatic life, are transported to the Schuylkill River and still areas of Little Valley and Valley 
Creeks. Sand and gravel are deposited many places in the stream channel. Shifting stream bed material 
does not provide a stable environment for development of aquatic life. Considerable silt and clays were 
present in Valley Creek below the confluence with Little Valley Creek and in the tributaries in the 
headwaters of Valley Creek. The sediment composition in the lower half of Little Valley Creek consists 
of larger gravel, cobble, and boulders. Silt and clays were lowest in Crabby Creek.  

TABLE 14: AVERAGE COMPOSITION OF VALLEY  
AND LITTLE VALLEY CREEK SUBSTRATES 

Substrate 

Percentage  
of Substrate 

(%) 
Bedrock 3 
Boulder 7 
Cobble 20 
Gravel 31 
Sand 25 
Silt 8 
Clay 6 
 100 

Source: 2002 Stream Assessment 
(see appendix B).  
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The substrate composition data shows that gravel is the most prevalent (31 %), followed by sand (25 %). 
In general, substrate sizes smaller than gravel (sand, silt, and clay) equal 40 % of substrate composition 
compared to 29.0% for the larger sizes of cobble, boulder, and bedrock. The biological implication is that 
larger particles provide more cover under which invertebrates can reside. For trout, gravel is the optimal 
size particle for egg deposition, water movement, and oxygenation. 

Sediment loads in the water can also increase the abrasive impact on streambanks. The substrate 
compositions determined during stream assessments (see appendix B), showed that most reaches had a 
high level of gravel, which is good for fish spawning and survival. However, there were many reaches 
where sand, silt, and clays were the predominant substrates after gravel. The literature (USFWS 1986) 
clearly shows that silt and clay can smother eggs, and sand has a more uncertain role in helping or 
hindering spawning and embryo survival. Sedimentation can also have an adverse effect on insect 
diversity.  

FLOODPLAINS  

Flooding of Valley Creek now occurs regularly in Valley Forge National Historical Park and elsewhere in 
the watershed. During Hurricane Floyd in 1999, floodwaters reached the walkway immediately in front of 
Washington’s Headquarters. Flooding also threatened the park’s historic covered bridge that is located 
about 1.25 miles upstream from Washington’s Headquarters. Downstream from the covered bridge, 
within the park, a footbridge over Valley Creek was destroyed by the floodwaters of Hurricane Floyd. 
High waters also caused the collapse of a portion of Route 252 that runs along the east side of Valley 
Creek between the covered bridge and Route 23, near Washington’s Headquarters. The Chester County 
Water Resources Authority’s Compendium also lists other places in the watershed where flooding is a 
chronic problem during smaller storms than hurricanes.  

A few structures still stand in the floodplains of the watershed. East Whiteland and Tredyffrin Townships, 
which control 90% of the watershed land usage, have long had zoning laws prohibiting building in the 
floodplains. The Commonwealth of Pennsylvania requires permits for construction within the 100-year 
floodplain (pers. comm. B. Lambert, VFNHP 2003). In addition, the Open Land Conservancy has 
purchased or has conservation easements on several miles of stream corridor. Conservancy ownership and 
easements prohibit building in the floodplains.  

Although studies are lacking, the prevailing opinion of local professionals is that the banks of the main 
stems of Valley Creek and its floodplains are not acting in a natural way to dissipate the energy of runoff 
waters and promote infiltration where possible. This condition is not unexpected given the extensive 
development that has occurred in the watershed, including considerable earthmoving in the floodplains 
and the location of some structures.  

There are numerous locations where streambanks receive excessive energy from flood flows as evidenced 
by highly eroded banks and deeply indented pockets. Also, deeply cut stream channels do not allow high 
flow levels to reach their floodplains, and the adjacent streambanks become eroded from the force of 
more and faster water. In addition, available floodplains are not well utilized to store and infiltrate 
stormwater. Stream channel stabilization is required that would reconnect the floodplains and the streams 
to achieve flood management and reduce eroded banks.  

Stream channel stabilization projects that reconnect the streams with their floodplains will have a high 
priority in the Restoration Plan.  
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GROUNDWATER 

USGS groundwater data (Sloto WRIR-4169, 1990) shows the following for the Valley Creek basin. 
Groundwater flows to the northeast toward the Schuylkill River. The basin receives an estimated 0.75 
million gallons per day (mgd) from the adjacent West Valley Creek basin and 0.85 mgd from the 
southeastern side of the basin. Valley Creek basin loses 1.76 mgd on the east side of the basin, for a net 
hydrologic loss in basin groundwater of 0.16 mgd.  

The basin is subject to a modest amount of water withdrawals. A regional water company has public 
drinking water wells, and there are withdrawals for quarrying and residential wells. During the highest 
groundwater periods, up to 1 mgd can infiltrate public sewer lines (VFSA 2001). A study conducted by 
the U.S. Geological Survey, which evaluated Valley Creek Watershed, from 1983 to 1987, determined 
groundwater withdrawals were 10% of recharge (Sloto 1990). The Chester County Water Resources 
Authority’s Compendium report (CCWRA 2002) also shows that groundwater withdrawals or exports at 
these modest levels are not a significant impact to Valley Creek Watershed.  

Groundwater comprises a large percentage of the flow to Valley Creek. During the 1983 to 1987 period of 
record, groundwater was found to comprise 76% of the flow of Valley Creek. Sixty-eight percent of the 
Valley Creek basin is underlain by Cambrian and Ordovician limestone and dolomite. Groundwater flows 
through a network of interconnected secondary openings since primary porosity is virtually nonexistent 
(Cowardin et al. 1979). Some of these openings have been enlarged by the collapse of dissolution 
openings that causes subsequent subsidence. Fifty percent of water-bearing zones are present within 
100 feet of the land surface, and 81% are within 200 feet (Sloto 1990). 

WETLANDS  

Figure 6 contains a wetlands map of the Valley Creek Watershed. It was developed by the U.S. Fish and 
Wildlife Service using records from the National Wetlands Inventory (NWI)) and is based on USGS 7.5-
minute quadrangle maps. NWI wetlands are identified according to the Cowardin classification system 
(see table 15). Drexel University has located 173 springs that are often the water source for wetlands in 
the watershed. Drexel plans to map those springs (pers. comm. C. Welty, 2003). The wetlands are 
generally located in isolated areas adjacent to open waters, such as quarries or ponds. A small amount of 
wetlands are adjacent to the main stems of Valley Creek and Little Valley Creek. 

Some consider the information in the map in figure 6 incomplete and recommend ground-truthing before 
the information is used. One reason for this is that NWI maps typically do not identify wetlands smaller 
than three acres. Also, the NWI maps only map the riverine systems of Valley Creek and a couple of 
tributaries inside the boundaries of the national park. 

BIOLOGICAL RESOURCES 

FISH 

The Pennsylvania Fish and Boat Commission and Department of Environmental Protection take 
measurements of trout abundance in the Valley Creek Watershed. Figures 7 and 8 contain graphs (by 
sampling reach) showing measurement results for several time periods. The fish species present in Valley 
and Little Valley Creeks are similar and include those listed in tables 16 and 17. Crabby Creek, in the 
southeast portion of the watershed, contained a native brook trout population above migratory barriers to 
brown trout. This native brook trout population was not present in 2002 and was likely  
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FIGURE 6: WETLANDS IN VALLEY CREEK WATERSHED 2002 
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TABLE 15: NATIONAL WETLANDS INVENTORY (NWI) CODES  
L1UBHx [L] Lacustrine, [1] Limnetic, [UB] Unconsolidated Bottom, [H] Permanently Flooded, [x] Excavated  

PEM5A [P] Palustrine, [EM] Emergent, [5] ?, [A] ? 

PEM1E [P] Palustrine, [EM] Emergent, [1] Persistent, [E] Seasonally Flooded/Saturated  

PUBZx [P] Palustrine, [UB] Unconsolidated Bottom, [Z] Intermittently Exposed/Permanent, [x] Excavated  

PFO1A [P] Palustrine, [FO] Forested, [1] Broad-Leaved Deciduous, [A] Temporarily Flooded 

PFO1A/SS1A [P] Palustrine, [FO] Forested, [1] Broad-Leaved Deciduous, [A] Temporarily Flooded /[P] Palustrine, [SS] 
Scrub-Shrub, [1] Broad-Leaved Deciduous, [A] Temporarily Flooded 

PSS1A [P] Palustrine, [SS] Scrub-Shrub, [1] Broad-Leaved Deciduous, [A] Temporarily Flooded  

PSS1 [P] Palustrine, [SS] Scrub-Shrub, [1] Broad-Leaved Deciduous 

PSS1/EM5A [P] Palustrine, [SS] Scrub-Shrub, [1] Broad-Leaved Deciduous / [P] Palustrine, [EM] Emergent, [5] ?, [A] ? 

PFO1C [P] Palustrine, [FO] Forested, [1] Broad-Leaved Deciduous, [C] Seasonally Flooded 

PUBZh [P] Palustrine, [UB] Unconsolidated Bottom, [Z] Intermittently Exposed/Permanent, [h] Diked/Impounded  

R2UBH [R] Riverine, [2] Lower Perennial, [UB] Unconsolidated Bottom, [H] Permanently Flooded  

R3UBH [R] Riverine, [3] Upper Perennial, [UB] Unconsolidated Bottom, [H] Permanently Flooded  

R5UBHx [R] Riverine, [5] Unknown Perennial, [UB] Unconsolidated Bottom, [H] Permanently Flooded, [x] Excavated  
 

TABLE 16: FISH SPECIES PRESENT IN VALLEY CREEK,  
2002 PENNSYLVANIA FISH AND BOAT COMMISSION 

Fish Species 
Church Road 

(rm1 6.42) 
Mill Lane 
(rm 8.51) 

Brown trout x2 x 
White sucker x x 
Blacknose dace x x 
Pearl dace  x 
Creek chub x x 
Pumpkinseed  x 
Bluegill x x 
Green sunfish x  

1. rm = River mile beginning from the confluence with Schuylkill River. 
 

TABLE 17: FISH SPECIES OBSERVED IN LITTLE VALLEY CREEK,  
2002 PENNSYLVANIA FISH AND BOAT COMMISSION 

Fish Species 
Farm Lane 
(rm1 0.78) 

N Valley Rd 
(rm 1.36) Crabby Creek 

Brown trout x2   
White sucker x x  
Blacknose dace x  X 
Pearl dace    
Creek chub x x  
Pumpkinseed x   
Bluegill    
Green sunfish x x  
Cutlips minnow x   
Brook trout    
Longnose dace  x  

1. rm = River mile from the confluence of Valley Creek and the Schuylkill River. 
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eliminated by flushing from Hurricane Floyd (pers. comm., Kaufmann, PFBC 2002). Crabby Creek has a 
higher slope than other tributaries in the watershed and this may have added to the elimination of the 
brook trout. Additional species found in Valley Creek in 1982 include; rainbow trout, tessellated darter, 
and brown bullhead. 

Wild brown trout biomass in Valley Creek improved from 1984 to 1990. Brown trout responded 
positively to protection associated with a no-harvest regulation established in 1985 to address fish tissue 
contamination. Other improvements in the watershed during this time may have contributed to increased 
biomass. 

From 1990 to the present, wild brown trout biomass has generally declined in Little Valley and Valley 
Creeks (see tables 18 and 19 and figures 7 and 8). The one exception to this trend is the higher biomass in 
upper Valley Creek near Mill Lane. Changes in land use, droughts, and Hurricane Floyd are all factors 
that could have caused biomass decreases at the other monitoring stations. 

The primary fish species of interest in the Valley Creek Watershed is brown trout. The Pennsylvania Fish 
and Boat Commission had stocked Valley Creek until 1985 when PCBs were discovered in the creek. The 
stocking program was discontinued that year, and the Pennsylvania Fish and Boat Commission and 
Chester County Health Department issued a health advisory regarding consumption of fish from the 
creek. To this day, Valley Creek is a catch-and-release stream because of PCB-contaminated fish. The 
Pennsylvania Fish and Boat Commission has no plans to reintroduce the stocking program because 
natural reproduction of the trout continues to sustain the population. Based on its 1990 survey results, the 
Pennsylvania Fish and Boat Commission listed Valley and Little Valley Creek in their top category: 
class A for wild trout reproduction. 

TABLE 18: WILD BROWN TROUT BIOMASS FOR VALLEY CREEK  
Site 1984 1990 2002 

VFNHP1 – rm2 0.72 24 120.21 57.31 

LeBoutillier Road - rm 3.61 25.9 78.04 46.73 

Church Road - rm 6.42 51.1 66.86 42.48 

Mill Lane – rm 8.51  1.28 12.07 

1. VFNHP = Valley Forge National Historical Park. 
2. rm = River mile beginning from the confluence with Schuylkill River. 
3. Biomass is expressed as kilograms (kg) per hectare (ha). (Conversion Factor: 1 
kg/ha = 0.89 pounds/acre.) 
 

TABLE 19: WILD BROWN TROUT BIOMASS FOR LITTLE VALLEY CREEK 
Site 1983 1990 1996 2002 

Near Mouth - rm1 0.04 115.71   75.07 

Farm Lane - rm 0.78  79.48 34.22 29.43 

North Valley Road - rm 1.36   65.06 40.83 

Church Road - rm 2.52   0.5 1.37 

1. rm = River mile from the confluence of Valley Creek and the Schuylkill River. 
2. Biomass is expressed as kilograms (kg) per hectare (ha). (Conversion Factor: 1 kg/ha = 
0.89 pounds/acre.) 
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FIGURE 7: WILD BROWN TROUT BIOMASS FOR VALLEY CREEK, 1984–2002 
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FIGURE 8: WILD BROWN TROUT BIOMASS FOR LITTLE VALLEY CREEK, 1984–2002 

SPAWNING HABITAT  

Sediment is the most significant pollutant in Valley Creek with regard to the fishery. The stream 
assessment data (see appendix B) for all 26 reaches assessed show that sediment is one of the top four 
lowest-ranked factors. Numerous areas of Valley Creek’s stream channels show sediment deposition that 
suffocate trout eggs and affect the biological diversity and habitats of other living creatures and plant life. 
This interferes with trout reproduction and the supply of insects as a food source for fish. Observations of 
the streambeds of Valley Creek, Little Valley Creek, and some of the tributaries show that the channels 
are embedded (coated) with fine sediment, which inhibits flow through gravel and limits biological 
activity. The Pennsylvania Department of Environmental Protection suggests that the upper half of Little 
Valley Creek is not a viable fishery (pers. comm. M. Boyer, PADEP 2001). The sediment composition in 
the lower half of Little Valley Creek consists of larger gravel, cobble, and boulders.  
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FISH COVER 

Fish cover throughout Valley Creek Watershed is limited according to the stream assessment (see 
appendix B). Of the 10 parameters in the assessment, cover in the stream channel was ranked as the 
second worst. Fish do not have enough stable cobble, gravel, and boulders in the stream to hide from 
anglers or other predators. There is also limited vegetation in and along the streams and insufficient 
streambank overhang for fish to hide.  

Accumulated woody debris is present in the streams of Valley Creek Watershed in numerous places. The 
presence of woody debris is not necessarily bad, because debris establishes cover for trout and other 
macroinvertebrates. Throughout Little Valley and Valley Creeks there are piles of debris in the stream. 
About half of these piles represent good cover for fish, while the other half causes bank erosion by 
diverting water from the center of the stream to the banks.  

AQUATIC MACROINVERTEBRATES  

The baseline quality of the biological environment of Valley Creek Watershed is first categorized using 
aquatic invertebrate trends expressed by the Brillouin’s diversity index for Valley Creek and Little Valley 
Creek (see appendix M). The U.S. Geological Survey has measured the Brillouin diversity index and 
other parameters at Little Valley Creek and Valley Creek (just above the confluence) for about 25 years, 
and the data show a positive trend in diversity over time that had leveled as of 1996 (USGS 1999).  

The upward trend of the index for both streams started in 1974 and is generally associated with the 
installation of a regional sewer system that replaced septic systems with sewers, closed small inadequate 
sewage treatment plants in Valley Creek and Little Valley Creek and transported the sewage outside the 
watershed to the Valley Forge Sewer Authority.  

The Pennsylvania Department of Environmental Resources considered Valley Creek similar to many 
limestone valley streams with regard to aquatic biota in its 1990 Special Protection Evaluation Report 
(PADER [now PADEP]1990). Relatively low numbers of invertebrate types (12 to 28) were represented 
by large numbers of individuals, as is characteristic of a productive limestone valley stream system. The 
community was believed to be under slight stress, and the abundance of filter feeding insects, which 
capture small organic particles, indicated runoff and siltation as the most probable stress causes. Similar 
analyses by U.S. Geological Survey in the 1990s support this conclusion.  

Limestone-influenced streams often support a “signature” invertebrate assemblage; they contain large 
numbers of Amphipods (scuds), Isopods (aquatic sowbugs) and Ephemerellid mayflies. The latter were 
present in great numbers in Valley Creek at the Pennsylvania Department of Environmental Protection 
water quality station just inside Valley Forge National Historical Park until the early to mid 1990s, but 
have recently declined, presumably because they are sensitive to siltation. Amphipods and Isopods are 
still present in large numbers (pers. Comm., Mike Boyer, PADEP 2003).  

RIPARIAN VEGETATION 

The stream assessment data (see appendix B) show that one of the four poorest parameters for all the 
reaches investigated is riparian vegetation. 

In 2002, the Pennsylvania Fish and Boat Commission and Department of Environmental Protection 
performed a habitat assessment, contained in appendix B, at 26 locations along Valley Creek and Little 
Valley Creek. Three of the 10 parameters measured involved banks and riparian corridors. Overall, 
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stream channels and floodplains were in poor to fair condition in many areas due to failing banks, limited 
vegetated zone width, and cropped or disturbed vegetation. Sometimes eroded banks can occur in well-
vegetated buffered areas because of the volume of stormwater flowing from upstream of the area. The 
watershed has a large population of deer that present a challenge to establishing riparian vegetation. The 
deer eat young shoots of bushes and trees. The staff at Valley Forge National Historical Park enclose 
newly planted bushes and trees in the riparian buffers with fencing to keep the deer out until the 
vegetation is well established. 

The Heritage Conservancy, in a flyover of Valley Creek in April 2000, performed a riparian buffer 
assessment (Heritage Conservancy 2002) along 38 miles of the creek. The assessment found 

3.4 miles lacking forested buffers on one side (“lacking” means less than 50-foot-wide forest and 
less than 50% canopy closure) 

6.8 miles lacking buffers on both sides 

a total of 10.2 miles, or 27% of the total miles assessed, lack riparian buffers 

Figure 9 illustrates this assessment. The red shows both sides of the stream lacking buffers. The yellow 
shows one side lacking.  

THREATENED AND ENDANGERED SPECIES  

The Trustee Council is required to undertake consultation with appropriate state and federal agencies 
initially on a broad basis and then on a project-by-project basis in many cases so that threatened and 
endangered species and their habitats are preserved. To determine the threatened and endangered species 
present in Valley Creek Watershed an inquiry was made of Pennsylvania’s Department of Environmental 
Protection’s Pennsylvania Natural Diversity Index which serves as a one-stop data source for 
organizations contemplating activities in various geographical areas. The list of species tracked by the 
Pennsylvania Natural Diversity Index for Valley Creek Watershed was obtained from Pennsylvania’s 
Natural Diversity Index program and is contained in table 20. More specific consultation was also sought 
from the Pennsylvania Fish and Boat Commission (appendix P), the Pennsylvania Game Commission 
(appendix O), and the U.S. Fish and Wildlife Service (appendix N). Since there are several hundred 
potential projects that could be undertaken over many years under alternative A, the consultation to-date 
has consisted of describing the restoration plan process in letters to the agencies and requesting their 
comments and information on the presence and location of threatened and endangered species and on 
procedures to be used by the Trustee Council when undertaking projects.  

The U.S. Fish and Wildlife Service (FWS) lists Valley Creek Watershed as being “within the known 
range of the bog turtle and possibly the red-bellied turtle, a species that is federally listed as threatened. A 
few bog turtles have been reported over many years but no survey has been performed. The FWS will 
require field surveys and further information on impacts and mitigation of threatened and endangered 
species by specific projects. Consultation will not be complete until this information is submitted and they 
receive a letter of concurrence, i.e., a finding of “not likely to affect.” The Pennsylvania Game 
Commission has not identified any state-listed threatened or endangered bird or mammal species for the 
potential project areas within Valley Creek Watershed. Consultation was also initiated with the 
Pennsylvania Fish and Boat Commission, which identified reptiles of concern and “requests further 
information on a case-by-case basis. The consultation is not complete but acceptable (to the Pennsylvania 
Fish and Boat Commission) at this point as long as this EA clearly commits to continuing consultation 
with the Pennsylvania Fish and Boat Commission on each project, as it’s being designed, and 
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Cultural Resources 

incorporates Pennsylvania Fish and Boat Commission avoidance and mitigation recommendations.” 
Pennsylvania endangered red-bellied turtles are known to occur in the nearby Schuylkill River, but 
restoration projects would avoid the still-water habitat the red-bellied turtles prefer and grassy wetlands 
with hummocks that bog turtles prefer.  

The Commonwealth of Pennsylvania tracks the federal and state species of concern in each watershed and 
maintains the list of these species (see table 20). The status of some of the plants listed in table 20 are 
under review or tentatively undetermined. Despite some of the plants in table 20 not being definitively 
listed as rare, threatened, or endangered, the Trustee Council will, since they are listed in the 
Pennsylvania Natural Diversity Index, treat them as if they are threatened and endangered species. 

OTHER WILDLIFE 

The streams of Valley Creek have these common species: Canada geese, mallards, great blue herons, and 
kingfishers in addition to the types of fish shown above in tables 16 and 17. Ospreys have occasionally 
been observed in the watershed. The Audubon Society and other wildlife organizations consider Valley 
Forge National Historical Park a highly regarded birding area where more than 200 species have been 
identified. Several of those species of birds are threatened or endangered. The watershed is home to a 
large population of deer, squirrels, mink, raccoons, possums, and skunks.  

CULTURAL RESOURCES 

ARCHEOLOGICAL RESOURCES 

There are archeological sites scattered throughout the watershed. Valley Creek Watershed was home to 
Native Americans and populations of settlers from pre-revolutionary days. Prior to the 1777–1778 
encampment of the Continental Army at Valley Forge, there was much agricultural and timbering 
activity. Several mills were operating in the watershed, especially along Valley Creek in the area now 
contained by the National Park. The Commonwealth of Pennsylvania records archeological site findings 
registered by individuals and institutions. Many of these sites are in the floodplains; however, the state 
will not release records in order to protect site contents and locations. 

TABLE 20: THREATENED AND ENDANGERED SPECIES POTENTIALLY PRESENT IN VALLEY CREEK WATERSHED 
Scientific Name Common Name Species Status 

Amelanchier canadensis Serviceberry Status under review for future listing 

Clemmy’s muhlenbergii Bog Turtle Pennsylvania endangered 

Cystopteris tennesseenis Bladder Fern Tentatively undetermined 

Hypericum stragulum St Andrew’s Cross Tentatively undetermined 

Isotria medeoloides Small-whorled Pogonia Pennsylvania endangered 

Juncus torreyi Torrey’s Rush Pennsylvania endangered 

Lupinus perennis Lupine Pennsylvania rare 

Lyonia mariana Stagger-Bush Pennsylvania endangered 

Panicum lucidum Shining Panic-Grass Pennsylvania endangered 

Phaseolus polystachios Wild Kidney Bean Critically Imperiled and Imperiled, Tentatively Undetermined 

Quercus falcate Southern Red Oak Pennsylvania endangered 

Viburnum nudum Possum-aw Pennsylvania endangered 

Woodwardia areolata Netted Chainfern Pennsylvania threatened 

Pseudemys rubriventris Red-bellied Turtle Pennsylvania threatened 

Sources: Pennsylvania Natural Diversity Index, Pennsylvania Fish and Boat Commission (appendix P), Pennsylvania Game 
Commission (appendix O), and U.S. Fish and Wildlife Service (appendix N). 
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Socioeconomic Issues and Resources 

HISTORIC STRUCTURES  

Over 100 historical sites in Valley Creek Watershed are registered with the Commonwealth of 
Pennsylvania’s Bureau for Historic Preservation. The records for these sites are available, but the Bureau 
has not mapped the sites for the watershed. Also, there are three dams on Valley Creek, one of which is 
on the National Register of Historic Places because it supplied water to a historic mill (still standing). 
Another is in Valley Forge National Historical Park. A Trustee Council representative has met with a 
representative from Pennsylvania Bureau for Historic Preservation and was given guidance as to 
developing a general plan for submittal to the Pennsylvania Bureau for Historic Preservation. 
Archaeological surveys do not have to be performed where the land has been previously disturbed, for 
example, where streams have meandered significantly and where land was farmed. Appendix K contains 
the Trustee Council’s plan that will be submitted to the Pennsylvania Bureau for Historic Preservation for 
meeting historical and archeological resource requirements prior to implementing potential restoration 
projects. Historical and archaeological surveys will have to be performed on specific projects undertaken 
under this Restoration Plan.. 

CULTURAL LANDSCAPE 

Just upstream from the confluence of Valley Creek and the Schuylkill River are important historical 
buildings in Valley Forge National Historical Park, including Washington’s Headquarters. Floodwaters 
from Hurricane Floyd in 1999 reached the base of the foundation for Washington’s Headquarters and 
contributed to the exposure of pre-encampment building foundations in the nearby streambanks. Those 
floodwaters also damaged a road adjacent to Valley Creek in Valley Forge National Historical Park, 
wiped out a foot bridge over the creek, and flooded a historic covered bridge in the park. Valley Forge 
National Historical Park buildings upstream of that bridge are set further back from the stream and were 
not damaged. Only a few buildings or other cultural features are located in the floodplains of Valley 
Creek upstream of Valley Forge National Historical Park. One notable building is a historic gristmill that 
used Valley Creek to power its mill. Township parks are located along Valley Creek and a landfill is 
located on both sides of Valley Creek.  

A well-used trail borders Valley Creek in Valley Forge National Historical Park where many anglers and 
other users enjoy Valley Creek. The banks along the trail are subject to erosion from users trying to get 
direct access to the creek. There are both formal and informal walkways along Valley Creek for about 
three miles above Valley Forge National Historical Park. The Chester County Planning Commission 
would like to connect Valley Forge National Historical Park to a cross-county paved trail that is about one 
mile away from Valley Creek at one possible connecting route. There are no funds available for 
connecting those trails. If connected, increased use of the trails along Valley Creek would likely occur.  

Several historic trees exist in Valley Forge National Historical Park and in areas just upstream of the park. 
One of these is only a few feet from Valley Creek.  

SOCIOECONOMIC ISSUES AND RESOURCES 

RECREATION AND VISITOR USE 

The human uses of the water resources of Valley Creek Watershed consist of angling, walking, viewing, 
jogging, biking, horseback riding, and bird watching. The number of people who engage in those 
activities is highest in Valley Forge National Historical Park. There are four township parks that border 
Valley Creek outside the National Park, and several formal trails exist along the stream corridor. The 
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National Park estimates that 1.2 million people visit the park each year, and 100,000 use the trails and 
roads that border Valley Creek in Valley Forge National Historical Park. 

Angler Use  

The number of anglers fishing the watershed is lower than in the past due to the contamination advisory 
and prohibition on fish harvest. 

Table 21 shows the number of angler trips to Valley Creek in Valley Forge National Historical Park 
dating back to 1978. These trip numbers have typically not returned to the levels that existed prior to the 
discovery of PCB contamination in the creek, the discontinuance of stocking, and the subsequent health 
advisory that imposed the catch-and-release restriction. For the majority of years prior to the PCB 
detection, the number was above 10,000 per year. Since 1984 the annual numbers range from 3,424 to 
8,457. Prior to 1985, the number of anglers fishing Valley Creek outside Valley Forge National Historical 
Park was estimated by the Pennsylvania Fish and Boat Commission to be 3,287 per year (PFBC 1986).  

Despite significant natural reproduction of trout in Valley Creek, the number of anglers remains low. 
Assuming that the health advisory is lifted at some time, the Pennsylvania Fish and Boat Commission will 
not restart stocking because of the amount of natural reproduction of wild trout that has occurred. There is 
insufficient data available to determine the extent of increase in number of anglers should the health 
advisory be lifted without adding more trout through stocking and without improving the biological 
productivity of the system. The Trustee Council believes that angler trips will recover if the biological 
health of the watershed is improved and leads to an increase in the trout population. This will help 
mitigate the angler trips for stocked trout that were lost due to contamination.  

TABLE 21: HISTORIC DATA ON ANGLER TRIPS TO  
VALLEY CREEK IN VALLEY FORGE NATIONAL HISTORICAL PARK 

Year 
Number of 

Trips1 Year 
Number of 

Trips1

1978 10,165 1990 6,895 
1979 7,101 1991 6,179 
1980 10,670 1992 6,664 
1981 9,092 1993 NA2

1982 12,641 1994 NA 
1983 12,800 1995 4,986 
19843 12,374 1996 5,490 
19854 4,604 1997 5,464 
1986 3,682 1998 3,424 
1987 4,973 1999 7,029 
1988 3,717 2000 8,457 
1989 3,973 2001 6,247 

1. Data on the number of fishing trips to the National Park are from park records.  
2. NA – Not available. 
3. The Pennsylvania Fish and Boat Commission (Commission) and Department of 
Environmental Protection issue “limited” fish consumption advisory. 
4. The Commission imposes no-harvest restriction (catch and release only) on 
fishery and ends the trout stocking program. 
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PUBLIC ACCESS TO CREEKS 

In 1976 the Pennsylvania Fish and Boat Commission documented that 84% of lands adjacent to Valley 
Creek were privately owned and 16% were publicly owned. The entire creek was accessible to fishing, 
and 23 parking spaces per mile were available. In 1983, 99% of Little Valley Creek was privately owned 
and 1% was publicly owned. All of Little Valley Creek was accessible to fishing and 31 car parking 
spaces per mile were available. Since those surveys, a significant number of properties in private and 
corporate hands along both streams have been closed to public access. About 25% of the 6-mile length of 
Little Valley Creek is now posted (i.e., access is prohibited), and about 20% of the 10-mile length of 
Valley Creek is now posted. Data is not available for the 15 flowing tributaries, but for the most part, 
there are no fish in most of those tributaries. Also, access is through private property that may not be 
posted, and generally, some small lots appear very private, which can deter access. So, current ease of 
access often can be difficult due to lack of parking spaces, difficulty moving through the wooded buffers, 
some posted private lands, and the uncertainty that some lands are private but not posted.  

Despite the large amount of private land, considerable access through that land is still possible at both 
creeks because of landowner cooperation. Avid anglers are less inhibited in finding ways to access the 
streams, but novice anglers will probably do their fishing in public parks and well-marked trails. The best 
access to Valley Creek exists in Valley Forge National Historical Park where access points are numerous 
on both sides of the creek. The Valley Forge National Historical Park / Chesterbrook / Mill Park complex 
has particularly good access; these three contiguous tracts provide 100% public access along 
approximately 4 miles of creek.  

There are no parking areas adjacent to the creek inside Valley Forge National Historical Park, but there 
are three lots nearby that anglers and other visitors use. The Knox lot is near the covered bridge and holds 
about 50 cars. The parking lot for Washington’s Headquarters has about 75 spaces. The closest and most 
popular is a small lot on Yellow Springs Road that contains roughly 10 spaces (pers. comm., B. Lambert, 
VFNHP 2003). 

The Valley Creek Trail, from the covered bridge downstream to Route 23, is approximately 1 mile long. 
An unnamed trail, which stretches from the Chesterbrook / National Park boundary to the covered bridge, 
is also about 1 mile long. Both are heavily used. 

Outside the park, access is good from paved and dirt foot paths along the main stems of Valley and Little 
Valley Creeks for the next 1.5 miles to the Tredyffrin Township’s Mill Park, which borders both Valley 
and Little Valley Creeks. Access to Little Valley Creek within that park is available all along the stream. 
It is private property above the township park on Little Valley Creek until more paved trails are available 
in the corporate center upstream of Route 202 and adjacent to another Tredyffrin Township park. 

Above the confluence of Valley and Little Valley Creeks, access to Valley Creek is good because of the 
property holdings and eased property of the Open Land Conservancy. Access is also good further 
upstream at two East Whiteland parks. Access is not available along the landfill. 

LOCAL ECONOMY 

Valley Forge National Historical Park is very important to the local economy, and Valley Creek is an 
integral part of the park. As an “Exceptional Value” stream (Pennsylvania Department of Environmental 
Protection classification) and class A fishery (Pennsylvania Fish and Boat Commission classification) 
within the Philadelphia metropolitan area, Valley Creek has enormous recreational value. The creeks 
attract people who live and work in the watershed, as well as people from the surrounding areas. An 
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angler day has been evaluated economically and, in 1996 dollars, was worth $35.45 (Hay et al. 1996). 
Similar evaluations have not been performed for the other human uses of Valley Creek. 
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CHAPTER 4 – APPLICABLE LAWS AND REGULATIONS 
There are numerous federal environmental statutes that projects identified for potential implementation 
will have to address. Those primary laws are  

National Environmental Policy Act (NEPA)  
National Parks Omnibus Management Act of 1998 
National Park Service Organic Act of 1916 
National Park Service Resource Protection Act 
Clean Water Act (CWA) 
Comprehensive Environmental Response, Compensation, and Liability Act 
National Historic Preservation Act (NHPA) 
Endangered Species Act (ESA) 
Executive Order (EO) 11990 on Wetlands 
Executive Order 11988 on Floodplains 
Executive Order 12580 Superfund 
Executive Order 12898 on Environmental Justice 

The major state environmental statutes and programs that will have to be addressed are the 
Commonwealth of Pennsylvania’s Clean Streams Law (administered by the Pennsylvania Department of 
Environmental Protection); Pennsylvania Natural Diversity Index; Pennsylvania Fish and Boat 
Commission’s stream restoration authorities under the Pennsylvania Fish and Boat Code, and 
identification of any endangered or threatened species; and the Pennsylvania Game Commission’s 
identification of wildlife or wildlife habitats.  

Prior to implementation (during the planning process), projects will also be subject to review by the 
Pennsylvania Bureau for Historic Preservation for both federal and state archeological sites and historic 
structures.  

Permits (such as for grading) will also be required from the township for many projects. 

Table 29 lists the environmental requirements that must be addressed for each restoration method. 
Following the table is a description of each law or requirement.  

FEDERAL STATUTES 

Three overarching environmental protection laws and policies guide the National Park Service: the 
National Environmental Policy Act (NEPA) of 1969 and its implementing regulations, the National Parks 
Omnibus Management Act of 1998, and the National Park Service Organic Act of 1916.  

The National Environmental Policy Act is implemented through regulations of the Council on 
Environmental Quality (CEQ) (40 CFR 1500–8). The National Park Service has in turn adopted 
procedures to comply with NEPA and the CEQ regulations, as found in Director’s Order 12: 
Conservation Planning, Environmental Impact Analysis, and Decision Making (NPS 2000a) and its 
accompanying handbook. 



TABLE 29: PROJECT ALTERNATIVES AND REGULATORY REQUIREMENTS1,2

 
Restoration Method 

 
Clean 

Water Act 

 
Endangered 
Species Act 

 
Pennsylvania 
Fish and Boat 
Commission 

Executive 
Order 11990 

Wetlands 

Executive 
Order 11988 
Floodplains 

Section 
1063

Basin retrofits X X   X  

Lands suitable for 
infiltration 

X X  X X X 

Low impact 
developments 

 X    X 

Bioengineering X X X X X X 

Rip Rap X X X X X X 

Vanes X X X X X X 

Skyhooks X X X X X X 

Boulders X X X X X X 

Purchased land4 X X  X X X 

Easements4 X X  X X X 

Buffers X5 X  X X X 

Postings  X    X 

Access with parking X X  X X X 

Trails  X  X X X 

1. NEPA and Executive Order 12898, Environmental Justice, required for the restoration plan but not for individual project 
implementation unless project deviates substantially from the restoration plan. Executive Order 12580 pertains to the formation of 
response teams for responses to pollution of natural resources, but not to the actual restoration plan. 
2. Pennsylvania Game Commission has no species listed for the project areas of under this restoration plan (appendix L).  
3. Section 106 of the National Historic Preservation Act. 
4. The columns with an X are for instances where the purchased or eased land needs to be surveyed for subsequent land 
management projects. 
5. It is possible that streambank work would be performed at the same time that buffers are installed. 
 
 
The National Parks Omnibus Management Act underscores the National Environmental Policy Act, and 
both acts are fundamental to NPS park management decisions. Both acts provide direction for articulating 
and connecting the ultimate resource management decision to the analysis of impacts, using appropriate 
technical and scientific information. Both also recognize that such data may not be readily available, and 
they provide options for resource impact analysis should this be the case.  

The Omnibus Act directs the National Park Service to obtain scientific and technical information for 
analysis. The NPS handbook for Director’s Order 12 states that if “such information cannot be obtained 
due to excessive cost or technical impossibility, the proposed alternative for decision will be modified to 
eliminate the action causing the unknown or uncertain impact or other alternatives will be selected” 
(Section 4.4). 

Section 4.5 of Director’s Order 12 adds to this guidance by stating “when it is not possible to modify 
alternatives to eliminate an activity with unknown or uncertain potential impacts, and such information is 
essential to making a well-reasoned decision, the National Park Service will follow the provisions of the 
regulations of the Council on Environmental Quality (40 CFR 1502.22).” In summary, the National Park 
Service must state in an environmental assessment or impact statement whether such information is 
incomplete or unavailable, the relevance of the incomplete or unavailable information to evaluating 
reasonably foreseeable significant adverse impacts on the human environment, a summary of existing 
credible scientific studies showing adverse impacts that are relevant to evaluating the reasonably 



foreseeable significant adverse impacts, and an evaluation of such impacts based upon theoretical 
approaches or research methods generally accepted in the scientific community.  

The NPS Organic Act commits the National Park Service to making informed decisions that perpetuate 
the conservation and protection of park resources unimpaired for the benefit and enjoyment of future 
generations. 

NATIONAL ENVIRONMENTAL POLICY ACT,  
AS AMENDED, 42 U.S.C. 4321, ET SEQ., 40 CFR PARTS 1500-1508 

The National Environmental Policy Act (NEPA) requires an assessment of any federal action that may 
significantly impact the human environment. NEPA applies to restoration actions undertaken by federal 
trustees, except where a categorical exclusion or other exception to NEPA applies. Congress enacted 
NEPA in 1969 to establish a national policy for the environment. NEPA established the Council on 
Environmental Quality (CEQ) to advise the President and to carry out certain other responsibilities 
relating to implementation of NEPA by federal agencies. Pursuant to Executive Order, federal agencies 
are obligated to comply with the NEPA regulations adopted by the CEQ. These regulations outline the 
responsibilities of federal agencies under NEPA and provide specific procedures for preparing 
environmental documents to comply with NEPA. NEPA requires that an environmental assessment (EA) 
be prepared in order to determine whether the proposed restoration actions would have a significant effect 
on the quality of the human environment. 

Generally, when it is uncertain whether an action would have a significant effect, federal agencies begin 
the NEPA planning process by preparing an environmental assessment, and undergoing a public review 
and comment period. Federal agencies may then review the comments and make a determination. 
Depending on whether an impact is considered significant, an environmental impact statement (EIS) may 
be prepared or a “Finding of No Significant Impact” (FONSI) is issued. Regarding this restoration plan, 
an environmental assessment (RP/EA) was prepared in accordance with NPS Director’s Order 12 and 
Handbook.  

The Trustee Council integrated this RP/EA with the NEPA process and NPS processes to comply, in part, 
with those requirements. This integrated process allowed the Trustee Council to meet the National Park 
Service, NEPA, and CEQ public involvement requirements concurrently. The RP/EA complied with 
NEPA and CEQ by (1) summarizing the current environmental setting, (2) describing the purpose of and 
need for restoration action, (3) identifying alternative actions and their impacts, and (4) incorporating 
public participation in the decision process. If, in the future, projects are proposed that do not meet the 
criteria outlined in this Restoration Plan, a separate NEPA analysis and document may be required for 
those individual projects. Public involvement would also be undertaken.  

CLEAN WATER ACT  
(FEDERAL WATER POLLUTION CONTROL ACT), 33 U.S.C. SECTION 1251, ET SEQ.  

The objective of the Clean Water Act is to restore and maintain the chemical, physical, and biological 
integrity of the nation’s water. The Clean Water Act is the principle statute governing pollution control 
and water quality of the nation’s waterways. The Pennsylvania Clean Streams Law (discussed below) 
represents the state’s implementation of the Clean Water Act that governs the activities of this restoration 
plan. 



Section 404 of the Clean Water Act provides direct wetlands protection by authorizing the U.S. Army 
Corps of Engineers (COE) to prohibit or regulate, through a permit process, discharge of dredged or fill 
material into the waters of the United States which includes navigable waterways, perennial and 
intermittent streams, open waters such as lakes and ponds, and both tidal and nontidal wetlands. The 
entire watershed is subject to the potential need for COE 404 permits. There are three levels of COE 
oversight relevant to restoration/stabilization projects and the size of wetlands involved in Valley Creek: a 
nationwide permit, a notification procedure on small sites, and de minimis sites (less than 0.1 acre) where 
nothing is required. The Trustee Council, or its grantee, will file the necessary applications with the Corps 
of Engineers. See the discussion under Pennsylvania Clean Streams Law below for state water-related 
requirements. 

COMPREHENSIVE ENVIRONMENTAL RESPONSE,  
LIABILITY AND COMPENSATION ACT, 42 U.S.C. 9601 

This statute governs the immediate responses by agencies at hazardous waste sites to reduce short-term 
risk and also determines permanent solutions to the cleanup of hazardous waste sites. The Natural 
Resources Damage Assessment portion of the Comprehensive Environmental Response, Liability and 
Compensation Act (CERCLA) governs the compensation for damage of natural resources. The settlement 
agreement entered into by the three railroad companies for the PCB damage of the Valley Creek 
Watershed was based on the Natural Resources Damage Assessment, and the Trustee Council’s authority 
arises from the assessment. The cleanup of PCBs in the watershed is governed by the Comprehensive 
Environmental Response, Liability and Compensation Act, which the Trustee Council would violate if the 
Council undertook projects that would increase the risk posed by PCBs. Therefore, the Trustee Council 
will not undertake projects in areas of the watershed that are targeted by the U.S. Environmental 
Protection Agency for PCB extraction. 

NATIONAL HISTORIC PRESERVATION ACT, SECTION 106 REVIEW 

The National Historic Preservation Act (NHPA, amended 1996, 36 CFR Part 800) established a 
comprehensive program to preserve the historical and cultural foundations of the Nation. Section 106 of 
NHPA requires agencies to consider and evaluate the effects of their actions on historic places, prior to 
implementation. The review performed under Section 106 encourages federal agencies to preserve 
historic places, but does not mandate it. Since this restoration plan is a federal action, it is covered by 
Section 106. Likewise, the presence of many historic archeological sites and historical properties within 
Valley Creek Watershed gives rise to the potential for impact to occur under the restoration plan. Under 
Section 106, a project has an adverse effect if it may alter the characteristics that qualify the property for 
inclusion in the National Register in a manner that would diminish the integrity of the property. Integrity 
is the ability of the property to convey its significance, based on its location, design, setting, materials, 
workmanship, feeling and association. Adverse effects can be direct or indirect and include reasonably 
foreseeable impacts that may occur later in time, be farther removed in distance, or be cumulative. If harm 
is likely and unavoidable, a legally binding agreement is established showing how the agency will address 
the adverse effects. The implementation of a Section 106 review is performed between the federal agency 
and the State Historic Preservation Officer (SHPO). In Pennsylvania the SHPO is part of the 
Pennsylvania Bureau for Historic Preservation. The Pennsylvania program is described in the next section 
under state statutes.  



ENDANGERED SPECIES ACT, 16 U.S.C. 1531, ET SEQ., 50 CFR PARTS 17, 222,224 

The federal Endangered Species Act (ESA) directs all federal agencies to conserve federally and state 
listed endangered and threatened species and their habitats and encourages such agencies to utilize their 
authorities to further these purposes. Under the Act, the National Marine Fisheries Service and the U.S. 
Fish and Wildlife Service publish lists of endangered and threatened species. Section 7 of the Act requires 
that federal agencies consult with those two agencies to minimize the effects of federal actions on 
endangered and threatened species. Prior to implementation of each project in this restoration plan, the 
Trustee Council would conduct Section 7 consultations in conjunction with Essential Fish Habitat 
consultation. 

EXECUTIVE ORDER (EO) 11988 – CONSTRUCTION IN FLOOD PLAINS 

This Executive Order directs federal agencies to avoid, to the extent possible, the long- and short-term 
adverse impacts associated with the occupancy and modification of flood plains and to avoid direct or 
indirect support of development in floodplains wherever there is a practicable alternative. Each agency is 
responsible for evaluating the potential effects of any action it may take in a floodplain. Before taking any 
action, the federal agency should determine whether the proposed action would occur in a floodplain. For 
any federal action significantly affecting the quality of the human environment, the evaluation would be 
included in the agency’s NEPA compliance document(s). The agency should consider alternatives to 
avoid adverse effects and incompatible development in floodplains. If the only practicable alternative 
requires siting in a flood plain, the agency should (1) design or modify the action to minimize potential 
harm, and (2) prepare and circulate a notice containing an explanation of why the action is proposed to be 
located in the floodplain. This restoration plan contains restoration measures that could be located in 
floodplains. These include walking trails and the installation of access points to the stream, some of which 
could include limited parking areas. The trails could be planned with some modest clearing of brush. It is 
expected that the length of trails would not exceed 1,000 feet and would not be paved. Access areas could 
also involve some clearing, the building of a bridge, some planking, and development of parking spaces 
made of porous blocks or other porous materials. The restoration plan does contain stream corridor 
projects that could affect floodplains; namely, stream channel stabilization projects and creation of buffer 
zones. Whenever a project is implemented in a floodplain area, all measures will be taken to design 
projects that do not expand floodplains, damage any existing property, and that conform to natural stream 
fluvial dynamics.  

EXECUTIVE ORDER (EO) 11990 – PROTECTION OF WETLANDS 

This 1977 Executive Order directs federal agencies to avoid, to the extent possible, the long- and short-
term adverse impacts associated with the destruction or modification of wetlands and to avoid direct or 
indirect support of new construction in wetlands wherever there is a practicable alternative. EPA’s 
definition of wetlands states, "those areas that are inundated or saturated by surface or ground water at a 
frequency and duration sufficient to support, and that under normal circumstances do support, a 
prevalence of vegetation typically adapted for life in saturated soil conditions. Wetlands generally include 
swamps, marshes, bogs and similar areas" (EPA regulations listed at 40 CFR 230.3(t)). 

The National Park Service has issued Directive Order’s 77-1 that presents NPS policies regarding the 
implementation of EO 11990. Under this order, the National Park Service has a goal of no net loss of 
wetlands and will strive to achieve a longer-term of net gain of wetlands. The NPS definition of wetlands 
is more inclusive than that of the Environmental Protection Agency; it includes submerged vegetation in 
stream channels. There are a few areas in the watershed where that occurs. 



EXECUTIVE ORDER (EO) 12580 – SUPERFUND IMPLEMENTATION 

On January 23, 1987, President Reagan signed EO 12580 to cover procedures for implementing certain 
aspects of the superfund program. The order sets forth the roles, under the National Contingency Plan, of 
National and Regional Response Teams for national planning and coordination of preparedness and 
response actions. The order lists the federal agencies that shall provide representatives to the National and 
Regional Response Teams. The order also designates the chair and vice-chair of these teams as EPA and 
the United States Coast Guard, respectively. The Coast Guard chairs teams where the coastal zone is 
involved. The order also indicates that state and local governments and Indian Tribal governments can be 
represented on the teams. The Environmental Protection Agency is to also take responsibility for 
revisions to the National Contingency Plan. In accordance with the Federal Water Pollution Control Act, 
the agencies designated as Federal trustees for natural resources (for example, Valley Creek) includes, 
among others, the Secretary of the Interior.  

EXECUTIVE ORDER (EO) 12898 – ENVIRONMENTAL JUSTICE 

On February 11, 1994, President Clinton issued EO 12898, Federal Actions to Address Environmental 
Justice in Minority Populations and Low-Income Populations. This Executive Order requires each federal 
agency to identify and address, as appropriate, disproportionately high and adverse human health or 
environmental effects of its programs, policies, and activities on minority and low-income populations. 
The Environmental Protection Agency and Council on Environmental Quality have emphasized the 
importance of incorporating environmental justice review in the analyses conducted by federal agencies 
under the National Environmental Policy Act and developing mitigation measures that avoid 
disproportionate environmental effects on minority and low-income populations. The Trustee Council has 
concluded that no low-income or ethnic minority populations would be adversely affected by the 
proposed restoration activities. 

PENNSYLVANIA STATE STATUTES AND PROGRAMS 

PENNSYLVANIA CLEAN STREAMS LAW OF 1937 AS AMENDED (35 P.S. 691.1) 

This law grants statutory authority to the Pennsylvania Department of Environmental Protection to 
conserve and protect waters of the Commonwealth. Chapter 102 of Pennsylvania Code Title 25, Erosion 
Control, created a planning and permit system to control soil erosion and sediment pollution caused by 
activity that disturbs soil. Under these requirements, areas of soil disturbance of 5,000 square feet do not 
have to develop an erosion and sedimentation control plan or apply for a discharge permit. Areas of 
disturbance greater than 5,000 square feet, but less than one acre, must develop a plan and maintain it on 
site. For areas greater than one acre, a plan must be developed and an NPDES permit applied for. Chapter 
105, Dams and Waterways, establishes a permit system to control construction activities for any 
obstruction, excavation, or encroachment in waters of the Commonwealth (including on floodplains). The 
Trustee Council will have to file for Chapter 105 permits for stream channel stabilization projects, 
buffers, and some infiltration projects. Some of those projects might be eligible for GP-3 (bank 
rehabilitation, bank protection, and gravel bar removal), GP-7 (minor road crossings) or GP-1 (fish 
habitat enhancement structures) general permits. The Trustee Council will hold pre-construction meetings 
with the Pennsylvania Department of Environmental Protection to determine the permits required and to 
determine phased approaches to multiyear work on various tributaries. 



PENNSYLVANIA NATURAL DIVERSITY INVENTORY  

This program is administered by the Pennsylvania Department of Environmental Protection and provides 
species inventory information as a consultation to construction activities. The program is also 
administered in conjunction with the Pennsylvania Fish and Boat Commission and the Pennsylvania 
Game Commission. The list of threatened and endangered species provided by Pennsylvania Natural 
Diversity Inventory was presented in the “Affected Environment” chapter of this restoration plan.  

Each project performed under this restoration plan will, prior to the work, require separate consultation 
with the above agencies to identify the precise location of the project and a response from the agencies 
listing specific species potentially affected by the species. The Trustee Council will use that information 
to develop a project plan that ensures no impact on that species.  

PENNSYLVANIA ADVISORY COUNCIL ON HISTORIC PRESERVATION 

As described above under national programs, Section 106 of the National Historic Preservation Act 
requires federal agencies to consider the effects of their actions on historic properties. The Pennsylvania 
Bureau for Historic Preservation has been delegated the authority by the federal government to administer 
their own program to comply with the federal act. The Pennsylvania Bureau for Historic Preservation 
requires that they be given opportunity to comment on federal projects prior to implementation. Federal 
agencies must determine if Section 106 applies to a given project and, if so, initiate the review with the 
Pennsylvania Bureau for Historic Preservation; gather information to decide which properties in the 
project area are listed on or eligible for the National Register of Historic Places; determine how historic 
properties might be affected; explore alternatives to reduce harm, and reach agreement with the State 
Historic Preservation Officer and tribal government on measures to deal with adverse effects.  

This restoration plan is considered a federal action. Therefore, archeological and historical surveys must 
occur for every project undertaken with restoration fund monies. The “Alternatives” chapter and appendix 
K describe how a plan will be submitted to Pennsylvania Bureau for Historic Preservation to indicate 
when such surveys are required. 

PENNSYLVANIAFISH AND BOAT CODE (30 Pa C.S.) 

The Pennsylvania Fish and Boat Commission is acting pursuant to its responsibilities under this statute. 
The responsibilities include, among others, “the encouragement, promotion, and development of the 
fishery interests,” and “the protection, propagation and distribution of fish.” The Pennsylvania Fish and 
Boat Commission may promulgate rules and regulations concerning fishing to aid in the better protection, 
preservation, and management of fish.  
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CHAPTER 5 – CONSULTATION AND COORDINATION 

PERSONS AND AGENCIES CONSULTED 

This chapter lists those people and agencies that provided input to the Trustee Council during preparation 
of the Restoration Plan.. 

VALLEY FORGE NATIONAL HISTORICAL PARK 

Arthur Stewart 
Bob Krumenaker 
Barbara Pollarine 
Scott Kalbach 
Brian Lambert  
Dierdre Gibson 
Meghan Carfioli 
Liza Rupp 
Barbara Rosoff  

U.S. NATIONAL PARK SERVICE 

Sarah Bransom 
Rick Dawson 
Mark Flora 
Bill Jackson 
Jacki Katzmire 
Kevin Noon 
David Reynolds 
Tammy Whittington  
Mark VanMouwerik 

U.S. DEPARTMENT OF THE INTERIOR 

Marcia Gittes 

PENNSYLVANIA FISH AND BOAT COMMISSION 

John Arway 
Dennis Guise 
Laurie Shepler 
Leroy Young 
Mark Hartle 
Richard Snyder 
Karl Lutz 
Mike Kaufmann 
Ron Tibbott 

PENNSYLVANIA DEPARTMENT OF 
 ENVIRONMENTAL PROTECTION 

Mike Boyer 
Jim Newbold 
Mike Menghini 

U.S. ENVIRONMENTAL PROTECTION AGENCY 

Jon Capacasa 
Kelley Chase 
Kevin Magerr 

U.S. GEOLOGICAL SURVEY 

Kirk White 
Ron Sloto 
Bob Ross 
Ron Thompson 

U.S. FISH AND WILDLIFE SERVICE 

Cindy Tibbott 
Mark Roberts 

PENNSYLVANIA DEPARTMENT OF 
TRANSPORTATION 

Len Taoso 
Bob Eppley 
John Otten 
Susan LaPenta 

STATE REPRESENTATIVE 

Carole Rubley 

CHESTER COUNTY WATER RESOURCES 
 AUTHORITY 

Jan Bowers 
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Persons and Agencies Consulted 

Craig Thomas 

CHESTER COUNTY CONSERVATION DISTRICT 

Dan Grieg 
Chotty Sprenkle 
Gay Lynne Criswell 

CHESTER COUNTY PLANNING COMMISSION 

Jake Michael 

TREDYFFRIN TOWNSHIP 

Joe Janasik 
Bill Bryant 
Tom Rodriguez 

EAST WHITELAND TOWNSHIP 

Terri Woodman 
Surender Kohli 
William Steele 

TREDYFFRIN/EASTTOWN SCHOOL DISTRICT 

Michael Cunningham 

DREXEL UNIVERSITY 

Claire Welty 
Sue Kilham 
Luanne Steffy 
Rob Ryan 
Clay Emerson 

CENTER FOR WATERSHED PROTECTION 

Tom Schueler 
Ted Adams 

PENNSYLVANIA ENVIRONMENTAL COUNCIL 

Ellen Bryson 
Amy Thut 

CRUM CREEK PARTNERSHIP 

Mary McLaughlin  

OPEN LAND CONSERVANCY 

Mitsi Toland 
Mac Wilson 
Liz Feinberg 

VALLEY FORGE CHAPTER OF TROUT 
 UNLIMITED 

Joe Armstrong 
Owen Owens 
Carl Dusinbarre 
Karl Heine 
Jim Leonard 
Chris Mulvey 
Rod Horton 
Pete Goodman 
Andy Schaum 
John Wilmer 

GREEN VALLEYS ASSOCIATION 

Catherine Swan 
Johnh Hoekstra 
Anne Murphy 
Ralph Heister 

ENVIRONMENTAL FUND FOR PENNSYLVANIA 

Gabrielle Gidings 

WEST CHESTER FISH, GAME, BOAT, AND 
 WILDLIFE ASSOCIATION 

John Johnson 

HERITAGE CONSERVANCY 

Russ Johnson 

DELAWARE RIVERKEEPER 

Chari Towne 
Faith Zerbe 
Melissa Keeley 
Dan Salas 



Persons and Agencies Consulted 

VALLEY FORGE SEWER AUTHORITY 

Joe Bateman 

PHILADELPHIA SUBURBAN WATER 

Preston Lutweiler 

FOX REALTY MANAGEMENT 

Rick Furches 

CAHILL & ASSOCIATES 

Tom Cahill 
Wes Horner 
Michelle Adams 
Susan McDaniels 

GTS CONSULTING 

Tom Graupensperger 

LANDSTUDIES 

Mark Gottshall 

RAYMOND PROFITT FOUNDATION 

Mark Hersh 

TRAMMELL CROW 

Jeff Holcomb 
David Buzzell 

GLASGOW CORPORATION 

Brian Chabak 

CHESTER VALLEY GOLF CLUB 

Pat Imperato 

LIST OF PREPARERS 

Chuck Marshall, Restoration Planner. Primary 
author. 

Mark VanMouwerik, National Park Service. 
Secondary author. 

Jacki Katzmire, National Park Service. Advisor. 

Sarah Bransom, National Park Service. Advisor. 

Brian Lambert, Valley Forge National Historical 
Park. Provided major planning, advisory, 
oversight, and editorial input.  

Mark Hartle, Pennsylvania Fish and Boat 
Commission. Provided major planning, advisory, 
oversight, and editorial input. 

Tamara Whittington, National Park Service. 
Reviewer. 

Rick Dawson, National Park Service. Reviewer. 

Marcia Gittes, Department of the Interior. 
Reviewer. 

Anne Murphy, Volunteer. Developed the list of 
detention basins shown in the “Alternatives” 
chapter. Also responsible for producing the map 
of protected lands in appendix H. Established the 
working meetings with Tredyffrin and East 
Whiteland Townships. 



Persons and Agencies Consulted 
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CHAPTER 6 – IMPLEMENTATION  
OF THE VALLEY CREEK RESTORATION PLAN 

This chapter describes the procedures that the Trustee Council will use in implementing this Restoration 
Plan over future years. It describes the procedures that individuals and organizations may use to apply for 
project funds, the procedures of the Trustee Council for approving project expenditures, and the system 
for maintaining, monitoring and evaluating projects. 

As explained in chapter 2, applications for project funding can be made by the following procedures; 

• The Trustee Council can issue a Request for Proposal for a particular project that the council 
wants to undertake 

• National Park Service personnel can submit an application to the Trustee Council. 

• Pennsylvania Fish & Boat Commission personnel can submit an application to the Trustee 
Council. 

• Any individual, private or public entity contemplating a project in Valley Creek Watershed of the 
type contained in this Restoration Plan can apply to the Trustee Council. 

• The Open Land Conservancy can also submit applications for projects covered by their 
agreement with the Trustee Council. 

Only projects that fit into the categories of projects described in chapter 2 can qualify.  

Applications can be submitted to the Trustee Council anytime during a year. 

Application forms can be obtained by mailing or visiting the following two locations: 

Superintendent  Chief 
Valley Forge National Historical Park  Environmental Services Division 
PO Box 953  PA Fish & Boat Commission 
Valley Forge, PA 19482    450 Robinson Lane 
  Bellefonte, PA 16823-9620 
 

Applications can also be downloaded from www.fish.state.pa.us  and clicking on Forms. 

Application decisions will be made within 45 days of an application being considered complete. An 
applicant will receive notification of when that 45-day period begins. The Trustee Council may request a 
visit to the sight or a meeting with the project engineer, if applicable. 

Appendix D of this Restoration Plan contains a scoring system that the Trustee Council will use in 
evaluating projects. This scoring system may be changed from time-to-time to reflect the realities of 
experience in implementing this plan. When an application package is sent to an interested party it will 
include the form, the scoring system, and a set of instructions for completing and submitting the 
application. 
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The Trustee Council can pay for the upfront portion of total costs for a project that an individual or entity 
may need to buy equipment, materials, or supplies. The application instructions will describe how an 
applicant can show these expenditures. The Trustee Council can withhold up to 10% of the total approved 
amount of funding until all reports are submitted, an on-site inspection has been made or whatever 
customized requirement the Trustee Council has placed into the approval document.  

As indicated in chapter 2 the Trustee Council may also pay for ongoing maintenance expenditures over a 
number of years to be specified in the approval document. Maintenance costs are not to exceed 10 percent 
of the construction costs unless specified in the project agreement. 

All applicants will be responsible for providing a significant amount of matching funds for the project. 
Matching amounts could consist of grants from other institutions, cash, or in-kind labor, equipment, 
materials, and supplies. The addition of matching funds will affect the proposed project’s score in 
evaluation of the project’s merit.  

The Trustee Council will pay for salary costs containing benefits but will not pay for general overhead 
allocations. This pertains to contractors and subcontractors, design firms, construction firms and entities 
involved with design and construction. 

Applicants will be required to obtain all necessary environmental and building permits. The Trustee 
Council considers these as qualifying expenses. The applicant must also conduct the necessary 
archeological and historical surveys and all surveys for wetlands and endangered and threatened species. 
These expenses also qualify as expenses. 
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MEMORANDUM OF AGREEMENT 
BETWEEN 

THE COMMONWEALTH OF PENNSYLVANIA 
acting by and through the Pennsylvania Fish & Boat Commission 

AND 

THE UNITED STATES DEPARTMENT OF THE INTERIOR 

REGARDING NATURAL RESOURCE DAMAGE ASSESSMENT, 
RESTORATION, REPLACEMENT AND/OR ACQUISITION 

OF EQUIVALENT NATURAL RESOURCES INJURED, 
DESTROYED OR LOST BY RELEASES FROM 
THE PAOLI RAIL YARD SUPERFUND SITE 

I. 
INTRODUCTION 

This Memorandum of Agreement ("Agreement" or "MOA") by and between the 
Commonwealth of Pennsylvania acting by and through the Pennsylvania 
Fish and Boat Commission ("State") and the United States Department of 
the Interior ("DOl") (hereinafter referred to collectively as 
"Parties" or Trustees"), is entered into in recognition of their 
common interest in the restoration, replacement and/or acquisition of 
equivalent natural resources which have been injured, destroyed or 
lost by the releases of hazardous substances from and/or at the Paoli 
Rail Yard Superfund Site ("Site") and to ensure the coordination and 
cooperation of the Parties in their application of natural resource 
funds including natural resource damages ("NRD") recovered for the 
Site. The Site is located in Chester County, Pennsylvania and 
includes the 28-acre rail yard as well as the surrounding Valley Creek 
watershed. 

The United ~cates and the Commonwea~cn of Pennsylvania have filed 
complaints in Federal Court to recover, among other things, damages 
for injury to, destruction of, or loss of natural resources resulting 
from the releases of hazardous substances into the environment in and 
around the Paoli Rail Yard Superfund Site. Pursuant to the Consent 
Decree entered in the above-referenced case, the Parties have jointly 
recovered $850,000.00 from three of the potentially responsible 
parties (Conrail, the Southeastern Pennsylvania Transportation 
Authority (SEPTA) and Amtrak) for damages to natural 
resources,oversight costs, and past assessment costs. 
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II. 
AUTHORITY 

A. The Parties enter into this Agreement in accordance with the 
natural resource trustee authorities provided for each party by 
Section 107(f) of the Comprehensive Environmental Response, 
Compensation and Liability Act (nCERCLA"), as amended, 42 U.S.C. 
9607(fj, Section 2506 of the Fish and Boat Code of 1980 (30 Pa. C.S. 
2506) and other applicable Federal and State laws and regulations 
including Executive Order No. 12580 (January 23, 1987); 43 C.F.R. 
Part 11, as amended. 

B. In accord with Subpart G of the NCP, 40 CFR 300.600 through 
300.615, 55 Federal Register 47450 - 47452 (September 15, 1994), the 
following officials or their designees shall act on behalf of the 
public as Federal and State Trustees for natural resources under this 
Agreement: 

1. The Executive Director of the Pennsylvania Fish and Boat 
Commission as subdesignee for the Secretary of Environmental 
Protection, designee of the Governor of the Commonwealth of 
Pennsylvania 

2. The Secretary of the Interior 

III. 
DEFINITIONS 

For purposes of this Agreement the following definitions shall apply: 

A. nDamage Assessment Costs n means costs including all related 
administrative, legal and enforcement costs associated with the 
planning, design, implementation and oversight of the Trustees' damage 
assessment process, which addresses the fact, extent and 
quantification of the injury to, destruction of or loss of natural 
resources and the services provided by those resources resulting from 
releases related to the Paoli Rail Yard Superfund Site, and with the 
planning, implementation, and monitoring of restoration of such 
natural resources and the services provided by those resources, and 
any other costs necessary to carry out the Trustees' responsibilities 
with respect to natural resources injured by the Paoli Rail Yard 
Superfund Site, provided, however, that such other costs shall be 
limited to costs incurred and described in the Trustees' damage claims 
consistent with the Consent Decree. 
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B. nFederal Trustee n means the Secretary of the Interior or his 
authorized designee. 

C. nJoint usen means use of natural resource damage recoveries by 
the State or Federal Trustee, whether individually or collectively, in 
such a manner as is agreed upon by the Trustees in accordance with the 
terms of this Agreement. 

D. "Monitoring" meru~S Trustee actions appropriate to measure, 
evaluate and document the success of the selected restoration actions. 

E. nNatural resources" shall have the same meaning as set forth in 
Section 101(16) of CERCLA, as amended, 42 U.S.C. '9601(16). 

F. "Natural resource damage(s) recovery (ies)" means any award, 
judgment, settlement or other payment to the Federal Trustees or the 
State Trustee which is received or controlled by either of the 
Trustees, individually or jointly, for or as a result of claims for 
natural resource damages agains~ any potentially responsible parties 
at the Site, except any such award which is judgment, settlement, or 
payment in reimbursement of natural resource damage assessment costs 
incurred independently by either Trustee. 

G. nOVersight expenses n means any costs associated with individual 
trustee participation in the restoration planning process, Trustee 
Council administrative proceedings, costs associated with the 
retention of consultants, coordinators, or any other technical or 
administrative services associated with the development of the 
restoration plan, or any other costs reasonably related to the 
implementation of this Agreement other than the physical 
implementation of the final restoration plan approved by the Trustee 
Council. For the purposes of this MOA, the trustees agree to cap '~ 

these expenses in accordance with the Statement of Principles set __ 1 
forth at Paragraph X.C. of this MOA. 

H. nRestore n, nRestoration", "Replace", nAcquire the Equivalent of n 
means any actions undertaken by the Trustees pursuant to CERCLA 
Section 107(f) (1), as amended, 42 U.S.C. '9601(f) (1), and other 
applicable laws or regulations, including planning, implementation, 
administration and oversight, which serve to~'restore, replace, acquire 
the e,9JlivalentQ~, or provide ~ubstitutes (o; . .natural resources or 
natural resource services injured, destroyed or lost as a result of 
the release of hazardous substances from the Site.(! 

I .. "Restoration Coordinatorn means a person who may be appointed/hired 
by the Trustee Council to conduct activities as described at Section 
VIII, Paragraph F. 
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J. nRestoration Plann means the plan jointly developed by the 
Trustees to restore those natural resources adversely affected by the 
releases related to the Site and/or remediation of the Site. The 
restoration actions selected under the Plan shall have the objectives 
of facilitating, accelerating and/or enhancing recovery of the 
affected natural resources, including the biological, ecological and 
human services provided by those resources. The Restoration Plan 
shall accomplish these objectives by identifying, evaluating and 
selecting restoration actions that: (1) restore injured trust 
resources and their habitats, and (2) replace lost biological, 
ecological and human services. It is the intent- of the trustees that 
the cumulative effect of restoration actions will improve the 
functioning and productivity of the ecosystem as a whole. 

K. nSite n or nSite vicinityn means the Paoli Rail Yard Superfund 
Site ("Site"), encompassing the Rail Yard itself, approximately 
twenty-eight (28) acres as well as its surrounding watershed. The 
Site is located Chester County, Pennsylvania and includes all areas 
beyond those acres where releases of hazardous substances, 
particularly polychlorinated biphenyls (PCBs), at or from the Site are 
now or come to be located, and all natural resources and areas which 
may have been or may be affected by hazardous substances released at 
or from the Site, located in or near Chester County. 

L. aState Trustee n means the Governor of the Commonwealth of 
Pennsylvania or his designee. In this case, the Executive Director of 
the Pennsylvani~ Fish and Boat Commission, acting pursuant to its 
responsibilities under Section 2506 of the Fish and Boat Code of 1980 
(30 Pa.C.S. 2506), serves as a subdesignee. 

M. nTrustees n means the Federal and State Trustees. 

N. nTrustee Representatives n means the two (2) authorized designees 
one of ~homis appointed by appointed by PFBC and the other of whom is 
appointed by DOl to the Trustee Council. 

o. _ "Trustee Council" means the two Trustee Representatives appointed 
by the State and DOl to oversee coordination of the natural resource 
damage assessment and restoration as described herein at section VIII. 

IV. 
SCOPE 

This Agreement is intended to cover natural resources as defined un~er 
Section 101(16) of CERCLA, as amended, 42 U.S.C. 9601(16), and 
Section 2506 of the Pennsylvania Fish and Boat Code of 1980 (30 Pa. 
C.S. 2506), belonging to or managed by, controlled by, or 
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appertaining to the Trustees under'CERCLA and the NCP in the vicinity 
of the Site located in or near Chester County, Pennsylvania. 

V. 
PURPOSE 

The purpose of this MOA is to provide a framework for 
intergovernmental coordination among the Parties for restoration of 
natural resources affected by hazardous substances released from the 
site. It is understood and agreed that restoration within the Valley 
Creek watershed is the principal objective of this MOA. The 
Restoration Plan will include measures to restore, replace or acquire 
the equivalent of natural resources affected by hazardous substances 
released from the Site. It is understood and acknowledged that 
additional agreements may be executed among the Trustees with regard 
to natural resource restoration, replacement, and/or acquisition of 
equivalent natural resources in the vicinity of the Site which have 
been injured, destroyed or lost by the release of hazardous 
substances from the Site. 

The Trustees shall base their determination of appropriate 
restoratio~ actions on the following factors: nature and extent of 
injury being addressed; proximity and benefit to the affected natural 
resources and services; proven technology/prospects for success, 
cost-effectiveness; recovery period; human health and safety; public 
comment; and consistency with applicable Federal and State laws and 
policies. Through the restoration planning process, the Trustees 
shall: (1) identify and evaluate a reasonable number of possible 
alternatives; (2) select one or more of the alternatives; and (3) 

provide its reasons for the selections(s), including an explanation of 
how it~ choice is consistent with the Trul?J;,ee:slegal ohligatio~ 
-~~d~;;;toocf·that---theTrus-tees-lna.Yidenti fy ~ ~ction-'or'-cat~g;;ry of 
actions which cannot be fully implemented because of the limitations 
of available settlement funds; however they may determine that it is 
appropriate and prudent to initiate certain actions with the 
understanding that if additional funding becomes available, other 
phases of the restoration activities related to this category will be 
pursued. The Trustees may adjust the sequence of individual actions 
provided that such adjustments are consistent with the goals of the 
final Restoration Plan as approved. 

VI. 
OBJECTIVES 

The Parties shall coordinate, using a Restoration Coordinator as they 
deem appropriate, their activities pursuant to this Agreement to meet 
their respective natural resource trustee responsibilities under 
CERCLA, the Pennsylvania Fish and Boat Code and other applicable laws 
and regulations and to achieve the following objectives: 
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-A. Coordinate and conduct all Trustee activities required to restore 
natural resources injured at or by the Site; 

B. Prepare a comprehensive Restoration Plan to address natural 
resource injuries resulting from hazardous substance releases from the 
Site; 

C. Develop the Restoration Plan for restoration efforts in 
compliance with the federal National Environmental Policy Act, 42 
U.S.C. 4321 et seq.; 

D. Identify and evaluate a range of potential restoration 
';- alternatives in the Site vicinity and select appropriate alternatives 

/' for restoration, replacement and/or acquisition of equivalent natural 
resources; 

E. Determine the costs and expenses likely to be incurred for the 
restoration, replacement and/or acquisition of equivalent natural 
resources; 

F. Implement the Restoration Plan to restore, replace, and/or acquire 
the equivalent natural resources injured, destroyed, or lost; 

G. Fairly allocate the costs and expenses of carrying out the 
objectives of this Agreement among the Trustees; 

H. Where appropriate, coordinate the activities under this Agreement 
with the ongoing remedial actions being undertaken at the Site; and 

I. Foster public participation in development and implementation of 
the Restoration Plan. 

VIr. 
USE OF NATURAL RESOURCE DAMAGE RECOVERIES 

A. State and Federal Trusteeships. The Parties recognize that each of 
them has trusteeship, through their respective natural resource 
Trustees, under CERCLA over natural resources at the Site and that the 
scopes of their some of their respective trusteeships overlap. 

B. Use of Natural Resource Damage Recoveries. The Trustees agree 
that any natural resource damage recoveries, as defined in Section III 
of this Agreement, obtained or received by the Parties, individually 
or collectively, and any interest earned thereon, shall be jointly 
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used to restore natural resources which have been injured, destroyed 
or lost as a result of the release of hazardous substances from the 
Site. 

VIII . 
ORGANIZATION 

A. Natural Resource Trustee Council 

To implement this Agreement, a Natural Resource Trustee Council 
(Trustee Council) is hereby created. Each Trustee will designate one 
representative to the Trustee Council. If the primary representative 
is unavailable, the Trustees may identify an alternate representative 
to serve on an ad hoc basis. Each party to this agreement will have 
one vote that will be cast by the party's primary representative, or 
in the absence of the primary representative, by the alternate 
representative. In addition, the u.S. Department of Justice, the 
Attorney General's Office of the Commonwealth of Pennsylvania, and the 
U.S. Department of Interior's Office of the Solicitor and the Chief 
Counsel for the Pennsylvania Fish and Boat Commission may each provide 
assist~~ce to representatives in a legal or consultative role. The 
Trustee Council may seek advisory participation of other federal or 
state agencies or any other entity as deemed appropriate by the 
Trustee Council. 

Within twenty (£0) working days after the final execution of this 
Agreement, each Trustee shall notify the other Trustees of the names, 
addresses, telephone numbers, and facsimile numbers of that Trustee's 
primary. representatives to the Trustee Council. Communications 
regarding the Trustee Council business shall be addressed to the 
primary representative. 

B. Powers, Duties and Responsibilities 

On behalf of the Parties to this Agreement, the Trustee Council shall 
coordinate and authorize all Trustee activities required to restore 
the injured natural resources at the vicinity of the Site. Any 
Trustee on the Trustee Council may convene a meeting of the full 
Trustee Council. The Trustee Council may conduct business via 
conference calls. 

To the extent authorized by applicable laws and policies, the Trustee 
Council may take the following actions, among others, to address the 
Trustees' natural resource responsibilities: 

1. Conduct and/or oversee scientific and technical studies, sampling 
and the restoration remedies for injured natural resources; 
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2. Seek compensation from the responsible party(ies) for damages 
assessed to address the injured natural resources and for assessment 
costs as defined in Section III; 

3. Arrange, through one or both of the Trustees, contracts with a 
professional consultant(s) or contractor(s), technical or otherwise, 
that the Trustee Council determines are necessary to provide services 
to the Trustee Council so that it can fulfill its responsibilities 
under this MOA; 

4. Participate in negotiations with responsible parties when 
appropriate; 

5. Conduct and/or oversee the development and implementation of a 
plan for the restoration of the injured natural resources; 

6. Create trustee advisory committees or workgroups comprised of 
individual or organizational representatives to advise the Council on 
specific aspects of restoration activities; 

7. Select a Restoration Coordinator 

8. Delegate specific duties to individual Trustees; 

9. Appoint individual Trustees to be Lead Trustees for specific 
restoration projects; and 

10. Make or oversee all necessary decisions for the management and 
administration of monies received in settlement of natural resource 
liability related to the Paoli Rail Yard Site. 

11. Authorize expenditures from the Damages Trust Account described in 
Article x. 

C. Decision Making 

The Trustees agree that decisions implementing this MOA shall require 
the unanimous approval of the Trustee Council members. In the event 
that unanimous agreement cannot be reached among the members of the 
Trustee Council, the matter in dispute will be elevated within the 
Trustee agencies for resolution. If necessary, the Trustees may 
establish further mechanisms to resolve disputes. The Trustees agree 
that decision-making deliberations will focus on the Trustees' mutual 
purposes of restoring injured natural resources. 
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D. Lead Trustee for Restoration Projects 

The responsibilities of the lead trustee for a specific restoration 
project include, but are not limited to: 

1. Provide for the Trustee Council's approval a detailed statement of 
the proposed project, a project schedule, and estimated budget for the 
life of the project; 

2. Obtain the Trustee Council's authorization to commence the 
project; 

3. Select and retain qualified contractor{s} to implement the 
project; 

4. Disburse funds from the established account to pay for costs; 

5. Oversee, coordinate and monitor the progress of the project; 

6. Submit quarterly reports to the Trustee Council which shall 
include a progress report and a estimate of funds spent; 

7. Establish and maintain records and relevant documents related to 
the project; 
8. Inform other Trustees of all pertinent developments regarding the 
project on a timely basis; and 

9. Carry out such other duties as directed by the Trustee Council. 

E. Restoration Coordinator. 

The Trustee Council may designate a Restoration Coordinator whose 
work shall be directed exclusively by the Trustee Council. The 
responsibilities of the Restoration Coordinator may include: 

1. Preparation of a Restoration Plan; 

2. Coordination, management, reporting and monitoring of the natural 
resource restoration process; 

3. Scheduling of meetings of the Trustee Council and preparation of 
agendas for those meetings and the recording of all actions taken a~ . 
such meetings; 
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4. Preparing and issuing, from time to time, public reports on the 
work of the Trustee Council; 

5. Conducting public outreach and fostering public participation in 
the development and implementation of the Restoration Plan; 

6. To the extent permitted by applicable law, identify and secure, 
wherever possible, other financial resources such as, but not limited 
to, grants that may be available to the Trustee Councilor individual 
Trustees for use according to the terms of this Agreement. 

7. Such other· duties as are agreed upon by the Trustee Council. 

IX. 
TECHNICAL SERVICES 

A. The Trustee Council may determine that it needs technical 
advisors, consultants or other service providers to assist it in 
carrying out its responsibilities under this Agreement. The Trustee 
Council, through its individual members or collectively, may expend 
natural resource damage recoveries for service providers to perform 
the following services: 

1. Provide project design and technology review, site analysis, 
restoration planning or services, testing, sampling, and other 
services related to the development or implementation of a restoration 
plan for the Site; 

2. Provide the Trustee Council with logistical support and 
coordination; 

3. Organize and prepare for Trustee Council meetings; 

4. Provide technical advice to the Trustee Council during Trustee 
Council meetings; 

5. Provide technical or other advice to the Trustee Council as 
required to carry out the purposes of this Agreement; 

6 .. Provide such other services, consistent with applicable law, as 
requested by the Trustee Council. 
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'x. 
DAMAGES TRUST ACCOUNT 

A.· Structure of Account 

To the extent permitted by applicable law, the Trustees agree that the 
settlement funds received and all future settlement funds received by 
the Trustees, either as a result of judgment or settlement of future 
natural resource damage actions brought against additional responsible 
parties, shall be deposited in an interest bearing trust account to be 
disbursed only for the purposes described in this MOA. 

The Trustee Council shall establish standards and procedures governing 
the joint use of all natural resource damages received by the Trustees 
for the purposes of restoring the natural resources injured as a 
result of the Paoli Rail Yard Site. 

B. Uses of Account 

The Trustees may recover such costs and expenses from the account 
including, but not limited to: 1) past costs and expenditures for 
damage assessment and restoration actions undertakeri for the Paoli 
Rail Yard Site; 2) costs and expenditures for on-going or future 
restoration actions; 3) costs incurred for compliance with federal, 
state and local laws including permitting requirements that may be 
applicable to the Trustee's activities; 4) costs for monitoring 
restoration proj~cts; and 5) any other actions that the Trustees deem 
necessary or appropriate to carry out their responsibilities with 
regard to this MOA. The cost of establishing, maintaining and 
administering the account will be paid from the interest accrued in 
that account. 

c. Statement of Principles. 

The Trustees agree that expenditures from the Account should be 
managed in such a way as to maximize expenditures for restoration 
projects and efforts and minimize expenditures for oversight expenses, 
including restoration planning and administrative costs. ~E:~. ':I:'~§.!:.~~s 
agree that they will li,mitexpenditur.!;'!s for.,over::;iSl'ht expenses to no 
more than 10% of the $850 I QQ.Q .. ,i.n;Lt:i§;J depC;sit {~the Account;!. 
exclusive of interest. By way of further explanation, it is 
understood that approved expenditures from the account should be 
limited to no more than 7~% for restoration planning and no more than 
2~% for other oversight expenses including administrative costs. In 
the event that the Trustee Council determines that exigent 
circumstances require expenditures for oversight expenditures in 
excess of 10% of the amount deposited in the Account, such 
expenditures are subject to approval at an elevated level within the 
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Trustee agencies. The Trustees agree that if, in the future, the 
Account grows to amounts in excess of the $850,000 deposited initially 
into it, it should be possible to expend lower percentages of the 
Account for oversight expenses, including restoration planning and 
administrative costs. Future assessment expenses beyond these 
recovered amounts will be sought from other sources. 

XI. 
AMENDMENT 

A. This Agreement may be amended by agreement of the Parties if it is 
determined that an amendment is necessary to accomplish the objectives 
of this Agreement, or is necessary to modify the objectives of this 
Agreement consistent with the requirements of CERCLA, any amendments 
thereto, or other applicable Federal or State law. 

B. Any amendment of this Agreement shall be effective only if it is 
in writing and executed by all parties to this Agreement. 

XII. 
CONFIDENTIALITY 

The Trustees agree that it is generally in the public interest that 
scientific data arising out of the assessment of natural resource 
injuries related to the Paoli Rail Yard Site be made public. 
Therefore, such data shall be made public as soon as its publication' 
will not prejudice the accomplishment of the purposes of this MOA. 
Public sharing of scientific data, whenever possible, will be the 
general policy of the Trustees. However, all parties to this MOA 
recognize that litigation related to the Paoli Rail Yard Site may 
occur. The Trustees and their legal counsel may determine that 
certain written or oral communications related to the assessment and 
recovery of damages for injury to natural resources are being 
undertaken in anticipation of litigation. Accordingly, all oral and 
written communications and work product not shared affirmatively with 
the responsible party(ies) will be treated as privileged attorney
client communications, attorney work product or protected by other 
applicable privilege (or a combination thereof), as appropriate, and 
will be protected from disclosure to the maximum extent possible under 
applicable Federal or State law. The parties further agree that 
whenever a request for production of such a record is received 
pursuant to any applicable Federal-or State law, the request will be 
forwarded for response to the Trustee or Trustees to which the 
privilege applies or whose representatives originally generated or 
contributed to the record requested. Nothing contained herein shall 
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be construed as prohibiting or restraining the Trustees or the Trustee 
Council from agreeing to release any record. 

XIV. 
RESERVATION OF RIGHTS 

Each Trustee reserves the right to take whatever action is necessary 
to pursue or preserve any legal remedies available to that Trustee in 
connection with the Paoli Rail Yard Site. Nothing in the MOA is 
intended to waive or foreclose any such right or to cede any 
responsibility or authority inherent in a Trustee's control or 
trusteeship over natural resources. 

xv. 
LIMITATION 

Nothing in this MOA shall be construed as obligating the United 
States, the Commonwealth of Pennsylvania or any other public agency, 
their officers, agents or employees, to expend any funds in excess of 
appropriations authorized by law. 

XVI. 
THIRD-PARTY CHALLENGES OR APPEALS 

Nothing in this MOA may be the basis of any third-party challenges or 
appeals. This MOA creates no rights or causes of action in persons" 
not parties to this agreement. 

XVII. 
MODIFICATION OF AGREEMENT 

Modification of this MOA must be in writing and approved by all 
Trustees currently parties to the MOA. 

XVIII. 
TERMINATION 

This MOA shall be in effect from the date of execution until 
termination by agreement of the Trustees. At any time the Tr~stees 
determine that the purposes underlying this MOA have been addressed', 
the MOA"will terminate. In the event any Trustee withdraws from the 
MOA, such withdrawal must be in writing and provided to the rest of 
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the Trustees at least thirty days in advance of the withdrawal. In 
the event of such withdrawal, this MOA remains in full force and 
effect for the remaining parties. 

In the event of the withdrawal of any Trustee, or at the termination 
of this MOA, there shall be a full and complete accounting to the 
Trustee Council and their legal representatives of all funds received, 
deposited, held, disbursed, managed, expended from any joint or 
separate account(s) established in accordance with Section VI of this 
MOA. 

XIX 
EXECUTION: EFFECTIVE DATE 

This MOA may be executed in counterparts. A copy with all original 
executed signature pages affixed shall constitute the original MOA and 
shall be retained by the Trustee Coordinator. The date of execution 
shall be the date of the signature of the last Trustee to sign the 
MOA. 

SIGNATURES: 

The Commonwealth of Pennsylvania 

By: 
Name: 
Title: 

Date: ______ ~ __ ~_r_~_~ __ q-+J-z-O-O-~----------------------

Pennsylvania) : 

(De 

The United States Department of the Interior 
;'J /0" _ 

By: A J:?--¢,;:.~-2---:>,·t-
Name: V~L·::r1icha'~. Soukup 
Title: Assd~i~te Director, Natural Resource, Steward., & Science 

Date: 
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APPENDIX B: 2002 STREAM ASSESSMENT 
To assist in the restoration plan development, the quality of the aquatic habitat in Valley Creek watershed 
was measured during an assessment performed May 15–16, 2002. Two teams of representatives from the 
Pennsylvania Fish and Boat Commission, Pennsylvania Department of Environmental Protection (DEP), 
and Trout Unlimited assessed 26 reaches of 100 meters (328 feet) each. The assessments were performed 
on Valley Creek, Little Valley Creek, Crabby Creek (a tributary to Little Valley Creek), and two unnamed 
tributaries to Valley Creek. Several reaches were chosen to correspond with the areas chosen by the 
Pennsylvania Fish and Boat Commission for fish surveys. An EPA Stream Assessment Protocol (Rapid 
Bioassessment Protocols for Use in Wadeable Streams and Rivers: Periphyton, Benthic 
Macroinvertebrates, and Fish. Environmental Protection Agency, EPA 841-B-99-002, July 1999. Second 
Edition) was used to perform the evaluation. This protocol has 10 parameters that are scored from 0–20 
and then summed for an overall total. Ratings for the overall scores, including the number of reaches in 
each category in parentheses, are as follows  

0–59 Poor (0) 
60–109 Marginal (4) 
110–159 Sub-optimal (21) 
160–200 Optimal (1) 

The average score for all 26 reaches was 132.2, slightly below the mid-point of the sub-optimal category. 
Table B-1 shows raw scores and summary data for all 26 reaches. Table B-2 then evaluates the poor and 
marginal reaches as well as those in the sub-optimal range with scores less than 120. See figure B-1 for 
watershed locations of scores including the reaches listed in table B-1. 

The four highest rated parameters are channel alterations (lack thereof), channel flows, frequency of 
riffles, and the velocity depth regime. The higher channel flow scores were influenced by rainfall in the 
two days prior to the assessment. These rankings seem to indicate that Valley Creek’s fundamental flow 
characteristics are good, but that sedimentation from banks and riparian areas are degrading in-stream 
characteristics and, by inference, habitat.  

With respect to stream sections, the average scores for the five sections are as follows 

Valley Creek below confluence with Little Valley Creek  129 
Valley Creek above confluence with Little Valley Creek  122 
Valley Creek tributaries at upper end     112 
Little Valley Creek      137 
Crabby Creek       152 

The above data shows that Little Valley Creek scored higher than Valley Creek, and that Crabby Creek 
scored the highest of all sections. Although Little Valley Creek scored higher than Valley Creek, two of 
the three most upstream reaches assessed showed very low scores. Unnamed tributaries of Valley Creek 
in the upper end of the watershed had the lowest average score (reaches L, P, and HH). These subbasins 
in upper Little Valley Creek were also shown in figure B-1 and table B-3 to have the highest runoff curve 
numbers. The reach with the lowest score of all was in Valley Forge National Historical Park (reach B), 
located in the area where Hurricane Floyd caused split channels and sediment deposition at the upstream 
end of a mill dam pool that includes very highly eroded banks. The highest score was for the upper-most 
reach of Crabby Creek, which is not limestone-influenced and has a much higher gradient than the other 
reaches assessed.  
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TABLE B-2: CHARACTERIZATION OF LOWEST SCORING REACHES OF VALLEY CREEK WATERSHED 

Reach 
ID Score Location Low Scoring Parameters Comments by Assessors 
B 82 Valley Creek, 200 to 

300 meters* upstream 
from old dam 

1. Frequency of riffles 
2. Epifaunal substrate/available 
 cover 
3. Bank stabilization 
4. Riparian vegetation 
5. Sedimentation and vegetation 

protection on banks 

Deep slow flow, much depositing, very 
bad bug population, poor area for fish 

P 90 Chester Valley Golf Club 
tributary to Valley Creek, 
100 meters downstream 
from parking lot on 
back 9 

1. Riparian vegetation 
2. Bank stabilization 
3. Vegetation protection on banks 
4. Sedimentation 

No buffers; need bank stabilization 

HH 104 Little Valley Creek, 
downstream 
Worthington Steel to 
25 meters above old 
Church Road 

1. Bank stabilization 
2. Epifaunal substrate/available cover 
3. Sedimentation 
4. Vegetation protection on banks 

Riffles infrequent and poor; prevalence 
of clay makes for poor habitat with 
limited potential for improvement; 
banks high and eroded 

L 106 Valley Creek, 200 
meters downstream of 
Route 202 bridge, along 
Knickerbocker Landfill 

1. Frequency of riffles 
2. Channel alterations 
3. Velocity/depth regime 
4. Embeddedness 

Highway runoff concern, highway 
channelization, Route 202 being 
widened, need to examine what the 
Pennsylvania Department of 
Transportation will do 

EE 114 Little Valley Creek, 
75 meters upstream of 
North Valley Road 

1. Riparian vegetation 
2. Sedimentation 
3. Bank stabilization 
4. Epifaunal substrate/available cover 

and embeddedness 

Blown out rock dam causing major 
bank problems; pool quality poor; 
more embedded substrate; strongly 
changing site 

A 115 Mouth of Valley Creek, 
between Route 23 and 
Rail Bridge 

1. Riparian vegetation 
2. Bank stabilization 
3. Vegetative protection 
4. Sedimentation 

Horribly eroding high banks; riparian 
area poor; instream habitat not bad 

G 116 Valley Creek to dam 
upstream North Valley 
Road 

1. Riparian Vegetation 
2. Vegetative protection 
3. Epifaunal substrate/available cover 

Dam removal should create buffer 

*1 meter = 3.28 feet 
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Figure B-1: Graphic Display of Watershed Assessment Scores 
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B-9 

The following are water quality and quantity descriptions pertaining to each subbasin of Valley or Little 
Valley Creek, as studied by the Trustee Council, and also an identification of restoration priorities within 
each of those 30 subbasins. Table 2-1 and figure 2-1 in the “Restoration Plan” (chapter 2), show the 
subbasin map and codes for each subbasin. Some subbasins are also identified by a name in the text that 
follows that is either generally used throughout the watershed or was assigned by this project where no 
other name was known to exist. Table B-3 describes the problems and opportunities and the restoration 
priorities for each sub-basin. 

Team comments on the lowest scoring reaches plus other related data are as follows 

Valley Creek 

• Reach A (6th lowest score) is targeted by Valley Forge National Historical Park (VFNHP) for 
bank stabilization. 

• Reach B (lowest score), and all areas of Valley Forge National Historical Park in need of 
stream stabilization work, are targeted for restoration with VFNHP funds and are not planned 
to require monies from the Restoration Fund.  

• Reach G (7th lowest score) is downstream of the dam near No. Valley Road. According to the 
Open Land Conservancy, the owner wants to keep the dam but dredge behind it. Area below 
dam is under easement with Open Land Conservancy. Reach is unbuffered on both sides of 
the stream. Dam breaching and/or dredging is a project category to be discussed in section 3. 

• Reach L (4th lowest score) is adjacent to Route 202, which is going to be widened by the 
Pennsylvania Department of Transportation over the next 2–3 years, and it is likely that the 
department would be doing some streambank stabilization in that area. 

• Reach P (2nd lowest score) is on the Chester Valley Golf Course. The Chester Valley Golf 
Club has recently approved a project costing almost $400,000, which includes a stream bank 
restoration and stabilization and pond reduction project through their property. (The club has 
requested $49K of funding support from the Plan (appendix C). Their plan and its effect on 
the stream appear to qualify as a potential restoration project. The Trustee Council will 
consider their application after this restoration plan is final.) 

Little Valley Creek 

• The upper half of Little Valley Creek, including reaches HH and EE (3rd and 5th lowest 
scores), had scores less favorable than the lower half of Little Valley Creek (126 vs. 149). 
Good riparian vegetation, but high channel sedimentation, bank instability, and low epifaunal 
substrate/available cover (see table B-4) characterized the upper half of Little Valley Creek. 
This suggest that high runoff occurs upstream of this area and is a cause for eroding banks 
even though the riparian area is well vegetated. This raises the question of what is happening 
to the sand and silt sediments that have eroded from those banks. Does the sand and silt 
sediment stay where it is generated or is it transported through the lower half of Little Valley 
Creek, into Valley Creek and the Schuylkill River where it settles? Mike Boyer, a biologist 
with the Pennsylvania Department of Environmental Protection, feels that the upper half of 
Little Valley Creek is not a viable fishery, but that streambanks there should be stabilized to 
reduce sediment loads downstream. 
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 C-1

APPENDIX C: DETENTION BASIN RETROFIT,  
LANDS SUITABLE FOR INFILTRATION, AND STREAM CORRIDOR 

RESTORATION PROJECT INFORMATION 
Tables C-1 and C-2 list the detention basins for East Whiteland and Tredyffrin Townships, respectively. 
The list shows the location and ownership of each basin. The first column contains a Y (yes) or N (no) to 
indicate whether or not the site is a candidate for retrofit. Each candidate basin retrofit site will require 
geophysical testing at the time that a retrofit is being considered. Basins considered as candidates for 
further evaluation for retrofitting were selected based on the townships’ engineers and Tom Cahill’s 
personal knowledge of the basins. Reasons why the other basins are not good candidates are given for 
each basin as a code with a description at the bottom. All basins considered retrofit candidates could be 
chosen by the Trustee Council to be funded and implemented.  

Locations of detention basins by the same number in tables C-1 and C-2 are shown on figure C-1.  

In order to prioritize basins that are candidates, it would be ideal to have the cost and increased infiltration 
rate for each basin. The basins then could be ranked by either the greatest to the least cost-effective 
basins, or from the most to the least infiltration. Cost and infiltration data is only available to the 
following extent. Retrofit costs were estimated at approximately $130,000 per acre of basin that included 
3 acres of drainage area and are the equivalent of $0.40 per cubic foot of water infiltrated. The cost of 
basin testing is approximately $3,000 (Cahill & Associates 2002). Tom Graupensperger of GTS 
Technologies estimated costs for infiltrating water on lands suitable for infiltration at $1/cubic foot of 
infiltrated water (pers. comm., Graupensperger 2003). These costs excluded land acquisition, design, and 
permitting. The Center for Watershed Protection estimated costs per acre of drainage at an average (for 
four different methods) of about $9,000 that converts to $11,000 per acre in 2003. An estimated cost of 
$35,000 per retrofitted basin, including testing costs, was adopted for this plan.  

The subbasin numbers in tables C-1 and C-2 correspond to the subbasin locations identified on 
figure C-2. Figure C-3 is a watershed map of the locations of those existing detention basins (Cahill & 
Associates 2002). Figure C-4 is another map of the watershed showing the codes used for the subbasins.  

Table C-5 contains a listing of subbasins for Valley Creek Watershed and the number of land sites that are 
considered suitable for infiltration. The development of this list was based on an analysis contained in 
table B-3, under the columns entitled lands suitable for infiltration and lands suitable for infiltration 
priority. The subbasin numbers in table C-5 corresponds to the subbasin locations identified on 
figure C-4. 

Table C-6 lists candidate projects for stream channel stabilization on most streams of the watershed. Costs 
for stabilization are estimated based on a range of $75 to $150 per linear foot depending on the height of 
the bank and the type of stabilization method that is estimated to be required. Rock vane and 
bioengineering projects are at the lower range and skyhooks are at the upper range. For the Valley Creek 
Watershed, table C-6 lists the locations of highly eroded banks. These are defined as banks that are 
usually denuded of vegetation and show signs of recent erosion and that have a high potential for future 
erosion. The list organizes the locations by the subbasin codes for Valley Creek that were shown on 
figure C-4. All of these locations can be considered as project sites under this category designated by the 
Trustee Council. The lengths of eroded streambanks for each project candidate were determined by field 
observations and photographs. The project cost per eroded bank section was estimated on the basis of 
assigning one of the four restoration methods first listed in chapter 2 and the cost per foot.  

Table C-7 contains cost data for the four stabilization methods used in this plan as proxies for all 
methods. 
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TABLE C-5: STORMWATER INFILTRATION PROJECT CANDIDATES FOR LANDS SUITABLE FOR INFILTRATION  

Subbasin Project Location Restoration 
Cost 

($000) 
A1 West side of closed Wilson Rd  Raise and reduce outlet size 36 

A2 Low potential  0 

A3 Golf Course Dispersion area 50 

A4 1 LSI* site likely  36 

A5 1 LSI site likely  36 

A6 2 LSI likely  72 

A7 Drains to groundwater  0 

A8 Lapp Rd Basin #27 of Drexel & Others Plug lowest outlet 108 

A9 LSI - Cool Valley or Valley Creek Preserve  36 

A10 1 LSI site likely  36 

A11 2 LSI sites likely  72 

A12 Low potential  0 

A13 Low potential  0 

A14 1 LSI site likely  36 

A15 1 LSI site likely  36 

A16 Low potential  0 

A17 1 LSI site likely  36 

B1 1 LSI site likely  36 

B2 Low potential  0 

B3 Low potential  0 

B4 & B4a 2 LSI sites likely  72 

B5 1 LSI site likely  36 

B6 1 LSI site likely  36 

B7 2 LSI sites likely  72 

B8 1 LSI site likely  36 

B9 1 rail bridge culvert restriction likely  25 

B10 Worthington Steel parking lot runoff*  0 

 2 LSI sites likely  72 

B11 Reduce inlet size of south side of railroad berm  25 

B12 Broad Leaf Way off Oak Hill Circle #58 of Drexel  36 

* Private cost, not out of Restoration Fund   

 $966  

* LSI = Lands suitable for infiltration. 
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TABLE C-6: COST ESTIMATE FOR STREAM CHANNEL STABILIZATION PROJECTS 

Subbasin Project Dimensions 
Stabilization 

Method 
Cost 
($) 

Rate
($/ft) Photo 

A1 Wilson Run from Chestrbrook Blvd. 
to stream 

500 feet x 5 feet x 2 
sides 

Rip Rap 75,000  75 Yes 

A2 Mildly eroded - low priority   0   

A3 Most flow is through private golf 
course – see infiltration 

  0   

A4 50 yds dam (100 yds down stream of 
Swedesford, south side) 

60 feet x 4.5 feet Bioeng 4,500 75 Yes 

 Demolish dam, remove hips   12,000  Yes 

 10 yds below 2nd bridge, south side 30 feet x 4 feet Bioeng 2,250 75 No 

 40 yds below above, south side 60 x 7 feet Bioeng 4,500 75 Yes 

 Below above site, south side 50 feet x 4 feet Bioeng 3,750 75 Yes 

 10 yds below above south side 80 feet x 4 feet Bioeng 6,000 75 Yes 

 10 yds below above, north side 60 x 3.5 feet Bioeng 4,500 75  

 50 yds below above, south side 100 feet x 5 feet Bioeng 7,500 75 No 

 40 yds below above, south side 100 feet x 5 feet Bioeng 7,500 75 No 

 Before Route 202 tunnel, south side 50 feet x 5 feet  3,750 75 Yes 

A5 Pennsylvania Department of 
Transportation and others to restore 
at Route 401 Route 202 

  0   

A6 Golf and Ravine Tributaries, just 
west of 401 south side 

80 feet x 4 feet Bioeng 6,000 75 Yes 

 Just west of above, north side 80 feet x 5 feet Bioeng 6,000 75 Yes 

 Sand bar and gouge, up from above 
site, north side 

50 inches x 4 feet Bioeng 3,750 75 Yes 

 50 yds below Church Road, south 
side, GC and Rav 

80 feet x 4 feet Bioeng 6,000 75 Yes 

 100 yds below Church Road north 
side 

100 feet x 4 feet Bioeng 7,500 75 Yes 

 GC & Ravine tributaries just before 
confluence, with Valley Creek south 
side 

50 feet x 5 feet Bioeng 3,750 75 Yes 

 VC N side, just above confluence of 
GC and Ravine 

100 feet x 4 feet Bioeng 7,500 75 Yes 

 VC south side, 20 yds below 
confluence of GC & Ravine 

100 feet x 6 feet Vane 12,500 100 Yes 

 Approximately 12 unphotographed 
sites, both sides tributaries 

60 feet x 4 feet Bioeng 54,000 75 No 

A7 St. Peter's tributary, east of Church 
Road 

100 feet x 6 feet Bioeng 10,000 100 Yes 

 St. Peter's tributary, 60 yds up from 
Church Rd 

80 feet x 3.5 feet Bioeng 6,000 75 Yes 

 St. Peter's tributary, 80 yds up from 
Church Road 

70 feet x 4 feet Bioeng 5,250 75 Yes 

A8 Eroded bank, 80 yds up from KSL 
culvert, south side 

100 feet x 6 feet Bioeng 10,000 100 Yes 

 Eroded bank, 80 yds up from above, 
south side 

40 feet x 4 feet Bioeng 3,000 75 Yes 

 Eroded bank, 80 yds up from above, 
north side 

60 feet x 4 feet Bioeng 4,500 75 Yes 

 Eroded bank, down from Route 202, 
north side 

60 feet x 4 feet Bioeng 4,500 75 Yes 
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Subbasin Project Dimensions 
Stabilization 

Method 
Cost 
($) 

Rate
($/ft) Photo 

 Eroded bank, 40 yds down from KSL 
culvert 

50 feet x 10 feet Vanes 7,500 150 Yes 

 Eroded hill, 50 yds down from above 100 feet x 40 feet Vanes 20,000 200 Yes 

 Eroded bank, 100 yds down from 
above south side 

60 feet x 5 feet Bioeng 4,500 75 Yes 

 Eroded bank, north side, 15 yards 
down from small dam 

30 feet x 4 feet Bioeng 2,250 75 Yes 

 Eroded bank, north side, 75 yards 
from above 

100 feet x4.5 Bioeng 7,500 75 Yes 

 Eroded bank, north side, 30 yards 
below above 

70 feet X4 Bioeng 5,250 75 No 

 Blockage, below Warner waste lime 
mountain 

  2,000  Yes 

 Eroded banks north and south sides 
of blockage 

40 feet x 4 x2 Bioeng 6,000 75 Yes 

 Eroded banks, north side, just below 
blockage 

100 feet x3 feet Bioeng 7,500 75 No 

 Eroded bank, 75 yds below blockage 60 feet x 5 feet Bioeng 4,500 75 Yes 

 Eroded bank, 50 yds down from 
above 

120 feet x 4 feet Bioeng 9,000 75 Yes 

 Eroded tributary at 2nd dam below 
EW Park 

120 feet x 4 feet x 2 Bioeng 18,000 75 Yes 

 Eroded gouge, 75 yds down from 
above, north side 

20 feet x 4 feet Skyhook 3,000 150 No 

 Eroded bank, 30 yds down from 
above, south side 

35 feet x 5 feet Bioeng 2,625 75 Yes 

 Eroded bank, 50 yds down from 
above, south side 

100 feet x 5 feet Bioeng 7,500 75 No 

 Eroded bank, 50 yds above Church 
Rd, south side 

60 feet x 5 feet Skyhook 9,000 150 No 

 Eroded bank, 40 yds up from above 
south side 

80 feet x 6 feet Bioeng 8,000 100 No 

 Eroded bank, 40 yds up from above, 
south side 

160 feet x 7 feet Bioeng 16,000 100 No 

 Eroded bank, 100 yds down from 
Church Rd 

80 x 5 Bioeng 6,000 75 Yes 

 Eroded bank, 40 yds down from 
above 

80 x 5 Bioeng 6,000 75 Yes 

 Eroded bank, 100 yds down from 
above 

80 x 5 Bioeng 6,000 75 Yes 

 Blockage and backwaters below   15,000  No 

 Eroded bank, 40 yds down from 
above, south side 

80 feet x 4 feet Bioeng 6,000 75 No 

 Eroded bank, 100 yds down from 
above, north side 

120 feet x 4 feet Bioeng 9,000 75 No 

 Blockage, 100 yds down from above   2,000  No 

A9 Stream blockage, just past Warner 
discharge 

  2,000  No 

 Eroded bank, 10 yds below above 
north side 

100 feet x 4 feet Bioeng 7,500 75 No 

 Eroded bank, 50 yds below above, 
south side 

80 feet x 4 feet Bioeng 6,000 75 No 
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Subbasin Project Dimensions 
Stabilization 

Method 
Cost 
($) 

Rate
($/ft) Photo 

 Eroded bank, 80 yds below above, 
south side 

80 feet x 5 feet Bioeng 6,000 75 No 

 Eroded bank, 50 yds below above, 
north side 

20 feet x 3 feet Bioeng 1,500 75 No 

 Eroded bank, 70 yds below above, 
north side 

40 feet x 3 feet Bioeng 3,000 75 No 

 Eroded bank, 70 yds below above, 
north side 

60 feet x 4 feet Bioeng 4,500 75 No 

 Eroded bank, 30 yds below above, 
south side 

50 feet x 4 feet Bioeng 3,750 75 No 

 Eroded bank, 50 yds below above, 
south side 

30 feet x 4 feet Bioeng 2,250 75 No 

 Eroded bank, 50 yds below above, 
north side 

180 feet x 4 feet Bioeng 13,500 75 No 

 Eroded bank, 50 yds below above, 
south side 

100 feet x 4 feet Bioeng 7,500 75 No 

 Eroded bank, at Andrews property, 
north side 

60 feet x 5 feet Bioeng 4,500 75 No 

 Eroded bank, Andrews property, 
north side 

100 feet x 5 feet Bioeng 7,500 75 Yes 

 Eroded bank, 40 yds below Andrews 
bridge, south side 

130 feet x 5 feet Bioeng 9,750 75 Yes 

 Eroded bank, 20 yds below above, 
north side 

30 feet x 5 feet Bioeng 2,250 75 No 

 Eroded bank, 30 yds below above, 
south side 

60 feet x 5 feet Bioeng 4,500 75 Yes 

 Eroded bank, 10 yds below above, 
north side 

100 feet x 5 feet Bioeng 7,500 75 Yes 

 Stream splits erosion on each side 
north side 

220 feet x 5 feet Bioeng 22,000 100 No 

 Stream splits erosion on each side 
south side 

130 feet x 4 feet Bioeng 13,000 100 No 

 Eroded bank, 50 yds below above 
south side 

100 feet x 5 feet Bioeng 7,500 75 No 

 Eroded bank, 75 yds below above, 
north side 

80 feet x 5 feet Bioeng 6,000 75 No 

 Eroded bank, 30 yds below above, 
north side 

80 feet x 6 feet Vane 6,000 100 Yes 

 Eroded bank, 20 yds below above, 
south side 

80 feet x 5 feet Bioeng 6,000 75 No 

 Eroded bank, 10 yds below above, 
north side 

100 feet x 6 feet Vane 10,000 100 Yes 

 Eroded bank, 10 yds below above, 
south side 

150 feet x 6 feet Vane 15,000 100 Yes 

 Eroded bank, 10 yds below above, 
south side 

100 feet x 5 feet Bioeng 7,500 75 Yes 

 Eroded bank, 40 yds above railroad 
bridge, 

100 feet x 4 feet Bioeng 7,500 75 Yes 

 Eroded banks unobserved, 
extrapolated 

1600 x Var Bioeng 120,000 75 No 

 Eroded bank, 45 yds above below, 
south side 

100 feet x 5 feet Bioeng 7,500 75 Yes 

 Eroded bank, opposite pretty house, 
north side 

120 feet x 5 feet Bioeng 9,000 75 Yes 
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Subbasin Project Dimensions 
Stabilization 

Method 
Cost 
($) 

Rate
($/ft) Photo 

 Eroded bank, south side, above 
Overlook Road 

200 feet x 5 feet Bioeng 15,000 75 Yes 

 Bridge washout at Overlook Road 
driveway 

  5,000  Yes 

 Eroded bank, 15 yds below above, 
north side 

10 feet x 4 feet Bioeng 750 75 Yes 

 Eroded bank, 50 yds below above, 
south side 

80 feet x 4 feet Bioeng 6,000 75 Yes 

 Eroded bank, 20 yds below above, 
south side 

100 feet x 4 feet Bioeng 7,500 75 Yes 

 Eroded bank, 60 yds below above, 
north side 

100 feet x 4 feet Bioeng 7,500 75 Yes 

 Eroded bank, 20 yds below above, 
south side 

100 feet x 4 feet Bioeng 7,500 75 Yes 

 Eroded bank, 5 yds below above, 
south side 

120 feet x 4 feet Bioeng 9,000 75 Yes 

 Eroded bank, 20 yds below above, 
north side 

60 feet x 3 feet Vane 6,000 100 No 

 Eroded bank, 40 yds below above, 
south side 

80 feet x 4 feet Bioeng 6,000 75 Yes 

 Eroded bank, 50 yds below above, 
south side 

100 feet x 3.5 feet Bioeng 7,500 75 Yes 

 Eroded bank, below dam south side 100 feet x 5 feet Bioeng 7,500 75 No 

A10 Mildly eroded - low priority   0   

A11 Mildly eroded - low priority   0   

A12 Eroded bank, 140 yds above Mill 
Road, south side 

60 feet x 5.5 feet + 
100 feet x 5 feet 

Vanes 12,000 75 Yes 

 Eroded bank, 170 yds above Mill 
Road, north side 

100 feet x 4 feet Bioeng 7,500 75 Yes 

 Eroded bank, 250 yds above Mill 
Road, south side 

80 feet x 3.5 feet Bioeng 6,000 75 Yes 

 Eroded bank, 320 yds above Mill 
Road, north side 

130 feet x 4 feet Bioeng 9,750 75 Yes 

A13 50 yds below Mill Road bridge, south 
side 

80 feet x 6 feet Vanes 6,000 75 Yes 

 80 yds down from Mill Road bridge, 
north side 

60 feet x 5 feet Bioeng 4,500 75 Yes 

 75 degree eroded bank downstream 
of Reynolds' house 

120 feet x 4 feet Skyhooks 18,000 150 Yes 

 Below bridge off Lebout Road, south 
side 

60 feet x 3.5 feet Bioeng 6,000 75 Yes 

A14 Just west of Mill & Boutillier, culvert 
outlet E&W 

50 feet x 3.5 feet*2 Bioeng 6,500 65 Yes 

 50 yds down from above, west side 100 feet x 4 feet Bioeng 6,500 65 Yes 

A15 Mildly eroded - low priority   0   

A16 Basin outlet erosion -south side near 
Bradford 

30 feet x 2 sides x 4 
feet 

Bioeng and Rip 
Rap 

4,500 75 Yes 

 Basin Outlet stabilization-100 yds 
west of above 

60 feet (both sides) Bioeng and Rip 
Rap 

9,000 75 Yes 

 Eroded banks 150 yds down from 
confluence north side, photo C32 

100 feet x 5 feet Skyhooks 15,000 150 Yes 

 Eroded banks 65 yds down from 
above south side, photo C33 

60 feet x 6 feet Vane 6,000 100 Yes 
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Subbasin Project Dimensions 
Stabilization 

Method 
Cost 
($) 

Rate
($/ft) Photo 

A17 NP south site -eroded bank north 
side 

80 feet x 6 feet Skyhooks 12,000 150 Yes 

 Outlet from basin near school 
property 

200 feet x 2 sides x 
10 feet (both sides) 

Bioeng and Rip 
Rap 

40,000  100 Yes 

 Eroded bank -main stem, south side, 
photo C6 

80 feet x 4.5 feet Bioeng 6,000 75 Yes 

 Eroded bank - main stem, south side, 
photo C7 

100 feet x 4.5 feet Bioeng 7,500 75 Yes 

 Eroded bank - main stem, south side, 
photo C10 

100 feet x 6 feet Vanes 10,000 100 Yes 

 Eroded bank - main stem, south side, 
photo C12 

100 feet x 5 feet Bioeng 7,500 75 Yes 

 Eroded bank - 125 yds below 
Bradford, south side, photo C13 

50 feet x 6 feet Skyhook 7,500 150 Yes 

 Eroded bank - 100 yds below 
Bradford, north side, photo C14 

60 feet x 6 feet Skyhooks 9,000 150 Yes 

 Eroded banks 200 yds north side 
from Bradford, photo C34 

30 feet x 3 feet Bioeng 2,250 75 Yes 

B1 Erosion Little Valley Creek 100 yds 
above confluence, south side, photo 
C23 

50 feet x 5 feet Skyhook 7,500 150 Yes 

 Erosion Little Valley Creek 50 yds 
above confluence, N side, photo C24 

50 inches x 6 feet Skyhook 7,500 150 Yes 

 Stream blockage, 40 yds above 
confl, photo C25 

  2,000  Yes 

 Eroded banks 250 feet down north 
side from Mill Rd - LVC photo C26 

80 feet x 4 feet Bioeng 6,000 75 Yes 

 Eroded banks 200 yds from Mill on 
south side Little Valley Creek, photo 
C27 

400 feet x 4 feet Bioeng 30,000 75 Yes 

 Eroded banks at confluence, photo  
C 31 

100 x 4 feet Bioeng 3,000 75 Yes 

 Howel Tributary, from path down, 
photo C28, rip rap+vanes 

100 feet x 4 feet (both 
sides) 

Bioeng 20,000 100 Yes 

 Howel Tributary, 30 yds below 
above, east side, photo C29 

80 feet x 4 feet Bioeng 6,000 75 Yes 

 Howel Tributary, above path, east 
side, photo C30 

45 feet x 4 feet Bioeng 3,375 75 Yes 

B1a Little Valley Creek 75 yds below 
Swedesford Road, north side 

200 x 6 feet Bioeng 20,000 100 New 

 Little Valley Creek at confluence of 
Crabby Creek, south side 

100 feet x 4 feet  Bioeng 7,500 75 New 

 Little Valley Creek, 80 yds below 
above, south side 

40 feet x 3.5 feet Bioeng 3,000 75 New 

 Little Valley Creek, 40 yds above Mill 
Rd, south side 

120 feet x 3.5 feet Bioeng 9,000 75 No 

B2 Above railroad bridge, eroded banks 150 feet x 6 feet Bioeng 15,000 100 No 

 Above railroad bridge 300 feet Vanes 22,500 75  

B3 Looks OK where meets with Little 
Valley Creek, photos C4,5,6 

  0  Yes 

B4 Eroded banks, NV Road to Little 
Valley Creek, both sides 

160 feet x 4 feet x 2 Bioeng 24,000 75 No 

B4a Eroded banks 300 yds above 
Swedesford north side, photo D5 

50 feet x 4 feet Bioeng 3,750 75 Yes 
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Subbasin Project Dimensions 
Stabilization 

Method 
Cost 
($) 

Rate
($/ft) Photo 

 Eroded banks 350 yds above 
Swedesford south Side, photo D6 

100 feet x 4 feet Bioeng 7,500 75 Yes 

B5 Eroded banks, 40 yds below NV Rd 
south side, photo D7 

100 feet x 4 feet Bioeng 7,500 75 Yes 

 Eroded banks, 60 yds below NV 
Road north side 

100 feet x 4 feet Bioeng 7,500 75 Yes 

 Eroded banks, 100 yds west of NV 
Road, north side 

30 feet x 4 feet Bioeng 2,250 75 Yes 

 Eroded banks, 140 yds west of NV 
Road, north side 

120 feet x 4 feet Bioeng 9,000 75 Yes 

 Eroded banks, 260 yds west of NV 
Road  

80 feet x 4 feet Bioeng 6,000 75 Yes 

 Eroded banks, 300 yds west of NV 
Road, south side 

80 feet x 4 feet Bioeng 6,000 75 Yes 

 Eroded bank 340 yds west NV Road, 
south side at bend, photo D15 

100 feet x 3 feet Skyhooks 15,000 150 Yes 

 Eroded bank 420 yds west of NV 
Road,  

100 x 4.5 feet Bioeng 7,500 75 Yes 

 Eroded banks, 450 yds west of NV 
Road, north side 

60 feet x 5 feet Bioeng 4,500 75 Yes 

 530 yds west of NV Road, blockage   2,000  Yes 

 Eroded banks, 80 yds downstream 
from Rt. 202 

50 feet  x 4 feet Bioeng 3,750 75 Yes 

 Eroded banks at Rt. 202 50 x 3 feet Bioeng 5,000 100 Yes 

B6 Moderate erosion at Hawthrone 
Road, southeast sides 

 Bopemg 7,500 75 Yes 

B7 East Vanguard, 50 yds above rd SE 
side 

70 feet x 4 feet Bioeng 5,250 75 No 

 50 yds below East Vanguard Road, 
west side 

70 feet x 4 feet Bioeng 5,250 75 Yes 

 5 yds below above, east side 30 feet x 4 feet Bioeng 2,250 75 No 

 30 yds down from above, west side 70 feet x 4 feet Bioeng 5,250 75 No 

 Before RR tunnel, east side 50 feet x 5 feet Bioeng 3,750 75 No 

 Cedar Hollow trib, 50 yds from 
confluence up, bioveg+vanes 

100 feet (both sides) Vanes 15,000 150 No 

 Cedar Hollow Trib 70 yds above 
confluence, east side 100 feet x 6.5 
feet 

 Vanes 15,000 150 Yes 

 Cedar Holl Rd culvert at railroad 
bridge 

  3,000  Yes 

 Cedar Hollow Tributary above culvert 100 feet x 3.5 feet Bioeng 7,500 75 Yes 

B8 Vanguard West Bridge East Side, 
north bank erosion 

150 feet x 4 feet Bioeng 12,000 75 Yes 

 Vanguard West Bridge West Side, 
south bank erosion 

80 feet x 4 feet Bioeng 6,000 75 Yes 

 Barred road culvert draining 
Matthews Road 

60 inches x4 feet 
(both sides) 

Bioeng 9,000 75 Yes 

 370 yds above Cedar Hollow, south 
side 

60 feet x 4 feet Bioeng 4,500 75 No 

 330 yds above Cedar Hollow, south 
side 

60 feet x 4 feet + 80 
feet x 7 feet 

Skyhooks 21,000 150 Yes 

 250 Yds above Cedar Hollow, north 
side 

35 feet x 4 feet Bioeng 2,625 75 Yes 
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Subbasin Project Dimensions 
Stabilization 

Method 
Cost 
($) 

Rate
($/ft) Photo 

 130 Yds above Cedar Holl, south 
side, block+eros 

100 feet x 4 feet Bioeng 15,000 150 Yes 

 100 yds below Cedar Hollow, south 
side 

60 inches x 8 feet Skyhooks 9,000 150 Yes 

 125 yds below Cedar Hollow, south 
side 

100 feet x 7 feet Skyhooks 15,000 150 No 

 175 yds below Cedar Hollow, south 
side 

60 feet x 6 feet Skyhooks 9,000 150 Yes 

 215 yds below Cedar Hollow, north 
side 

30 feet x 5 feet Bioeng 2,250 75 Yes 

 Below Cedar Hollow, before railroad 
tunnel, south side 

30 feet x 3 feet Bioeng 2,250 75 Yes 

 80 yds below railroad bridge, south 
side 

50 feet x 4 feet Bioeng 3,750 75 Yes 

 130 yds below railroad tunnel, north 
side 

80 feet x 4 feet Bioeng 6,000 75 Yes 

 At Rt. 202 bridge, east side gouged 
and soil collapse 

  5,000  Yes 

B9 Last 150 yds of tributary before 
confluence, both sides 

150 feet x 3 feet x2 Bioeng 22,500 75 Yes 

B10 Eroded banks from Rt. 29 to 
Vanguard Middle Campus Bridge 

300 feet x4- 5 feet Bioeng 22,500 75 No 

 Upstream of No Trespass Park, 
south side  

150 feet x 4.5 Bioeng 12,000 75 Yes 

 Upstream of No Trespass Park, 
south side  

100 feet x 5.5 feet Skyhooks 15,000 150 Yes 

 Upstream of No Trespass Park, N 
side  

160 feet x 5 feet Bioeng 12,000 75 Yes 

 Upstream of No Trespass Park, 
south side  

80 feet x 6 feet Skyhooks 10,000 150 Yes 

 50 yds from west side West Steel, 
north side 

40 feet x 5 feet Bioeng 3,000 75 Yes 

 Opposite side of above  160 feet x 4 feet Bioeng 12,000 75 No 

 Below West Steel tributary, south 
side 

100 feet x 4 feet Bioeng 7,500 75 No 

 Opposite side of above 40 feet x 4 feet Bioeng 3,000 75 No 

 Immediately below above, south side 120 feet x 5 feet Bioeng 9,000 75 Yes 

 Just below above, north side 100 feet x 6 feet Skyhooks 15,000 150 Yes 

 Down from above, blockage   2,000  No 

B11 Highly eroded, but good slope for 
restrictor or disperser at railroad 
bridge 

       25,000   

B12 Mildly eroded - low priority      

 Total Cost   $1,736,375    
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TABLE C-7: STREAM CORRIDOR RESTORATION METHODS  
(DIAGRAMS OF THESE FOUR STRUCTURES APPEAR IN APPENDIX G) 

Method Description Cost Factors Comments 
Bioengineered Banks 
 

Vertical eroded banks are 
sloped back to about 45 
degrees. Banks planted with 
natural and native materials 
including shrubs. 

$75 per foot linear 
installation less than 6 feet 
high; $100 per foot greater 
than 6 feet. $5 per foot per 
every 2nd year for 
modifications   

Used on relatively straight banks 
with minimal flow force. As force 
increases boulders and larger 
stones can be placed at the toe 
or base of the bank. 

Rip Rap The placement of 6 inches 
to 12 inches rock on banks 
to dissipate energy away 
from the banks 

$75 per linear foot and $5 
per foot per every 2nd year 
for modifications 

Used on banks of smaller 
tributaries that are intermittent 
streams or which do not support 
fish communities. Also used on 
some main stem banks that 
receive high energy impacts that 
biovegetation could not sustain.  

Vanes Placement of boulders in the 
stream to direct the energy 
of stream flow into the 
center of the channel and to 
help create pools in which 
fish can congregate. “W” 
vanes used in small width 
streams, J vanes used in 
larger streams. 

$ 75-$100 per linear foot of 
channel covered by the 
most upstream point to the 
lowest stream point with $5 
annual cost per every 2nd 
year for modifications.  

Could be used alone or in 
conjunction with rip rap or 
biovegetated banks. 

Skyhooks Combinations of poles, logs, 
rocks and posts to deflect 
water against the banks and 
to create cover for fish 

$150 per linear foot plus $10 
per foot per every 2nd year 
for modifications 

Used at sharp bends in streams 
that receive much energy from 
stream flow. 
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APPENDIX D:  
PROJECT APPLICATION AND EVALUATION CRITERIA 

The Trustee Council has four implementation mechanisms for the various projects. 

• Initiation by the Pennsylvania Fish and Boat Commission and Valley Forge National Historical 
Park (any project) 

• Application by a community organization for a project or set of projects within the watershed 
(any project) 

• Application by an individual for a project on their own property (any project relevant to the 
applicant’s property) 

• Acceptance of requests from the Open Land Conservancy to make payment for the cost of 
easements on small properties and the creation of buffered streams on any size property 

The Trustee Council and its staff will use the list of projects to initiate projects in Valley Creek. The 
Trustee Council will also receive applications from community organizations and individuals anytime 
during a given year. The applications should be sent to either; 

Fisheries Biologist  Natural Resources Specialist 
PA Fish & Boat Commission or Valley Forge National Historical Park 
450 Robinson Lane  PO Box 953 
Bellefonte, PA 16823-9620  Valley Forge, PA 19482 
814-359-5116  610-296-2583 

Applications for projects will be accepted anytime and subjected to the evaluation and scoring system 
described below. Decisions on applications will be made in 90 days or less from receipt. Applicants for 
stream corridor restoration projects are encouraged to join with their neighbors in certain reaches of the 
stream for projects that tackle the entire reach. The Trustee Council wants to avoid multiple accesses or 
crossings of properties to perform work in certain areas. 

In an effort to leverage the monies available in the Restoration Fund, the Trustee Council will give greater 
scores to those applications that can use the fund monies as a qualifying match for other environmental 
restoration funding programs. In the project scoring described below, the total funds for a project 
(including those from the Restoration Fund and those from another funding source) will be divided by the 
benefits. The more funds that can be obtained, the higher the project score. 

The Trustee Council defines the selection of LID projects as “passive” in that the Council will not go 
door-to-door to promote them, but will make the option known through this document, a pamphlet that is 
distributed through local municipalities and watershed groups, a news release, and through public 
meetings by the Council. The Council will accept applications anytime in the format of the applicant’s 
choice. The application needs to contain the following information 

• the property owner 

• the applicant 

• property location 
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• existing stormwater management practices 

• proposed low impact development (LID) technology 

• estimated cost 

• soils group on site 

• estimated infiltration 

EVALUATION PROCESS  

EVALUATION SYSTEM FOR RESTORATION PROJECTS 

The following system will be employed by the Trustee Council to evaluate specific projects for adoption 
into the Plan. Projects can be proposed anytime by; agencies, any community organization or individual 
person, local governments and Trustee Council staff.  

Projects will first be screened by the Trustee Council to determine whether they qualify for further 
evaluation or should be denied or returned for more work to the person or organization who wrote the 
project description. Next, the project has to satisfy four threshold criteria. Projects that do not satisfy any 
one of the four criteria listed below will be returned to the applicant for further development. Projects not 
screened out and that satisfy the threshold criteria will be scored and ranked.  

Screening (yes or no):  

• Is the information available for the project complete enough to decide?  

• Is there enough incentive for this project to be done without the Restoration Fund?  

• Is the project an activity that is the responsibility of a regulatory agency or the regulated 
community? e.g., a party that is under legal obligation to reduce pollution. 

Threshold Criteria (yes or no): 

• Technical feasibility. Is the project technically sound taking into account the level of 
uncertainty or risk and experience in implementing the project? 

• Is the project consistent with restoring lost uses of Valley Creek’s resources? 

• Does the proposed project comply with all applicable laws? 

• Does the proposed project pose a threat to the health and safety of the public? 

Scoring (Points):  

• (Where variable points can be given, higher numbers mean higher value) 

• Does the project fall into one of the pre-designated categories, i.e., greenways, stream corridor 
improvements, stormwater management, Crabby Creek stocking, and public access? (Yes, add 
2 points)  

• What is the likelihood of success for the project? (3, 2, or 1 points) 
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• Will successful completion of this project encourage other landowners to follow suit? (4, 3, 2, 
or 1 points) 

• Ease of monitoring project results (2, 1, or 0 points) 

• Ease of maintenance required over time (4, 2, or 0 points) 

• Positive educational benefit to the community (2, 1, or 0 points) 

• How does this project rate for restoring, replacing, and/or acquiring natural resources of Valley 
Creek watershed? (see scoring system below) 

1. Quantity of permanent increased recreational use, e.g., fishing, hiking, recreation, including 
existing user increases in satisfaction (see a and c below) 

2. Quantity of permanent ecological improvement of the watershed (see b) 

• Reduced stormwater runoff 

• Increased infiltration 

• Riparian enhancement for aquatic life (e.g., wetlands, forested buffers) 

• Streambank stabilization  

3. Quantity of permanent instream habitat improvement  (see b) 

• Improved spawning areas 

• Improved cover 

• Reduced sediment 

• Improved insect population 

a. Number of increased user days per year anywhere in the watershed (5, 4, 3, 2, or 1 points) 

b. Physical and biological improvement (5, 4, 3, 2, or 1 points) 

c. Value of experience enhancement (3, 2, or 1 points) 

Add all points per project and divide into the net Fund dollars required for the project plus matching 
money available. Equivalent projects that are eligible for outside/matching funds will rank higher than 
those that do not. 

At the end of the process, the rankings will be divided into three categories of preference; high, moderate, 
low. This reflects the overall uncertainties in the process and the imprecision of the above quantitative 
system.  
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APPENDIX E:  
STORMWATER MITIGATION SITE OPPORTUNITIES 
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APPENDIX F: LETTER FROM  
CHESTER VALLEY GOLF CLUB 

 
 
Patricia Imperato 
213 Lenape Dr.  
Berwyn, PA  19312 
5-31-02 

 
Charles Marshall 
Trustee Council 
Valley Creek Watershed 
Valley Forge National Historical Park 
P.O. Box 953 
Valley Forge, PA   19482-0953 
 
Dear Mr. Marshall; 
 
The Valley Forge Chapter of Trout Unlimited applied for a PADEP Growing Greener Grant in 
year 2001 in the amount of $126,754 to manage urban Runoff in an Un-named Tributary to Little 
Valley Creek in East Whiteland Township, Chester County.  The goals of the grant application 
were to do stream bank restoration and stabilization and recharge of storm water (Phase I) as a 
supplement to a larger project (Phase II) to be undertaken by the Chester Valley Golf Club 
(costing almost $400,00) which includes a stream bank restoration and stabilization and pond 
reduction project through their property.   
 
The DEP awarded Trout Unlimited part of the application (Grant Project # SE10547 - $77,000) 
to do the stream bank restoration and stabilization project in an upper watershed area that was 
upstream of the Golf Club property.  The part of the project for $49,754 to recharge storm water 
from an urban commercial area along Route 30 in Frazer (grandfathered from responsibility for 
storm water management) was not funded.  
 
I am requesting your assistance in securing $49,754 to do the storm water recharge part of the 
Phase I project  
 
The Golf Club membership has voted to fund Phase II of the project. The Golf Club has retained 
Matt Houtman, P.E.of Houtman & Sons Engineering in Media to execute the project.  Classic 
Golf of Glenmore will be the construction contractor.  Construction on the funded part of Phase I 
will begin in the summer of 2002.   
 
Phase II, to be funded by the Golf Club, will implemented over 3 years.  When completed, the 
effect will be reduced sediment and cooler water flowing into Valley Creek.  The Golf Club 
currently uses best management practices for managing turf and is part of the Audubon bird 
sanctuary program.  In addition, the Golf Club will be presenting a case study on the stream bank 
restoration project for the public and for other golf course managers in the area as part of the 
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Growing Greener Grant.  They would be delighted to incorporate any work done on ground 
water recharge if this grant application is successful.  
 
The engineer Matt Houtman estimates the recharge project will affect 7-8 acre-feet of area 
annually. 
 
Attached are  
A. The original Growing Greener Project Application (includes description of Phase II work to 

be done by Chester Valley Golf Club)  
B. Letter from DEP granting $77,000 
C. Original project budget worksheet for Phase I and revised worksheet to reflect partial funding 

of project; a materials and time bid from Classic Golf. 
D. Pennsylvania Natural Diversity Inventory (PNDI) clearance by PA Fish and Boat,  US Fish 

and Wildlife, and PADEP clearance on impact for plant and natural communities  
 
I suggest funding be passed through the Valley Forge Chapter of Trout Unlimited 
(a 501 c3 organization) since they were the sponsors of the Phase I Growing Greener grant 
application to DEP.  
 
If you have any questions, please direct them to me at my office at 610-353-1555 x 221.  
My role in the project has been as a pro bono facilitator to get better storm water management 
accomplished in the Valley Creek Watershed.   
 
Thank you for your consideration. 
 
 
 
 
Patricia S. Imperato 
 
 
cc. Mr. Carl Dusinberre, Trout Unlimited 

Mr. Mike Civitello, President of Chester Valley Golf Course 
Mr. Scott Ussia, General Manager of Chester Valley Golf Course 
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APPENDIX G: DIAGRAMS OF  
STREAM CHANNEL STABILIZATION METHODS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

  

Vegetated Reinforced Soil Slope 

Cross section 
Not to scale 

,----- Dead stout stake used to secure geotextile fabric 
"--r---- Install additional vegetation such as live stakes, rooted seedlings, etc. 

r---- Eroded strearnbank 

r--------- Compacted soil approximately l~foot thick 

',:.' 

o 

Note: Rootedlleafed condition of the living 
plant material is not representative 
of the time of installation. 

Baseflow 

., ',:.::'. 
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Live Fascine Details 

Cross section 
Not to scale 

Bascnow 

Toe protection 

Note: 
Roolt'dt1eafed condition of the living 
plant material is not representative of 
the time or installation. 

LIve br.mches 

(stagg,., thrOUghout. bundle) 

~Oii ~ : 

1 r 
Bundle 
(6 to 8 inches 
in diameter) • 

'Moe 

..... .. 

stouLst..ake 

~rC:; PTe".",d O'ench 

'U,. (;1Scin. bunill • 

Live stake 
(2- to 3-foot spacing between 
dead S(OutSUlkes) 

3·foot !:ipac.:lng along bU1ldle) 
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Branchpacking Details 
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Joint Planting Details
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Brushmattress Details 
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Coconut Fiber Roll Details 

Cross section 
Not to scale 

2 in. by 2 in. 
oak stakes 

\:~Iftto'-

Erosion control fabric 

Coconut fiber roll 
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ROOT WAD DEFLECTORS 

PLAN 
FLOW .. 

CAN BE OVERLAPPING (AS SHOWN}, 
OR SPAC€D OUT 

........ 

I 

SECTION 

NOTE: BEGIN ROOT WAD PLACEMENT DOWNSTREAM AND WORK UPSTREAM (SHINGLING). 
USE LARGE STONE TO SECURE STEM OF ROOT WAD INTO TRENCH. 
USE LARGE STONE TO STABILIZE BANK BEHIND ROOT WAD AS NEEDED. 
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Rock Riprap Details
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FLOW .. 

RANDOM BOULDER PLACEMENT 

PLAN 

BOULDERS SHOULD BE LARGE ENOUGH NOT TO BE 
MOVED DURING HIGH FlOW PERIODS. 

NOTE: PLACE IN THE I.tIDDLE THIRD OF THE STREAMoWlDTH TO PREVENT FLOW FROM BEING DEFlECTED INTO STREAMBANKS. 

SECTION 

, I PFBC 20nzi 
0~----------------------------------------------~~~~ 
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CroJSs Stream Vane 

FLOW ... 

Bank 

.sk ..... \", [')0\<../ 
Lun'ker Structures 

Cells constructed of heavy wooden planks 
and blocks which are imbedded into the 
toe of streambanks at channel bed level 
to provide covered compartments for fish 
shelter, habitat, and prevention of 
streambank erosion. 

Plan View 

Section View 
(Looking Downstream) 

Footer Rocks 

Applications and Effectiveness 

Bank 

• Appropriate along outside bends of streams where water depths can be 
maintained at or above the top of the structure, 

• Suited to streams where fish habitat deficiencies exist 
Should, where appropriate, be used with soil bioengineering systems and 
vegetative plantings to stabilize the upper bank and ensure a regenerative 
source of stream bank vegetation. 

• Are often used in conjunction with wing deflectors and weirs to direct and 
manipulate flows. 

• Are not recommended for streams with heavy bed material loads. 
• Most commonly used in streams with gravel-cobble beds. 
• Heavy equipment may be necessary for excavating and installing the 

materials. 
• Can be expensive. 

For More Information 
• Consult the following references: Nos. 10, 60, 65, 85. 
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Plan View 
''3/1 

Rock Vane Section View 
(Looking Downstream) Saok 

FLOW _ 

Stream 
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APPENDIX H: PROTECTED OPEN SPACE 
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APPENDIX I: OPEN LAND CONSERVANCY’S  
NATURE PRESERVES AND CONSERVATION EASEMENTS 

 

_ Preserve 
_ Conservation Easement 

.... Preserve Entrance 

Not Shown: 

Abernethy Preserve 
East Bradford Township 

Conservation Easement 
Easttown Township 

OPEN LAND CONSERVANCY 

NATURE PRESERVES & CONSERVATION EASEMENTS 

in Tredyffrin Town8hip 

" Map not to seala 
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APPENDIX J: TREDYFFRIN TOWNSHIP LETTER 
 

Supervisors: 

BOARD OF SUPERVISORS 
TREDYFFRIN TOWNSHIP 

John G. Bravacos, Chairman 
Robert W. Lamina, Viet' Chairman 
Bill DeHaven 

CHESTER COUNTY 
1100 DuPortail Road 

Berwyn, PA 19312-1079 

Joseph A. Janasik 
Township Manager 

William H. Lamb 
Solicitor Judy L. DiFilippo 

E. Brooks Keffer (610) 644-1400 FAX (610) 993-9186 

Trish G. Kreek 
Paul W. Olson 

Email: tredyffrin@tredyffrin.orr 
Website: www.tredyffTin.orr 

Ju!>, 26. 2002 

Trustee Council. Valley Creek Restoration 
do Brian Lambert 
Valley Forge National Historical Park 
P.O. Box 953 
Valley Forge, PA 19482 

RE: ACQuisition of West Swedesford Road Tract ('"Angler Park") 

Dear Mr. Lambert, 

Enclosed is Tredyffrin Township's proposal reQUesting support from the Valley Creek Restoration Fund 
Trustee Council for its aCQuisition and development project at 1374 West Swedesford Road. 

I would like to sincere!>' thank you for consideration of this project in your Restoration Plan and I hope 
as you review this proposal that you are as excited about it as I am. This propero/ is in imminent danger 
of development: twelve single-fami!>' homes are slated for construction if the Township cannot purchase 
it. The Township has applied for an aCQuisition grant from Chester Couno/ and will seek out 
partnerships with the Department of Conservation and Natural Resources, PennDOT and other entities 
to ensure that the valuable resources on this propero/ are protected and preserved. We hope we can add 
you to the partnership that will ensure another segment of the Valley Creek watershed is permanent!>, 
protected from development. 

We are current!>, working on a site plan for the propero/ that will include a path and parking for fishing 
access and an ana!>'sis of the propero/'s abilio/ to infiltrate run-off from Route 202, thereby preventing it 
from draining into Valley Creek. As soon as the site plan and ana!>'sis are complete. we will forward it to 
you. 

Thank you again for your consideration of this project in the Valley Creek Restoration Plan. If you have 
any Questions. or would like to arrange a site visit of the propero/. please give me a call. 

Sincere!>'. 

a~:~ 
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APPENDIX K: REQUIREMENTS OF THE  
PENNSYLVANIA BUREAU FOR HISTORIC PRESERVATION 

Prior to implementing any project the Trustee Council will submit an overall plan to the Pennsylvania 
Bureau for Historic Preservation (PBHP) outlining a program for complying with federal and state 
regulations for assuring that historic objects are considered before land disturbance occurs on any project. 
The chance of encountering historic objects in Valley Creek watershed is high. Over 100 historic 
structures have been registered with the PBHP and archeological sites are also present.  

The plan to be submitted to PBHP will first state that a project on a registered archaeological or historic 
site will have a Phase I survey performed to assess the presence of qualifying objects. A survey would 
consist of spade diggings of 20 inches deep at every 5 meters in a grid fashion. For non-registered sites 
the Phase I survey would also consist of a grid application of spade diggings but at up to 15 meters apart.  

Should Phase I results indicate the presence of objects, Phase II would consist of complete delineation of 
the area by extending the grid to points where no more objects are being found. Phase III would consist of 
another plan that preserves or mitigates damage to the objects. The mere presence of a single object may 
not require Phases II or III. The PBHP would have to make a ruling that the objects found are likely to 
contribute to understanding of history. 

Because the Council’s activities are federal, the requirements of the PBHP cover all projects. However, a 
generic plan can be agreed to by the PBHP that separates areas of high and low probability of finding 
objects. Low probability areas would consist of new banks on streams where old maps showed that 
changes in meanders created those banks, existing basins that are going to be retrofitted, and fields that 
have been heavily disturbed in the past by farming or other activities. All other types of activities would 
be placed in the high probability category and a Phase I survey would have to be completed.  

The Trustee Council could address historic sites, new or already registered, by (1) avoiding the site, 
(2) completing Phases II and III, or (3) re-designing the project. For example, a stream corridor 
stabilization project that called for banks to be cutback could be modified to another restoration method. 
As another example, an LSI project could be moved to another tract where a Phase I survey would still be 
required but might not find objects. 

The Trustee Council would need to be mindful that new objects found are the property of the landowner. 
Prior to undertaking a historical or archaeological survey the Council and the landowner would have to 
agree as to whether or not ownership stays with the landowner or is gifted to Pennsylvania.  

Finally, all historic survey costs would be the responsibility of the Restoration Fund unless a cost-sharing 
program could be established with landowners where objects are found and the owners decide to keep the 
objects. 
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APPENDIX L: DRAFT AGREEMENT RESTORATION  
PLAN INCENTIVE OFFER TO OPEN LAND CONSERVANCY 

Background: The Trustee Council consists of the Superintendent of Valley Forge National Historical 
Park and the Chief, Environmental Services Division, of the PA Fish & Boat Commission. Under the 
terms of a settlement with three of the rail companies that discharged PCBs to Valley Creek and paid 
$850,000 into a Valley Creek Restoration Fund, a plan must be developed to present to the public how the 
Council intends to restore the damaged resources. The purpose of restoration efforts, as decided by the 
Council, is to restore stream corridors of Valley Creek watershed, infiltrate stormwater, and implement 
land use measures to prevent sediment and stormwater from entering Valley Creek. 

The Incentive for Open Land Conservancy (OLC): As part of its land use objectives, the Trustee 
Council wishes to increase the use of buffers along the streams of Valley Creek. To help achieve long-
term existence of those buffers, the Council would like to encourage landowners along Valley Creek and 
major tributaries to enter into easements for this and other non-development purposes. The incentive 
being offered herein is to pay up to $3,000 for the easement transaction costs to owners of lots. In return, 
the owners must agree to maintain a permanent buffer along Valley Creek or one of its major tributaries. 
The buffer must start at the edge of the streambank and be 50 feet wide and can consist of trees and 
shrubs mixed with tall grasses. 

To Apply: The OLC will administer the easement process and the coverage of the expenses up to $3,000. 
The OLC will bill the Trustee Council for its expenditures under this program, including easement costs 
paid, and a one-time inspection fee of $250 per site. OLC would develop the easements with property 
owners using the OLC’s regular procedures. In subsequent years OLC can request monies for inspections 
and for legal costs necessary to handle enforcement problems related to the buffer zone. These monies 
would be made available by the Trustee Council as long as there are monies in the Restoration Fund. A 
landscape plan for installing the buffer, including species type and number, a maintenance plan, and, if 
needed, a method for protecting plants from deer would be submitted to the Trustee Council for approval.  

Cost of the Buffer: The cost of plantings of trees and shrubs, including deer protection, to form the 
buffer would also be paid for by the Trustee Council. The OLC would administer the approval of the 
buffer plan and submit the cost estimate for the work. The Trustee Council would cut a check payable to 
the OLC. Costs to replace trees or shrubs and eliminate invasive plants would be paid for by the Trustee 
Council for the first four years after the buffer is installed.  

Cost of Launching the Program: The Trustee Council will also pay $600 to the OLC to hold 2 meetings 
with landowners in the watershed. These meetings will enable the OLC and a Trustee Council 
representative to explain the program to landowners and to answer questions. The Council’s payment will 
help the OLC develop a flyer, invite landowners, develop handouts and presentation material and to serve 
refreshments.  
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APPENDIX M: BRILLOUIN’S DIVERSITY INDEX  
Brillouin’s Index for Little Valley Creek   

Source: USGS (Disregard Table Number in upper left corner) 
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Brillouin’s Index for Valley Creek 

Source: USGS (Disregard Table Number in upper left corner) 
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APPENDIX N: U.S. FISH AND WILDLIFE LETTER 

United States Department of the Interior 

Chuck Marshall 

FISH AND WILDLIFE SERVICE 
Pennsylvania Field Office 

315 South Allen Street, Suite 322 
State College, Pennsylvania 16801-4850 

July 26, 2002 

Commonwealth of Pennsylvania 
Pennsylvania Fish & Boat Commission 
Valley Forge NHP 
P.O. Box 953 
Valley Forge, PA 19482 

Dear Mr. Marshall: 

This responds to your letter of July 10, 2002, requesting information about federally listed and 
proposed endangered and threatened species within the area affected by the proposed watershed 
restoration project (Valley Creek) located in Tredyffrin, East Whiteland, Schuylkill, 
Charlestown, Willistown, and Upper Merion Townships, and the Borough of Malvern, Chester 
and Montgomery Counties, Pennsylvania. The following comments are provided pursuant to the 
Endangered Species Act of 1973 (87 Stat. 884, as amended; 16 U.S.C. 1531 et seq.) to ensure the 
protection of endangered and threatened species. 

The proposed project is within the known range of the bog turtle (Clemmys muhlenbergii), a 
species that is federally listed as threatened. The northern population of the bog turtle occurs in 
the States of Connecticut, New York, Pennsylvania, Maryland, New Jersey, Delaware and 
Massachusetts. Bog turtles inhabit shallow, spring-fed fens, sphagnum bogs, swamps, marshy 
meadows, and pastures characterized by soft, muddy bottoms; clear, cool, slow-flowing water, 
often forming a network of rivulets; high humidity; and an open canopy. Bog turtles usually 
occur in small, discrete populations occupying suitable wetland habitat dispersed along a 
watershed. The occupied "intermediate successional stage" wetland habitat is usually a mosaic 
of micro-habitats ranging from dry pockets, to areas that are saturated with water, to areas that 
are periodically flooded. Some wetlands occupied by bog turtles are located in agricultural areas 
and are subject to grazing by livestock. 

If any wetlands occur within or near the project area, their potential suitability as bog turtle 
habitat should be assessed, as described under "Bog Turtle Habitat Survey" (phase 1 survey) of 
the enclosed Guidelines for Bog Turtle Surveys. This habitat survey could easily be conducted 
by a wetland biologist concurrent with a routine wetland identification and delineation. If any 
wetlands are identified as potential bog turtle habitat, efforts should be made to avoid any direct 
or indirect impacts to those wetlands. If adverse effects to these wetlands cannot be avoided, a 
more detailed and thorough survey will be necessary, as described under "Bog Turtle Survey" 
(Phase 2 survey) of the Guidelinesfor Bog Turtle Surveys. The Phase 2 survey should be 
conducted by a qualified biologist with bog turtle field survey experience (see enclosed list of .. 
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qualified surveyors). Survey results should be submitted to the Fish and Wildlife Service for 
review and concurrence. Ifproject activities might adversely affect bog turtles, additional 
consultation with the Service will be required, pursuant to the Endangered Species Act. 

This response relates only to endangered and threatened species under our jurisdiction based on 
an office review of the proposed project's location. No field inspection of the project area has 

. been conducted by this office. Consequently, this letter is not to be construed as addressing 
potential Service concerns under the Fish and Wildlife Coordination Act or other authorities. A 
compilation of certain federal status species in Pennsylvania is enclosed for your information. 

Please contact ~Y1ichael SCll.L~aUS cfmy staff at 814-234-4090 if you have any questions or 
require further assistance regarding this matter. 

{ 

Enclosures 

Sincerely, 

David Densmore 
Supervisor 
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APPENDIX O: PENNSYLVANIA GAME COMMISSION LETTER 

 

COMMONWEALTH OF PENNSYLVANIA 

PENNSYLVANIA GAME COMMISSION 
2001 ELMERTON AVENUE, HARRISBURG, PA 171 10-9797 

August 8, 2002 

Mr. Chuck Marshall 
Pennsylvania Fish and Boat Commission 
Valley Forge NHP 
PO Box 953 
Valley Forge, PA 19482 

In re: Valley Creek Watershed Restoration Project 
Five Townships and Malvern Borough 
In Chester County and Upper Merion Township 
Montgomery County, P A 

Dear Mr. Marshall: 

This is in response to your letter of July 10, 2002, requesting information 
concerning endangered and threatened species of birds and mammals and impacts to 
State Game L~ds as related to the proposed project. 

Our office review has determined that no state listed endangered or threatened 
species of birds or mammals are known to occur within the proposed project area. 
Except for occasional transient individuals, this project should not impact any endangered 
or threatened species of birds or mammals recognized by the Pennsylvania Game 
Commission. Also, no State Game Lands are located close enough that any impacts to 
them are anticipated by the proposed project. However, should project plans change or if 
additional information on endangered or threatened species or State Game Lands 
becomes available, this determination may be reconsidered. 

The proposed project may impact wetlands which this agency considers as critical 
and unique habitat. You should be aware that any impacts to wetlands or other bodies of 
water will require permits from the Department of Environmental Protection under 
Chapter 105 and the U.S. Army Corps of Engineers under Section 404 of the Clean 
Water Act. 

ADMINISTRATIVE BUREAUS: 

PERSONNEL: 717-787-7836 ADMINISTRATION: 717-787-5670 AUTOMOTIVE AND PROCUREMENT DIVISION: 717-787-6594 

LICENSE DIVISION: 717-787-2084 WILDLIFE MANAGEMENT: 717-787-5529 INFORMATION at EDUCATION: 717-787-6286 LAw ENFORCEMENT: 717-787-5740 

LAND MANAGEMENT: 717-787-6818 REAL ESTATE DIVISION: 717-787-6568 AUTOMATED TECHNOLOGY SYSTEMS: 717-787-4076 FAX: 717-772-241 1 

WWW.PGC.STATE.PA.US 

AN EQUAL. OPPORTUNITY EMPL.OYEFt 



APPENDIXES 

O-2 

 

Mr. Chuck Marshall -2- August 8, 2002 

If you have any questions, please contact me at (717) 783-5957. 

JRL/pfb 

Cc: Leigey 
File 

FO~.;I~ 
James R. Leigey 
Wildlife Impact Review Coordinator 
Section Oil/Gas and Mineral Development 
Bureau of Land Management 



 

 

Appendix Q: Finding of No Significant Impact 
 

FINDING OF NO SIGNIFICANT IMPACT / DECISION NOTICE 
 Restoration Plan and Environmental Assessment for Valley Creek 

Valley Forge National Historic Park 
Valley Forge, Pennsylvania 

 
The Valley Creek watershed, which contains portions of Valley Forge National Historical 
Park, has been contaminated by polychlorinated biphenyl compounds (PCBs) since the 
1950s. Valley Creek and its tributaries are a Class A trout stream, as classified by the 
Pennsylvania Fish & Boat Commission (PFBC), and an Exceptional Value stream, under 
the Pennsylvania Department of Environmental Protection (PA DEP) classification system. 
The contamination emanated from the Paoli Train Yard in the south central portion of the 
watershed and spread to Little Valley Creek, Valley Creek, and three tributaries.  The 
PFBC stopped stocking Valley Creek in 1985 as a result of the contamination and also 
classified Valley Creek as a catch-and-release only stream.  The amount of angling in 
Valley Creek decreased substantially as a result of the contamination and ensuing actions 
described above.   
 
A Trustee Council was established to address the restoration of the natural resource 
damages. The members of the Trustee Council are the Valley Forge National Historical 
Park (VFNHP), serving on behalf of the Department of Interior, and the PFBC serving on 
behalf of the Commonwealth of Pennsylvania.  Under terms of a Consent Decree among 
EPA, the Trustees and three of the railroad companies that were responsible for the PCB 
contamination, the three companies are responsible for the cleanup of PCBs in the rail 
yard.  To address natural resources damage, the three settling railroad companies paid 
$850,000 into a Restoration Fund to compensate for the lost uses of these resources.1  As 
part of the process for obligating funds and implementing projects, the Trustee Council was 
required to develop a Restoration Plan (RP). The goal of the RP is to present projects 
and, ultimately, choose those projects for implementation that would best enhance the 
fishery and future use of the water resources of Valley Creek, in order to compensate 
for the past uses that were lost as a result of PCB contamination.  The process used to 
identify the projects described in the RP was guided by the restoration objectives stated 
in the Memorandum of Agreement established between VFNHP and PFBC. 

The restoration actions selected under the Plan shall have the objectives of facilitating, 
accelerating and/or enhancing recovery of the affected natural resources, including the 
biological, ecological, and human services provided by those resources. The Restoration 
Plan shall accomplish those objectives by identifying, evaluating and selecting restoration 
actions that: (1) restore injured trust resources and their habitats, and (2) replace lost 
biological, ecological and human services. 

1. Under a Unilateral Order issued by EPA, the fourth responsible rail company was ordered 
to remediate PCB damage outside the rail yard.  The fourth responsible rail company has not 
entered into a settlement agreement relative to the Paoli Rail site. 

2 



 

 

In accordance with the National Environmental Policy Act (NEPA) and Director’s Order and 
Handbook 12: Conservation Planning, Environmental Impact Analysis, and Decision 
Making, an Environmental Assessment was prepared in order to evaluate the 
environmental consequences of the alternatives considered for the Restoration Plan.  
The Restoration Plan and Environmental Assessment (RP/EA) were issued in late March 
2004 and included a preferred alternative and a no action alternative.  Two public meetings 
were held on April 15, 2004 to present the alternatives and to receive questions and 
comments.  A 30-day comment period was also provided that ended April 30, 2004. The 
Trustee Council has concluded, after an evaluation of the public comments, that the 
preferred alternative of the RP/EA will not result in significant impacts to the human 
environment and that this finding of no significant impact (FONSI) can be issued. The 
implementation of the Restoration Plan can begin once the public is notified of the 
availability of this FONSI.    

 
SELECTED ALTERNATIVE 
The alternative selected for implementation is the preferred alternative as described and 
evaluated in the Environmental Assessment. The preferred alternative consists of 
several categories of projects that would be implemented over a 14-year period.  The 
$850,000 initial fund amount will last approximately four years under this plan and, if 
matched in an equal amount, will last approximately seven years. The Trustee Council 
believes that there are broad categories of projects that, if implemented, could 
compensate for past lost uses of Valley Creek Watershed by enhancing the fishery 
through improvements in habitat, water quality, and flow regime; by improving public 
access to attract more anglers and other users; and by restoring brook trout in one of 
the tributaries. These will be achieved by implementing five categories of projects; 
stormwater management, stream channel stabilization, greenways, increased public 
access, and brook trout restoration in Crabby Creek.   

Managing stormwater to reduce runoff would permit greater amounts of precipitation to 
infiltrate the soil and maintain base flow to Valley Creek.  Infiltration methods include 
retrofits of detention basins, infiltration on lands suitable for infiltration, and the use of 
low impact development measures. 

Two types of stream channel projects are applicable in the context of Valley Creek: 
streambed improvements and streambank stabilization. Streambed improvements for 
fish consist of creating pools to provide deeper cool spots for fish when waters warm up 
during summer, and providing cover for fish to escape natural and human predation. 
Streambank stabilization reduces or prevents erosion and sediment generation by 
redirecting or decreasing the energy impact of the stream away from the bank and back 
to the center of the stream and reconnecting floodplains to stream channel 
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Methods to achieve greenways include purchasing land to preserve it from 
development, attaining conservation easements on private lands, and creating stream 
buffers by allowing natural vegetation to grow or by planting trees and shrubs.  

Access projects would make it easier for anglers and other visitors to use or view the 
streams. Methods might include reducing the amount of posted (no trespassing) land 
unavailable to anglers, creating more fishing access points and increasing parking 
availability (without increasing runoff) for stream visitors and anglers, and creating trails 
that would enhance access along streams. 

The primary goal of the fish restoration activity will be to reestablish a historically 
significant species, brook trout, in the unique habitat of Crabby Creek, a tributary in the 
Valley Creek Watershed. 

The selected alternative includes a set of mitigation measures that will assure that the 
implemented projects will not result in a significant impact.  The measures for each 
category and sub-category of projects are contained in Appendix A to this document.  

No public comments were received that indicated that the preferred alternative should not 
be undertaken. 

 
ALTERNATIVE CONSIDERED 
The other alternative considered for the Restoration Plan was no action. No action would 
rely on natural and baseline events that would otherwise occur without initiation through the 
Restoration Plan, to accomplish the same objectives of increasing future use of Valley 
Creek. There are activities occurring in the watershed that do have beneficial effects on the 
resource that was injured.  These activities include efforts in the townships to control 
flooding, actions by groups, such as, Trout Unlimited to erect buffers along streambanks, 
and efforts by organizations, such as, the Open Land Conservancy to preserve and ease 
floodplains so they are not developed.  These efforts are effective, but randomly 
performed, too few in number and uncoordinated in implementation. Meanwhile, the 
resource would continue to face problems from a growing amount of development, excess 
runoff, and excessive sedimentation.      
 
ENVIRONMENTALLY PREFERRED ALTERNATIVE 
The environmentally preferred alternative is defined by the Council on Environmental Quality 
(CEQ) as “the alternative that will promote the national environmental policy as expressed in the 
National Environmental Policy Act [Section 101(b)]. Section 101(b) states that the 
environmentally preferred alternative should 

fulfill the responsibilities of each generation as trustee of the environment for 
succeeding generations 

ensure for all Americans safe, healthful, productive, and aesthetically and culturally 
pleasing surroundings 
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attain the widest range of beneficial uses of the environment without degradation, 
risk of health or safety, or other undesirable and unintended consequences 

preserve important historic, cultural and natural aspects of our national heritage 
and maintain, wherever possible, an environment that supports diversity and 
variety of individual choice 

achieve a balance between population and resource use that will permit high 
standards of living and a wide sharing of life’s amenities 

enhance the quality of renewable resources and approach the maximum attainable 
recycling of depletable resources 

As a result of the environmental analyses performed for this Restoration Plan, the 
Trustee Council has selected the environmentally preferred alternative of the RP/EA. As 
described in that alternative, the watershed-wide coordination and sequencing of project 
implementation is integral to the selection of projects. For example, it is generally better 
to infiltrate stormwater at the headwaters of a stream before stream stabilization is 
performed downstream. Infiltration will decrease the volume of runoff, which should 
reduce the cost of down-streambank stabilization projects and increase the chances 
that a project will survive high-volume and peak-rate storms. 

The Trustee Council has determined that the no-action alternative is unlikely to meet the 
goals of the Restoration Plan. The Trustee Council believes that the biological 
productivity of the Valley Creek Watershed already shows degradation and will be 
harmed further if existing conditions are allowed to continue. Although a stream will 
always have some biological productivity, the Trustee Council believes that the naturally 
reproducing brown trout population of the Valley Creek system would be threatened and 
would decrease significantly if no intervention occurs. It will take decades before a new 
meander-and-flow equilibrium is achieved due to increased runoff from past practices 
and the increased runoff from grandfathered development not covered by the Valley 
Creek Coalition agreement of September 2001. The biological damage done during 
these decades of natural adjustments to high runoff levels may be irreversible.  

For the reasons listed above, the environmentally preferred alternative is the selected 
alternative because it more fully meets the section 101(b) criteria of the National 
Environmental Policy Act than the no action alternative. Implementing all of the projects 
in the specific order listed in the selected alternative will also help meet the criteria 
specified for the environmentally preferred alternative. 

 
WHY THE SELECTED ALTERNATIVE WILL NOT HAVE A  
SIGNIFICANT EFFECT ON THE HUMAN ENVIRONMENT 
As defined in 40 CFR §1508.27, significance is determined by examining the following 
criteria: 
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Impacts that may be both beneficial and adverse  
Streambank stabilization projects will have minor short-term adverse effects on sediment in 
the streams during the construction phase.  In the long-run streambank stabilization 
projects will be beneficial by preventing more sedimentation than they create.  Infiltration of 
runoff will help to reduce stream volumes and excess sedimentation.  At the same time, 
some infiltration could lead to sinkhole development.  To mitigate such impacts, extensive 
soils and bedrock sampling will be performed, infiltration will only be conducted when 
certain specifications are met, and frequent monitoring of construction and operation will 
occur.  Access projects will help to attract more novice anglers and allow anglers to spread 
out in the watershed.  On the other hand, such projects will require litter control, control of 
eroded streambanks where anglers climb down to the stream and climb back up.  Small 
parking areas (with pervious surfaces) would accommodate more anglers, and have minor 
impacts on soil compaction and litter generation.  Boulders placed in the stream will have 
the beneficial effect of providing cover to protect fish from predators; however, boulders 
improperly placed could force stream flow against banks and cause erosion. Streambank 
stabilization approaches involving large boulders rip rap and other hard materials will 
beneficially reduce erosion on banks that receive high energy flow from the stream.  
However, hardened materials will have a minor adverse effect on the biological interaction 
between streambank and stream. Hardened materials also heat up and can cause a 
negligible increase in stream temperature.  Re-contouring land to achieve more infiltration 
of runoff will have a beneficial effect on stream flows and sedimentation, but could have 
minor adverse impacts on appearance by the alteration of vegetation and land use. The 
beneficial effects of extensive increased angling could put pressure on the fish population 
of Valley Creek and require fishing management provisions.  All of the potential impacts 
described above are minor to moderate and are not considered significant. 
Degree of effect on public health or safety 
Potential health and safety effects analyzed were sinkhole development and increases 
of mosquitoes if more standing water occurs from stormwater management projects.  As 
described earlier, engineering precautions, ample testing of soils and bedrock, and 
project monitoring should minimize or avoid sinkhole formations.  Recent research 
suggests that West Nile virus does not occur in mosquitoes of vegetated wetlands or 
where mosquito-eating bugs can be introduced.  Also, if infiltration without vegetation is 
the design choice, rapid infiltration methods, such as, rock trenches, will be used.  
These impacts were determined to be minor and are not significant. 
Unique characteristics of the geographic area such as proximity to historic or cultural 
resources, park lands, prime farmlands, wetlands, wild and scenic rivers, or ecologically 
critical areas 
Each project undertaken will be subjected to analyses for: archaeological artifacts and 
historic structures, threatened and endangered species, effects on wetlands, proximity 
to high PCB concentrations, and proximity to trout spawning areas during the fall. Areas 
that contain high quality or sensitive resources will be avoided.  No critical lands or 
farmlands will be impacted.  Potential impacts were determined to be negligible to minor 
and are not considered significant. 
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Degree to which effects on the quality of the human environment are likely to be highly 
controversial 
The vast majority of effects from the selected alternative are minor or negligible. Where 
there could potentially be greater adverse effects, the net effects will be kept to minor 
levels by mitigation measures and by careful engineering, testing, and monitoring.  
There is no scientific controversy involved in the restoration techniques included in the 
selected alternative and there is no unresolved conflict over alternative uses of the 
resource.  Therefore, there is no controversy regarding the effects of the selected 
alternative on the human environment. 
Degree to which the possible effects on the quality of the human environment are highly 
uncertain or involve unique or unknown risks 
As previously described, risks involved in the preferred alternative’s emphasis on 
infiltrating water relate to public safety.  As described above and in the Restoration Plan, 
mitigating measures employed will reduce the effects on public safety.  Sinkholes, for 
example, are a potential danger in a karst environment like Valley Creek and represent 
a controversy. The approach of the Trustee Council will be to minimize new 
impoundments of water, to disperse runoff over porous soils, to sample soil depths and 
bedrock surfaces for high-risk factors before designing or locating infiltration projects, 
and to frequently monitor infiltration projects. Mosquito breeding areas are another 
concern.  Effects will also be kept to minor levels through avoiding standing water, 
employing rapid infiltration techniques, installing vegetated BMPs, and vector control. 
Therefore, there were no highly uncertain, unique, or unknown risks identified. 
Degree to which the action may establish a precedent for future actions with significant 
effects or represents a decision in principle about a future consideration 
The types of projects included in the selected alternative are based on well-established 
and commonly used stream restoration techniques.  Therefore, implementation of the 
selected alternative does not establish a precedent or represent a decision in principle 
about a future consideration.  
Whether the action is related to other actions with individually insignificant but 
cumulatively significant impacts 
The Trustee Council examined several potential cumulative beneficial and adverse 
impact topics, including; hardening of stream banks, litter effects from increased usage 
of the watershed, trout and other fish populations, and stream encroachments. The use 
of streambank stabilization techniques that involve small and large rocks, referred to as 
hardening techniques, individually have negligible adverse effects of reducing biological 
interaction between banks and streams and elevation of stream temperatures (as 
mentioned by a commenter). However, a very large usage of hardened materials could 
have moderate adverse effects.  To minimize such potential impacts, the Trustee 
Council’s first preference is to use bioengineering stabilization techniques that either 
have no rock or some boulders at the toe of the bank for protecting the bank from being 
undercut.  The Trustee Council will use hardening methods when the stream’s high 
water flow would otherwise increase the erosion of the bank because of highly erodable 
soils or high amounts of destructive force in the high water flow.  To reduce the  
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cumulative effects of litter from increased use, litter control management will be factored 
into the planning of each project funded.  A beneficial cumulative effect of the projects is 
to reduce sedimentation in the stream that adversely affects fish spawning and 
macroinvertebrates populations. Many projects might have a small impact in reducing 
sediments but the cumulative effect should be significantly beneficial.  Some 
streambank stabilization projects encroach into the stream and cause flow energy to be 
directed to the opposite banks with potential adverse effects.  The Trustee Council will 
avoid this potential problem by requiring that natural stream channel design techniques 
be used in planning projects so that both banks will be considered together.  The 
potential impacts were determined to be minor to moderate and are not considered 
significant. 
Degree to which the action may adversely affect sites, highways, structures, or objects 
listed on National Register of Historic Places or may cause loss or destruction of 
significant scientific, cultural, or historical resources, or which the action may adversely 
affect an endangered or threatened species or its critical habitat 
No such resources are known to exist in potential project areas identified to date.  
Furthermore, every project will be preceded by a survey for archaeological artifacts and 
historic structures as well as to identify any wetlands, and threatened or endangered 
species.  If these resources are identified, the site will be avoided or appropriate 
mitigation measures will be implemented in accordance with the applicable regulations 
and consultation with the appropriate federal, state or local agencies. 
Whether the action threatens a violation of Federal, state, or local environmental 
protection law 
This action does not violate any federal, state, or local environmental protection laws. 
Impairment of Valley Forge National Historical Park resources 
In addition to reviewing the list of significance criteria, the National Park Service has 
determined that implementation of the Restoration Plan will not constitute an impairment 
to Valley Forge National Historical Park’s resources and values. This conclusion is 
based on a thorough analysis of the environmental impacts described in the Restoration 
Plan and Environmental Assessment, the public comments received, relevant scientific 
studies, and the professional judgment of the decision-maker guided by the direction in 
NPS Management Policies (December 27, 2000). Although the plan/project has minor 
adverse effects, in all cases these adverse effects are the result of actions taken to 
preserve and restore watershed and park resources and values. Overall, the plan 
results in benefits to park resources and values, opportunities for their enjoyment, and it 
does not result in their impairment. 

 
PUBLIC INVOLVEMENT 
A public scoping meeting was held in October 2001 to describe the process that was to be 
used to develop the Restoration Plan and Environmental Assessment, and to seek input 
from the public. Approximately 30 people attended that meeting.  Numerous meetings were 
held during the past three years with individuals and groups involved with the watershed.  
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The EA was released on March 30, 2004 and made available for public review and 
comment during a 30-day period ending April 30, 2004.  A total of eight written comments 
were received and approximately 50 comments or questions were raised in the two 
public meetings held on April 15, 2004 at Valley Forge National Historical Park and 
attended by approximately 24 people. The substantive questions from the eight written 
comments and the approximately 50 public questions or comments were able to be 
grouped into nine topics.    
Substantive comments to the EA, not already covered above, centered on the following 
topics: (1) PCB remediation schedules, methods, and limits; (2)amounts of money that 
should be spent on access projects, outreach, and easements for the Restoration Plan; 
(3) the biological community for Crabby Creek and the prevention of scour in Crabby 
Creek; (4) incentives for landowners to infiltrate on a retrofit basis and additional options 
when infiltration is not possible in a detention basin and cost-effectiveness of infiltration 
projects vs. streambank stabilization projects in reducing sedimentation; (5) chemical 
contamination in Valley Creek;  (6) use of declaration of restrictions in lieu of 
conservation easements; (7) the advantages of projects that restore the natural 
hydrologic balance by evaporating water; (8) requirements to install buffers on land 
eased with monies from the Fund; and (9) encouragement for small projects.    These 
concerns resulted in no changes to the text of the environmental assessment but are 
addressed in an attachment to this FONSI.  
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CONCLUSION 

The selected alternative does not constitute an action that requires preparation of an 
environmental j~ statement (EIS). The selected alternative will not have a significant 
effect on the human environment. Negative environmental irJllads that could occur are 
minor or negligible in intensity. There are no significant irfll8ds on public health, public 
safety, threatened or endangered species, sites or districts listed in or eligible for listing in 
the National Register of Historic Places, or othef unique characteristics of the region. No 
highly uncertain or controversial irJllads, unique or unknown risks, significant cumulative 
effects, or elements of precedence were identified. Ill1llementation of the action will not 
violate any federal, state, or local environmental protection law. 

Based on the foregoing, it has been determined that an EIS is not required for this project 
and thus will not be prepared. 

This FONSI is concurred with and recommended for approval by: 

J,a.rd4- 4",£ 
tamara Whittingtoti ' 
Restoration Program Manager 
National Part< Service 

Ma . Giltes 
Attorney Advisor 
OffICe of the Northeast Regional Solicitor 

;J~~ 
AfMt:r l. Stewart 
Superintendent 
Valley Forge National Historical Part< 
National Part< Service 

This FQNSI is approved by 

~d~ 
Marie RGst\ 
Regional Director 
Northeast Region 
National Park Service 

Dati' 

Date 

De. 

Dale 
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Attachment A 
Public Comments Received and Agency Responses 

Valley Creek Restoration Plan and Environmental Assessment 
Substantive comments to the Valley Creek Restoration Plan and Environmental 
Assessment centered on nine topics: The topics, which are addressed below, resulted 
in no changes to the text of the environmental assessment. 
PCB Remediation and Limits 
Comment:  PCBs should be treated in-situ by natural dechlorination and the PCB limits 
in fish are set too low. 
Response:  The issue of PCB cleanup locations, remediation methods, and the limits 
set for PCB concentrations in fish are all outside the responsibilities of this Restoration 
Plan. Also, none of the monies from the Restoration Fund will be used to perform PCB 
remediation. 
Allocations of Restoration Funds 
Comment:  The Restoration Plan has an estimated budget of expenditures for project 
categories.  Comments received suggested more money be spent on easements and 
outreach, less money spent on public access, and a preference for infiltration versus 
stabilization projects. 
Response:  The Trustee Council treats the budget as uncertain estimates of 
expenditures.  There are many variables that will, over such a long period of 
implementation, determine the actual levels of expenditures in each category. The 
Trustee Council does favor easements over access projects and believes that the 
outreach to be performed by the Council will probably exceed the amount suggested by 
the commenter. The present budget on Table 6, Chapter 2, does narrowly prefer 
infiltration over stabilization projects. 

Efficacy, Cost-effectiveness, and Incentives for Stormwater Infiltration Projects 
Comment:  Various comments expressed concern about what would induce landowners 
to allow retrofits to their detention basins, whether or not streambank stabilizations 
would reduce more sedimentation than basin retrofits, the effects on stream flow from 
retrofitting basins, and alternatives for managing basins. 
Response:  The Trustee Council cannot force landowners to improve their existing 
detention basins.  The Council believes that covering the cost of retrofit does remove a 
barrier from an owner’s willingness to retrofit.  The Trustee Council would also like to 
see the two townships require/induce basin owners to ensure that basins are well-
maintained with regard to both condition and design performance. The Council’s 
approach to evaluating basin retrofits will consider dispersion prior to collection, 
biovegetation BMPs, and outlet retrofits to attain the original peak flow restrictions.  The 
Trustee Council does not have quantitative models that can accurately predict if 
streambank stabilizations or stormwater infiltration are more cost-effective for removing 
sediments.  The Council favors infiltration projects because of their capability to reduce 
sedimentation and to reduce flooding, especially in the lower portions of the watershed.  
 



 

 

11 

Crabby Creek Brook Trout Restoration 
Comment:  Two comments expressed concern about the adequacy of the biological 
community in Crabby Creek, where brook trout would be restored, and how future scour 
could be avoided in the prevention of sedimentation. 
Response: The PA Fish & Boat Commission, co-trustee, will be managing the 
restoration, including ensuring that there is an adequate macroinvertebrate population in 
Crabby Creek.  Fluvial geomorphology studies of Crabby Creek are also underway to 
determine how stormwaters can be better managed. 

Infiltration vs. Evapotranspiration Projects 
Comment: The appropriate… environmental requirement is: evapotranspiration…” 
Response: The Trustee Council recognizes the validity of the comments that state that 
Restoration Fund projects to increase evapotranspiration would restore the hydrologic 
cycle while reducing stream erosion.  Evapotranspiration consists of emitting water to 
the atmosphere by evaporation or by the respiration process of trees and other 
vegetation.  The Council is concerned that projects that only achieve evaporation must 
allow water to slow down and have large surface areas for evaporation to occur.  This 
generally requires such methods as overland flow of water, temporary pools of water, 
ponds, wetlands creation, and open tanks of water. Some of those methods result in a 
mixture of evaporation and infiltration, e.g., overland flow.  Some of those projects, such 
as, ponding of water without biovegetation might present mosquito vector risks. East 
Whiteland Township has a code that requires dewatering of basins within 24 hours after 
a storm. The Trustee Council’s final concern is cost and how runoff reduction by 
evaporation compares to runoff reduction by infiltration.  Infiltration can be less 
expensive because it is done naturally by gravity when water flows over porous soils.  
Evaporation requires proper climatic conditions, residence time and large surface area 
for the water. Despite these concerns, limitations and cost uncertainties, the Trustee 
Council is very interested in receiving applications for evapotranspiration projects that 
reduce runoff in a cost-effective manner. Demonstration projects with evaluation of the 
results are appropriate and are compatible with the Plan’s stormwater management 
goals as described in Chapter 2.  Wetlands creation in detention basins and other 
suitable lands as well as vegetated buffer projects are already anticipated by the 
Trustee Council.  

Chemical Contamination in Valley Creek 
Comment:  The comment concerns whether or not the Plan should address chemical 
contamination in the watershed. 
Response:  Chemical contamination does exist in Valley Creek at low concentrations. 
Sources of those chemicals have been identified as hazardous waste sites and runoff 
from roads.  The hazardous waste sites are under management plans developed by the 
responsible parties, the U.S. EPA or PADEP.  Road chemical runoff has not been 
identified in any studies as exceeding water quality standards. Thus, chemical  
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contamination in the watershed is beyond the scope of the restoration plan and 
environmental assessment. 

 
 
Declaration of Restrictions on Deeds vs. Conservation Easements 
Comment:  Declarations of restrictions on land use can be effective in limiting 
development in the same manner as conservation easements.  Has the Trustee Council 
considered their use? 
Response:  The Trustee Council will consider the use of declarations of restrictions on 
deeds in lieu of conservation easements when they are equally protective in preventing 
land from being developed, are more cost-effective than the incentive for conservation 
easements, and cannot be unilaterally rescinded by the landowner.  

Requirements to install buffers on land eased with monies from the Fund 
Comment: When fund monies are used to obtain conservation easements, the creation 
of forested riparian buffers should be required and the Trustee Council should reserve 
the right to perform stream stabilization or restoration on those properties.    
Response: The Trustee Council does want eased land to have riparian buffers and will 
cover their costs. The Council also recognizes that even streambanks in riparian 
forested areas may need stabilization and the Council would cover those costs. 
(Chapter 2) The critical need for conservation easements in key areas will be weighed 
against the potential fate of the property if the landowner indicates he/she will not 
participate if a specific buffer or streambank stabilization is required. 

Encouragement for Small Projects 
Comment:  Try not to make the Plan hinge on just a few large projects, but make use of 
multiple small projects to achieve the same net result. 
Response:  As evidenced by the list of projects in Appendix C of the RP/EA, the Trustee 
Council expects to conduct an array of infiltration projects by size and by method to 
improve the Council’s understanding of what does and does not work.  The Trustee 
Council will also accept applications from landowners for low-impact development kinds 
of projects. The Council does not have any preconceived ideas or data about the cost 
per gallon of water infiltrated and whether or not that data suggests economies of scale 
favoring large projects. The Trustee Council will carefully consider the cost/benefit of 
projects proposed.   
 



 

 

APPENDIX A: MITIGATION MEASURES FOR RESTORATION CATEGORIES                                                  
Method Potential Impacts1 Mitigation 

Stormwater Management 
Retrofit Basins Sinkholes Will avoid projects on residential properties 

unless fenced. Soil, groundwater and bedrock 
tests will be done on a site-by-site basis as 
part of feasibility evaluation to assess the risk 
of sinkholes. Frequent construction, e.g., twice 
per year, and post-construction monitoring will 
occur to determine if sinkholes are developing 
and to take immediate remedial action, 
including stoppage of the project.  

Lands Suitable for Infiltration Sinkholes, mosquitoes, and risk of 
drowning in standing water.  

Will avoid projects on residential properties 
unless fenced. Soil, groundwater and bedrock 
tests will be done on a site-by-site basis as 
part of feasibility evaluation to assess the risk 
of sinkholes. Frequent construction (e.g., 
twice yearly) and post-construction monitoring 
will occur to determine if sinkholes are 
developing and to take immediate remedial 
action, including stoppage of the project. 
Biological controls will be introduced if 
mosquitoes emerge. The amount of time for 
standing water will be limited to 24-hours.  

Low Impact Development  No specific mitigation required. 

Stream Channel Stabilization 
Bioengineered banks Erosion and sedimentation during 

implementation and possibly during trout 
spawning season. Stream encroachments.  

Will comply with PADEP2 Chapter 102 
regulations on erosion and sedimentation by 
trapping sediment. To comply with Chapter 
105, natural stream design principles of 
design of project will mitigate encroachment 
effects. Will not undertake such projects 
during trout spawning season. Will ensure that 
vegetation is quickly established on the bank 
to minimize amount of exposed surfaces 
before next storms.  

J and W Vanes Erosion and sedimentation during 
implementation, including trout spawning 
season. Stream encroachment and less 
vegetation on banks. 

Vanes will be used when the preferred 
bioengineered methods are unsuitable for the 
soils and the force received by the banks that 
are to be stabilized. Will comply with PADEP2 
Chapter 102 regulations on erosion and 
sedimentation by trapping sediment. To 
comply with Chapter 105, natural stream 
design principles of design of project will 
mitigate encroachment effects. Will not 
undertake such projects during trout spawning 
season. Some vegetation will re-grow. 

Rip Rap Erosion and sedimentation during 
implementation, including trout spawning 
season. Stream encroachment and less 
vegetation on banks. Increase in 
temperature of water. 

Will comply with PADEP2 Chapter 102 
regulations on erosion and sedimentation by 
trapping sediment. To comply with Chapter 
105, natural stream design principles of 
design of project will mitigate encroachment 
effects. Will not undertake such projects 
during trout spawning season. Some 
vegetation will re-grow over time. Only to be 
used on tributaries which do not flow during 
dry weather or as part of a bioengineering 
project. 

Skyhooks Erosion and sedimentation during 
implementation and trout spawning season. 
Stream encroachment and less vegetation 
on banks. 

Will comply with PADEP2 Chapter 102 
regulations on erosion and sedimentation by 
trapping sediment. To comply with 
Chapter 105, natural stream design principles 
of design of project will mitigate encroachment 
effects. Will not undertake such projects 
during trout spawning season. Some 
vegetation will re-grow over time.  

Boulders for Fish Cover Erosion and sedimentation during Will comply with PADEP Chapter 102 



 

 

Method Potential Impacts1 Mitigation 
placement of boulders and trout spawning 
season.  
Increased erosion on unstable adjacent 
banks. 

regulations on erosion and sedimentation by 
trapping sediment. Would only place boulders 
where stream flow will not be directed at 
banks. Will not undertake boulder placement 
during trout spawning season. 

Greenways 
Property Purchases Invasive plants. Maintenance needs for each property to be 

identified and agreement established for 
maintenance cost and invasive management. 

Easements  No mitigation measures required. 

Buffers Stream channel stabilization likely to occur 
simultaneously with creation of buffer. 
Potential erosion and sediment generation 
during construction (see above mitigation). 
Invasive plants likely to emerge. 

Would comply with PADEP Chapter 102 
regulations on erosion and sedimentation for 
adjacent stream channel stabilization. 
Agreements need to be established for each 
property for maintenance, invasive plant 
management, and cost responsibility. 

Public Access 
Removing Postings Loss of vegetation and compaction of soil 

for highly used areas. Minor amounts of 
litter left behind by anglers and other users. 
Erosion on banks used to access streams. 

If unacceptable land usage or litter, can allow 
landowner to return to posting. Will establish 
agreement with local service group to pickup 
litter periodically. Will monitor banks and take 
actions to prevent use or remediate problem. 

Access with Parking Land conversion from natural to 
recreational areas and parking. Minor 
amounts of litter left behind by anglers and 
other users. Erosion on adjacent banks. 

Sites will be designed with pervious parking 
and infiltration of up to and including 2-year 
storm. Will establish agreement with local 
service group to pickup litter periodically. Will 
monitor banks and take actions to prevent use 
or remediate problem. 

Trails Soil compaction and vegetation loss. Minor 
amounts of litter left behind by anglers and 
other users. Erosion on adjacent banks. 

Will establish agreement with local service 
group to pickup litter periodically. Will monitor 
banks and take actions to prevent use or 
remediate problem. 

Crabby Creek Brook Trout Restoration 

Restoration of Brook Trout in 
Crabby Creek 

Possible strain differences with previous 
species of brook trout. Pressure on fish 
population from stream where taken. 

Potential strain differences will be avoided by 
selecting brook trout from nearby stream. 
Pennsylvania Fish and Boat Commission has 
already identified stream in contiguous county 
that contains a sufficient brook trout 
population. 

1. All projects will be subject to archeological and historical surveys to determine if objects of historical significance are present. 
All projects will be subject to threatened and endangered species surveys and wetlands avoidance. 

2. PADEP = Pennsylvania Department of Environmental Protection. 
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As the nation’s principal conservation agency, the Department of the Interior has responsibility for most of our 
nationally owned public lands and natural resources. This includes fostering wise use of our land and water 
resources, protecting our fish and wildlife, preserving the environmental and cultural values of our national parks 
and historic places, and providing for the enjoyment of life through outdoor recreation. The department assesses our 
energy and mineral resources and works to ensure that their development is in the best interests of all our people. 
The department also promotes the goals of the Take Pride in America campaign by encouraging stewardship and 
citizen responsibility for the public lands and promoting citizen participation in their care. The department also has a 
major responsibility for American Indian reservation communities and for people who live in island territories under 
U.S. administration. 

NPS D-60 (January 2004) 
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